



# Pavement Design Report - May 2012



Route City	Beg MP End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
AVN			KT1L AVONDALE SCHOOL CROSSWALK ENHANCEMENTS	PSRTS01C SRS-999-A(229)A	PRELIMINARY DESIGN	E	A. Zareh		
Designers Comments Consultant Design									
BKY			ZS1K NORTH WATSON RD & MC 85 PAVE UNPAVED RD.	SS93901C CM-BKY-0(205)A	PAVEMENT PRESERVATION - DESIGN	E	C. Obispo		
Designers Comments Consultant Design									
BKY			RX1L 7TH ST. NORTON DR TO BELOAT	SZ00101C BKY-0(208)A	PAVE UNPAVED ROAD	E	C. Obispo		
Designers Comments Consultant Design									
BKY			NN1J PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AVE	SS68501C CM-BKY-0(200)A	PEDESTRIAN IMPROVEMENT PROJECT	E	8/10/2011 07/29/2011 C. Obispo	8/27/2010 11/23/2011	10-41 LGR
Designers Comments Consultant Design									
PROJ MGR: KNIGHTEN PH: 712:7615									
CHN			OG1G DOBSON @ WARNER (PHASE 1 OF 2)	SS54901C CM-CHN-0(023)A	DUAL LEFT TURN/AUXILIARY LANES	E	K. Kiter		
Designers Comments Consultant Design									
PROJ MGR: EDWARD PH: 712-8534									

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
CHN				TJ1J CHANDLER BIKE LANES	SS67701C CM-CHN-0(201)	BIKE LANES AND TURN LANE	E			
Designers Comments Consultant Design									PROJ MGR: MILES	PH: 712-8336
ELM				WR1J DYSART RANCHETTES - 125TH, 127TH AND 129TH AVENUES	SS72301C CM-ELM-0(200)A	PAVE UNPAVED ROADS \$1,000 12	E	10/04/2011 C. Obispo	9/13/2011 10/18/2011	11-64 LGR
Designers Comments Consultant Design									PROJ MGR: DAVIDSON	PH: 712:8534
ELM				AW1L EAST AND WEST SIDE PAVE UNPAVED ALLEYS	SS94501C CM-ELM-0(205)A	PAVE UNPAVED ALLEYS \$492 12	E	6/11/2012 06/11/2012 H. Rivas-Bernal	3/20/2012	12-16 LGR
Designers Comments Consultant Design									PROJ MGR: KNIGHTEN	PH: 712:7615
FTM	15			ZR1J FT MCDOWELL PM-10 DUST CONTROL RO	SS69701C CM-FTM-0(200)A	PAVEMENT PROJECT	E		2/14/2012 4/23/2012	12-08 LGR
Designers Comments Consultant Design									C. Obispo	
GDY				NU1H VAN BUREN @ BULLARD WASH	SS56001C GDY-0-417	BRIDGE APPROACHES \$746 10	E	8/25/2050 T. Kamal		Reviewed Initial DCR.
Designers Comments Consultant Design									PROJ MGR: DAVIDSON	PH: 712:8534
GIL				UZ1H GILBERT HERITAGE DISTRICT	SS64401C CM-GIL-0(200)A	PEDESTRIAN SIDEWALK, LANDSCAPE	E	7/1/2009 K. Keita		
Designers Comments Consultant Design, will bid with SL620 01C.									PROJ MGR: SNARR	PH: 712-7025

Route City	Beg MP	MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #	
GIL	OR1G			EASTERN CANAL (ELLIOT TO WARNER)	SS54801C CM-GIL-0(013)A	CONSTRUCT MULTI-USE PATH \$500 12	E	8/10/2011 07/29/2011 T. Kamal			
Designers Comments				Consultant Design, combined with SS54701C.				PROJ MGR: ANDERSON PH: 712-7607			
GIL	YF1H			GILBERT HERITAGE DISTRICT	SL62001C TEA-GIL-0(202)A	PEDESTRIAN IMPROVEMENTS	E				
Designers Comments				Consultant Design, will bid with SS644 01C.				PROJ MGR: BANTA PH: 712-7906			
GLN	JQ1K			MARYLAND AVE SPOT IMPROVMENT	SL67101C CM-TEA-GLN-0(220)	MUP TRAIL IMPROVEMENT	E				
Designers Comments				Consultant Design				C. Obispo			
GLN	FP1H			51ST AVENUE & CAMELBACK AVENUE	SH43201C HES-GLN-0(031)A	INTERSECTION IMPROVMENTS \$400 12	E	8/10/2011 07/29/2011 K. Keita	8/9/2011	11-58 LGR	
Designers Comments				Consultant Design				PROJ MGR: KNIGHTEN PH: 712:7615			
GLN	JR1K			NEW RIVER (EAST BANK) - MULTI-USE PATH & UNDERPASS	SS84601C CM-GLN-0(222)A	MULTI-USE PATH IMPROVEMENTS	E				
Designers Comments				Consultant Design				T. Kamal			
GLN	VV1H			NEW RIVER BETWEEN NORTHERN AVENUE	SS65101C CM-GLN-0(202)	CONSTRUCT MULTI-USE PATH	E				
Designers Comments				Consultant Design				A. Zareh PROJ MGR: EDWARD PH: 712-8534			

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
GLN		VH1K		BELL ROAD - 51ST AVENUE TO 59TH AVENUE	SS92201C ARRA-GLN-0(234)A	PAVEMENT PRESERVATION	E		7/22/2010	10-54 LGR
Designers Comments Consultant Design										
GLN		AA1L		NORTH ALLEY 57TH AVE TO 57TH DR	SS88901C GLN-0(227)A	PAVE DIRT ALLEY	E		2/1/2012	Assigned to Cal 3/31/11. 12-03 LGR
Designers Comments Consultant Design										
GLN		YO1H		GRAND CANAL PEDESTRIAN PATHWAY	SL61901C TEA GLN-0(203)A	CONSTRUCT MULTI-USE PATHWAY	E			
Designers Comments Consultant Design										
										PROJ MGR: BANTA PH: 712-7906
LPK		LB1H		LITCHFIELD PK @ WIGWAM BLVD	SS60701C STP-LPK-0(004)A	MULTI-USE PATH	E	8/10/2011 07/29/2011		
Designers Comments Consultant Design										
										PROJ MGR: DICKSON PH: 712-8683
LPK		VL1K		LITCHFIELD RD - WIGWAM BLVD TO CAMELBACK RD MUP	SS93601C LPK-0(202)A	PAVEMENT PRESERVATION	E			
Designers Comments Consultant Design										
MES		MM1G		CONSOLIDATED CANAL PHASE 3	SS51501C CM-MES-0(023)A	MULTI-USE PATH	E	8/25/2050		
Designers Comments Consultant Design										
										PROJ MGR: DAVIDSON PH: 712:8534

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #	
MES		YA1E		SOUTH CANAL	SS48502C MES-0(020)P	DESIGN MULTI-USE PATH \$220	E	9/25/2050 K. Keita			
Designers Comments				Consultant Design, RAM				PROJ MGR: SNARR		PH: 712-7025	
MMA		IU1L		17TH AVENUE:MADDOCK AVE TO JOY RANCH RD	SS95601C CM-MMA-0(232)A	PAVEMENT PRESERVATION	E	C. Obispo			
Designers Comments				Consultant Design							
MMA		KQ1H		RIGGS RD,ELLSWORTH TO MERIDIAN	SS60501C STP-QCR-0(001)A	CONSTRUCT NEW ROADWAY \$660 13	E	5/25/2050 TBD K. Kiter			
Designers Comments				Consultant Design. Comments on Initial DCR sent on 8/8/2006.				PROJ MGR: ANDERSON PH: 712-7607			
MMA		EM1H		NORTHERN AVE US 60 TO L303	SS59301C STP-MMA-0(034)A	CONST INTERIM RDWY \$9,440	E		1/25/2011 4/12/2011	11-04	
Designers Comments				Consultant Design, Glendale. Comments on preliminary geotech and pavement design report sent 6/15/07.				PROJ MGR: DICKSON PH: 712-8683			
PEO		XB1J		OLIVE AVENUE - UNDERPASS	SS72801C CM-PEO-0(204)A	NEW RIVER TRAIL UNDERPASS CONSTRUCTION \$700 12	E	8/10/2011 07/29/2011 A. Zareh			
Designers Comments				Consultant Design				PROJ MGR: KNIGHTEN PH: 712:7615			
PHX		CQ1K		PHOENIX - VARIOUS LOCATIONS (NORTH AREA)	SS80901C ARRA-PHX-0(237)	PAVEMENT PRESERVATION	E	T. Kamal			
Designers Comments				Consultant Design							

Route City	Beg MP End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #	
PHX	ZS1J		SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN	SS71501C CM-PHX-0(223)A	PATHWAY IMPROVEMENTS \$801 12	E	8/10/2011 07/29/2011 C. Obispo			
Designers Comments			Consultant Design				PROJ MGR: DICKSON PH: 712-8683			
PHX	RB1J		ACDC AT 7TH AVE (BIKE UNDERPASS)	SS70501C CM-PHX-0(218)A	ACDC BIKE UNDERPASS \$2,908 12	E	8/10/2011 07/29/2011 C. Obispo			
Designers Comments			Consultant Design				PROJ MGR: ANDERSON PH: 712-7607			
SCT	QF1H		CRSSCUT CANAL-THOMAS-INDIAN SCHL	SL60201C TEA-SCT-0(200)B	SYS ENHANC-OTHER ENHANCEMENTS \$1,500 08	E	6/2/2008  A. Zareh			
Designers Comments			Consultant Design				PROJ MGR: JESELNIAK PH: 712-6685			
SCT	XG1H		LEWIS STREET FRM MAIN LIBRARY TO	SS65001C CM-SCT-0(202)	CONST BIKE LANES & PEDESTRIAN	E	  A. Zareh			
Designers Comments			Consultant Design				PROJ MGR: EDWARD PH: 712-8534			
SCT	VM1H		INDIAN BEND WASH; CHAP - JACK RDS	SS64801C CM-SCT-0(201)A	MULTI-USE PATHWAY \$494 10	E	5/3/2010  T. Kamal			
Designers Comments			Consultant Design				PROJ MGR: MILES PH: 712-8336			
SCT	VR1K		SCOTTSDALE LOCAL AGENCY-WIDE: PAVT RECONSTRUCTION	SS93401C ARRA-SCT-0(212)A	SYSTEM PRESERVATION - RESTORATION/REHAB/RES URFACE	E	  A. Rana	7/28/2010	10-65 LGR	
Designers Comments			Consultant Design							

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
SUR		JQ1L		DOVE VALLEY ROAD,18TH AVE-203RD AVE	SS95801C CM-SUR-0(216)A	ROADWAY IMPROVEMENTS	E		4/17/2012	12-02 LGR
Designers Comments Consultant Design										
SUR		VL1J		WEST OF 219TH AVENUE	SS72001C CM-SUR-0(206)A	PAVE DIRT ROADS \$1,602 12	E	8/31/2011 07/29/2011 C. Obispo	12/2/2010 4/29/2011	10-106 LGR
Designers Comments Consultant Design										
PROJ MGR: DAVIDSON PH: 712:8534										
SUR		ZJ1K		BELL RD-US 60 TO 114TH AVE	SS85401C CM-SUR-0(210)A	CONSTRUCT MULTI-USE PATH \$175 12	E	5/1/2012 02/24/2012 C. Obispo		
Designers Comments Consultant Design										
PROJ MGR: MILES PH: 712-8336										
TMP		VN1K		BROADWAY ROAD: MILL AVE TO EVERGREEN RD	SS93501C TMP-0(216)	PAVEMENT PRESERVATION	E		7/27/2010	10-53 LGR
Designers Comments Consultant Design										
TMP		CW1K		WESTERN CANAL BRIDGE REPACEMENT	SS81901C ARRA-TMP-0(211)	SYSTEM PRESERVATION - BRIDGE R	E		10/21/2009 11/24/2009	09-82 LGR
Designers Comments Consultant Design										
TMP		LK1K		BROADWAY ROAD: RURAL TO MILL AVENUE	SS73401C CM-TMP-0(210)A	PEDESTRIAN IMPROVEMENTS	E			
Designers Comments Consultant Design										

Route City	Beg MP End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
10	113.00 125	JH1H	SR 85- SR 303 L	H687701C 010-B		E			
Designers Comments							Consultant Design. Comments on 30% design sent on 6/21/06.		PROJ MGR: RILEY PH:712-7643
10	131.00 131	IU1J	AVONDALE BLVD	H747201C 010-B(208)	TI IMPROVEMENTS \$2,660 10	E 342	5/25/2050 A. Zareh	2/18/2010 6/3/2010	01-09 CDR
Designers Comments							PROJ MGR: HUANG PH: 712-8695		
10	162.00 164	FY1L	WILD HORSE PASS TO SR 347, MP 162 - MP 164	H819201C 010-C(204)A	CAPACITY ADDITIONS - ENGINEERING	E			
Designers Comments							H. Rivas-Bernal		
17	195.00 200	VT1K	I17 @ BUCKEYE RD,GRANT ST,ADAMS ST,& JEFFERSON ST	H814601C 017-A	ELECTRICAL REHAB	E			
Designers Comments							T. Kamal		
17	217.10 217.1	FO1J	I-17, PINNACLE PEAK ROAD TI	H738201C 017-A	CAPACITY ADDITIONS - ENGINEERI	E			
Designers Comments							K. Ahmed		PROJ MGR: BEASLEY PH: 712-7645
17	218.00 218.1	EH1G	I-17, HAPPY VALLEY ROAD TI	H738301C 017-A	CAPACITY ADDITIONS - ENGINEERI	E			
Designers Comments							A. Zareh		PROJ MGR: BEASLEY PH: 712-7645

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
24	0.00		WN1H	SR 202L (SANTAN) TO ELLSWORTH RD, PHASE I	H686701C 888-A	NEW FREEWAY CONSTRUCTION \$148,200 12	E 342	10/21/2011 09/27/2011 H. Rivas-Bernal	6/8/2011 8/31/2011	11-07 CDR
Designers Comments Re-assigned to Hector 05/18/2011.									PROJ MGR: MCCALLY PH: 712-7646	
51	5.70	14.7	CV1J	GLENDALE TO LOOP 101	H823901C CM-051-A(202)A	CONSTRUCT FMS \$3,110 12	E 335	6/1/2012 05/01/2012 A. Zareh	4/16/2012	12-21
Designers Comments									PROJ MGR: MARINO PH: 712:7803	
60	139.00	149	JJ1H	LOOP 303L TO LOOP 101L	H732701C HES-060-B(ATZ)	CAPACITY ADDITIONS - MAJOR WID \$0	E	A. Zareh		
Designers Comments										
60	153.00	148.9	GP1H	71ST AVE - MCDOWELL	H732801C 060-B(204)	ROADWAY IMPROVEMENTS \$26,100 12	E 342	6/29/2012 05/31/2012 H. Rivas-Bernal	5/13/2010 5/4/2011	Assigned Hector 3/30/11. 10-35 CDR
Designers Comments Part of this project has been split off to H8460 01C 71st Ave to McDowell Road.									PROJ MGR: ZAID PH:712-8467	
60	185.00	185	ZP1G	GREENFIELD RD AT US60 TI	H676901C 060-C	WIDENING GREENFIELD ROAD	E	A. Zareh		
Designers Comments See H7299 also. Re-assigned to Ali Zareh 4/13/2009.									PROJ MGR: LI PH: 712-7453	
60	185.00	186	ZD1J	US 60 AT GREENFIELD RD., BASELINE	H729901C 060-C	SYSTEM ENHANCEMENT - ENGINEERI	E	A. Zareh		
Designers Comments See H6769 01C also.									PROJ MGR:CARCERES PH:712-8736	

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
60	195.40	195.9	ZL1J	IRONWOOD DRIVE TI, MP 195.4	H785101C 060-C	SYSTEM ENHANCEMENT - ENGINEERI	E	A. Zareh		
Designers Comments										PROJ MGR: GURROLA PH: 712-7687
60	196.00	196	MG1K	US 60 MP 196 TI AT IDAHO RD IN APACHE JCT	H803201C TEA-060-C(206)A	SYSTEM ENHANCEMENT - OTHER ENHANCEMENTS	E	A. Zareh		
Designers Comments										
60	199.36	211.1	AF1K	SIPHON DRAW - FLORENCE JCT.	H786501C STP-060-C(205)A	PAVEMENT PRESERVATION \$12,000 11	E	5/25/2050 TBD A. Zareh	1/12/2010	09-98
Designers Comments										PROJ MGR: COLLINS PH: 712-7980
74	27.00	28	MW1L	BETWEEN I-17 AND LAKE PLEASANT PKWY	H840301C 074-A(203)A	DRAINAGE IMPROVEMENT	E	T. Kamal		
Designers Comments										
87	159.60	160.5	NZ1L	HUNT HIGHWAY TO RIGGS ROAD	H841901C STP-087-A(205)A	PAVEMENT REHABILITATION (MILL AND REPLACE) \$700 12	E	5/7/2012 04/16/2012 A. Zareh	9/22/2011	11-66
Designers Comments										Designed by Juan Teran EIT. PROJ MGR: MIAN PH: 712-4061
87	177.00	182.2	RM1K	JCT 202L - GILBERT RD	H811101C 087-B(216)A	RR AR-ACFC \$2,100 12	E	5/1/2012 TBD T. Kamal	11/9/2011 12/21/2011	11-73
Designers Comments										PROJ MGR: GALASKA PH: 712-7989

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
87	218.10		GY1L	MT. ORD TO SLATE CREEK	H827201C	PAVEMENT PRESERVATION & DRAINAGE	E	5/1/2012		
	224				087-B(213)A	\$3,700 12		04/09/2012 A. Zareh	4/28/2011	11-29
Designers Comments									PROJ MGR: COLLINS PH: 712-7980	
101 L	8.00		PR1J	SR101L, NORTHERN - OLIVE AVENUE	H754901C 101-A	FRONTAGE ROAD	E			
	9							K. Keita		
Designers Comments									PROJ MGR: MCCALLY PH: 712-7646	
101 L	11.00		WQ1H	SR 101L @ UNION HILLS DRIVE	H717001C	CAPACITY ADDITIONS - ENGINEERI	E		8/26/2008	
	11.1				101-A				1/29/2009	08-52 CDR
Designers Comments Bid as single project with H7076 01C.										
101 L	18.40		YU1K	FRONTAGE RD FROM 67TH TO 19TH AVE WITH EXCEPTIONS	H822901C NH-101-A(209)A	PAVEMENT PRESERVATION	E	9/25/2050		
	20.5					\$0 11			10/13/2010	10-97
Designers Comments									PROJ MGR: MIAN PH: 712-4061	
101 L	23.00		MB1J	SR 101L PIMA (SHEA BVLD - SR 202L)	H687401C 101-B	GENERAL PURPOSE LANES	E			
	51							K. Keita		
Designers Comments									PROJ MGR: MCCALLY PH: 712-7646	
101 L	34.00		FK1H	SCOTTSDALE RD TO HAYDEN RD	H683601C 101-B-508	CONST N. FRONTG RD	E			
	35					\$5,200		D. Haranan		
Designers Comments Consultant Design									PROJ MGR: MCCALLY PH: 712-7646	

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
101 L	35.50	42.5	DN1H	PIMA FROM 90TH ST-HAYDEN RD	H680201C 101-B	WIDENING,C&G,DRAINAGE, SIGNALS \$0	E	A. Zareh		
Designers Comments										PROJ MGR: MCCALLY PH: 712-7646
143	0.00	0	FC1J	SR 143 / SKY HARBOR BLVD TI	H752801C ARRA-143-A(200)A	TRAFFIC INTERCHANGE IMPROVEMENTS \$35,100 10	E 342	5/25/2050 TBD A. Zareh	11/6/2008 2/4/2010	08-71 CDR
Designers Comments										PROJ MGR: GORMAN PH: 712-8736
202 L	9.10	10.1	YM1F	L202 @ L101 & L101 FROM MCKELLIPS - L202	H641501C 202-A	AUX. LANES \$2,993	E	K. Keita		
Designers Comments										
202 L	30.50		NA1G	US 60 - BASELINE ROAD	H578401C RAM 202-B-504	CONSTRUCT ROADWAY \$17,491	E	A. Zareh		
Designers Comments										PROJ MGR: WARREN PH: 712-8695
303 I	19.00	39	WC1J	303L -US 60 TO HAPPY VALLY PARKWAY	H689601C 303-A	DCR / ENVIRONMENTAL STUDY	E	K. Keita		
Designers Comments										
303 L	100.00	0	DJ1J	I-10/303L TI, PHASE I (I-10 REALIGNMENT)	H713901C 303-A(206)N	CONSTRUCT TI \$229,532 11	E	5/31/2011 H. Rivas-Bernal	10/14/2010 2/17/2011	Assigned to Ashek 5/5/10. 10-92 CDR
Designers Comments Consultant Design. An initial review of a report by Parsons-Brinkerhoff dated 09/25/2008 was submitted 12/23/2008 and numbered 08-69 CDR.										PROJ MGR: PROSNIER

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
303 L	105.00	108.18	AZ1K	SR303L: THOMAS ROAD TO CAMELBACK ROAD	H787201C 303-A(201)A	CONSTRUCT NEW ROADWAY \$64,000 12	E 342	5/25/2050 TBD H. Rivas-Bernal	11/4/2010 7/12/2011	Assigned Hector 6/20/11. 10-98 CDR
Designers Comments Consultant Design									PROJ MGR: MCCALLY PH: 712-7646	
303 L	105.20	12.2	DL1J	THOMAS RD - PEORIA AVE	H713801C 303-A	CAPACITY ADDITIONS - ENGINEERI \$58,600 13	E 342	5/25/2050 TBD H. Rivas-Bernal	4/23/2008 3/7/2011	Assigned to Hector9/22/10 10-96 CDR
Designers Comments Consultant Design									PROJ MGR: BEASLEY PH: 712-7645	
303 L	107.60	8	BA1K	CAMELBACK ROAD TO GLENDALE AVENUE	H787301C 303-A	CAPACITY ADDITIONS - ENGINEERING \$58,600 13	E 342	5/25/2050 TBD H. Rivas-Bernal	10/25/2010 3/7/2011	Assigned to Hector9/22/10 10-96 CDR
Designers Comments Consultant Design									PROJ MGR: MILLS PH: 712-8695	
303 L	109.60	112	BB1K	GLENDALE AVENUE TO PEORIA AVENUE	H787401C NH-303-A(203)N	CAPACITY ADDITIONS - ENGINEERING \$130,400 12	E 342	5/25/2050 TBD K. Ahmed	5/11/2011 8/18/2011	Assigned to Kamal 5/5/10. 11-31 CDR
Designers Comments Consultant Design									PROJ MGR: MATHEW PH: 712-6548	
303 L	112.00	118	BC1K	PEORIA AVENUE TO MTN. VIEW BLVD.	H787501C 303-A(204)N	CAPACITY ADDITIONS - ENGINEERING \$130,400 10	E 342	6/30/2010 10/04/2010 T. Kamal	8/11/2010 1/31/2011	Assigned to Jaimie 5/5/10 10-72 CDR
Designers Comments Consultant Design, Project H787601C combined with this project and project renamed Peoria Ave to Mountain View Blvd.									PROJ MGR: PROSNIER	
303 L	112.20	16.2	VR1H	PEORIA AVENUE TO BELL ROAD	H714001C 303-A	CAPACITY ADDITIONS \$130,400 10	E 342	5/2/2007 TBD A. Zareh	5/2/2007	07-26 CDR
Designers Comments Consultant Design, Parsons Brinkeroff									PROJ MGR: BEASLEY PH: 712-7645	

Route City	Beg MP	End MP	CP	Project Name	Tracs # Project #	Activity Cost X 1000 Fiscal Yr.	Dist Funding	Bid Date Bid Ready Designer	Date Initial Final	Status Report #
303 L	118.00	0	XE1K	US 60 GRAND AVE / SR 303L TI, INTERIM	H814501C 303-A(210)A	CONSTRUCT INTERIM TI \$48,400 14	E 342	5/25/2050 TBD H. Rivas-Bernal		
Designers Comments Consultant Design									PROJ MGR: GORMAN PH: 712-8736	
587	218.80	225.3	RO1K	SR 87 - JCT I-10	H811301C 587-A(200)A	RR 3" & AR-ACFC \$4,900 13	E 111	5/25/2050 TBD J. Demaree		
Designers Comments									PROJ MGR: SHAW PH: 712-8541	
888	0.00	0	SZ1J	MAG REGIONAL FREEWAY SYSTEM	H752501C 888-A-NFA	NOISE MITIGATION \$15,600 11	E	5/25/2050 TBD A. Zareh	3/15/2010	10-22
Designers Comments									PROJ MGR: PROSNIER	
888	0.00	0	HT1K	VARIOUS LOCATIONS IN MARICOPA COUNTY	H793301C HSIP-888-A(205)A	BREAKAWAY CABLE TERMINAL REPLACEMENT \$1,750 12	E	8/1/2011 07/01/2011 K. Keita		
Designers Comments									PROJ MGR: REEVES PH:712-8283	
888	0.00	24	JG1H	SR85-SR202L	H687601C 999-A	STUDY	E	A. Rana		
Designers Comments Consultant Design (HDR) Initial Design is scheduled for June 2008.									PROJ MGR: BAIZA PH: 712-4711	
888	0.00	0	LQ1K	PHOENIX DISTRICT WIDE	H802001C STP-888-A(206)A	MICRO SEAL \$1,132 11	E	5/25/2050 TBD A. Zareh	2/16/2010	
Designers Comments									PROJ MGR: MIAN PH: 712-4061	

Route	Beg MP	Tracs #	Activity	Dist	Bid Date	Date	Status
City	End MP	Project #	Cost X 1000	Funding	Bid Ready	Initial	Report #
	CP	Project Name	Fiscal Yr.		Designer	Final	

**The End**