

GLOBE DISTRICT

Active Project Status Report - Design

JANUARY 2012

DATA DATE: 01/06/2012



**Arizona Department of Transportation
Intermodal Transportation Division
Program & Project Management**

<http://www.azdot.gov/Highways/ppms/>

**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
HIGHWAYS**

JANUARY 2012

**TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)**

The contents of this report for this month (Data Date: 01/06/2012) are as follows:

- Projects Added
- Projects Deleted
- Projects Rescheduled
- Design Projects without Construction
- Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by "Bid Ready" date. Planned Bid Advertisement date is noted above the comments for each project. The projects without customized schedules are listed as "Projects in the Process of Being Scheduled." Projects that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.
E-Mail us at: PPMS_PPMS@azdot.gov

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

<http://www.azdot.gov/Highways/ppms/>

PUBLISHED DATE: 01/19/2012

ACTIVE PROJECT STATUS REPORT GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an “A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

County Abbreviations:

AP	Apache	GH	Graham	MO	Mohave	SC	Santa Cruz
CH	Cochise	GI	Gila	NA	Navajo	SW	Statewide
CN	Coconino	LA	La Paz	PM	Pima	YU	Yuma
GE	Greenlee	MA	Maricopa	PN	Pinal	YV	Yavapai

COG -	Council of Governments
CPS ID -	Four-character key field used by the critical path scheduling system to identify a project
Data Date -	Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.
Date PRB Shifted -	Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr -	Environmental Clearance
IGA -	InterGovernmental Agreement
JPA -	Joint Project Agreement
Kick-off -	Project Kick-off team meeting
Map/Srv -	Mapping and Survey

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -	Mile Post / Beginning Mile Post
OSD -	Optimum Start for Design. This is the latest date on which the design process should begin.
PDC -	Pre-Design Completion
Planned B/A -	Planned Bid Award Date
Planned St I – IV	Planned dates for design stages I through IV as determined by the original customized schedule dates.
Program Cost -	The programmed project cost in dollars including construction engineering.
R/W Clr -	Right-of-Way Clearance
RTE -	Route
T/C pl -	Traffic Control Plans complete
TBD -	To Be Determined
U/R Clr -	Utilities and Railroad Clearance
Val Analysis -	Value Analysis
X->Y	X – The number of times the project has moved since its original inclusion in the 5-Year Program. Y – The number of months the project has moved from the original schedule date.

Resource Allocation Categories

100 - SYSTEM PRESERVATION

110 - PAVEMENT PRESERVATION

111.00 - PAVEMENT PRESERVATION - STATEWIDE
113.00 - PREVENTATIVE SURFACE TREATMENTS
112.00 - MINOR PAVEMENT PRESERVATION - STATEWIDE
114.00 - MAG REGIONWIDE RUBBERIZED ASPHALT

120 - BRIDGE PRESERVATION

121.00 - EMERGENCY BRIDGE REPAIR
122.00 - BRIDGE REPAIR
123.00 - BRIDGE SCOUR PROTECTION
124.00 - BRIDGE SEISMIC RETROFIT
126.00 - BRIDGE INSPECTION & INVENTORY
125.00 - BRIDGE REPLACEMENT & REHABILITATION
125.90 - BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

130 - SAFETY PROGRAM

135.00 - GOVERNOR'S OFFICE OF HIGHWAY SAFETY
131.00 - BLUNT END GUARDRAIL REPLACEMENT
132.00 - HIGHWAY SAFETY IMPROVEMENT PROGRAM
134.00 - HIGHWAY RAIL CROSSINGS
133.00 - SLOPE MANAGEMENT PROGRAM
132.01 - HIGH RISK RURAL ROADS
132.02 - RAILWAY HIGHWAY CROSSING
132.90 - HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL PROJECTS)

140 - PUBLIC TRANSIT

141.00 - FLEX FUNDS, ELDERLY & DISABLED
142.00 - FLEX FUNDS, RURAL & URBAN

150 - ROADSIDE FACILITIES

153.00 - REST AREA PRESERVATION
151.00 - REST AREA REHABILITATION
152.00 - LANDSCAPING REHABILITATION

160 - OPERATIONAL FACILITIES

161.00 - SIGNAL WAREHOUSE & RPMS
163.00 - MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT
164.00 - SIGN REHABILITATION
165.00 - EMERGENCY REPAIR PROJECTS
162.00 - PORT OF ENTRY
166.00 - MAINTENANCE (LANDSCAPE, LITTER & SWEEP)
162.02 - COORDINATED BORDER INFRASTRUCTURE
162.01 - PORTS OF ENTRY

200 - SYSTEM MANAGEMENT

210 - DEVELOPMENT SUPPORT

211.00 - DESIGN SUPPORT
212.00 - UTILITIES SUPPORT
214.00 - ENVIRONMENTAL SUPPORT
215.00 - PLANNING SUPPORT
217.00 - CONTRACT AUDITING
218.00 - SCHEDULING SUPPORT
213.00 - RIGHT OF WAY SUPPORT
216.00 - BRIDGE SUPPORT
211.01 - ENGINEERING TECHNICAL GROUP - STATEWIDE
211.02 - ROADWAY GROUP - STATEWIDE
211.03 - TRAFFIC GROUP - STATEWIDE
211.04 - MATERIALS GROUP - STATEWIDE
211.05 - PROJECT MANAGEMENT - STATEWIDE
211.06 - SCOPING - STATEWIDE
211.07 - DISTRICT MINOR PROJECTS - STATEWIDE
214.01 - HAZARDOUS MATERIAL - STATEWIDE
214.02 - ENVIRONMENTAL - ARCHAEOLOGICAL
214.03 - PUBLIC HEARINGS - STATEWIDE
214.04 - ENVIRONMENTAL - STATEWIDE (ON-CALL)
214.05 - ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)
212.01 - UTILITY RELOCATION - STATEWIDE
213.01 - R/W PLANS - STATEWIDE
215.01 - MATCH FOR FEDERAL FUNDS - STATEWIDE
214.06 - STORM WATER PROTECTION
215.02 - FRAMEWORK STUDIES
214.07 - SYSTEM MANAGEMENT

220 - OPERATING SUPPORT

221.00 - CIVIL RIGHTS OFFICE - TRAINING
223.00 - OUTDOOR ADVERTISING CONTROL
224.00 - PUBLIC INVOLVEMENT SUPPORT
226.00 - SIB CAPITALIZATION
227.00 - RISK MANAGEMENT INDEMNIFICATION
228.00 - PROFESSIONAL AND OUTSIDE SERVICES
222.00 - WORK ZONE SAFETY
225.00 - PRIVATIZATION SUPPORT
229.00 - PARTNERING SUPPORT
221.01 - TRAINING, ITD TECHNICAL - STATEWIDE
221.02 - TRAINING, NHI - STATEWIDE

230 - PROGRAM OPERATING CONTINGENCIES

236.00 - FEDERAL TAX EVASION PROGRAM
231.00 - DESIGN MODIFICATIONS CONTINGENCY
232.00 - GENERAL CONTINGENCY
233.00 - EMERGENCY PROJECTS CONTINGENCY
234.00 - PROGRAM COST ADJUSTMENTS CONTINGENCY
235.00 - RIGHT OF WAY ACQUISITION CONTINGENCY
237.00 - ROADSIDE FACILITIES SUPPORT

300 - SYSTEM IMPROVEMENTS

310 - MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS

311.00 - DISTRICT MINOR PROJECTS
312.00 - TRAFFIC SIGNALS
313.00 - DISTRICT FORCE ACCOUNT

320 - ROADSIDE FACILITIES IMPROVEMENTS

326.00 - NATIONAL RECREATIONAL TRAILS
321.00 - STATE PARKS ROADS
322.00 - NEW REST AREAS
323.00 - NEW LANDSCAPING
324.00 - SCENIC, HISTORIC & TOURIST SIGNS
325.00 - ENHANCEMENT PROJECTS - STATEWIDE
325.01 - CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)
325.02 - ENHANCEMENT PROJECTS - STATEWIDE
325.03 - ENHANCEMENT PROJECTS - LOCAL GOVERNMENT
326.01 - RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH
327.00 - SAFE ROUTES TO SCHOOL
328.00 - NEW PORT OF ENTRY
329.00 - OFF-HIGHWAY IMPROVEMENT

330 - MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS

331.00 - SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS
332.00 - TRAFFIC INTERCHANGE PROGRAM
333.00 - CLIMBING/PASSING LANE PROGRAM
334.00 - ROUTE TURNBACK PROJECTS
335.00 - ITS PROGRAM
335.01 - RURAL ITS - STATEWIDE
335.02 - RURAL ITS - STATEWIDE (PRESERVATION)
336.00 - ROADSIDE IMPROVEMENTS

340 - CORRIDOR IMPROVEMENTS

341.00 - RURAL CORRIDOR RECONSTRUCTION
342.00 - URBAN CORRIDOR RECONSTRUCTION
343.00 - RIGHT OF WAY - ACCESS CONTROL
344.00 - SAFETY MANAGEMENT SYSTEM
345.00 - FREEWAY SERVICE PATROLS
346.00 - PARK AND RIDE CONSTRUCTION/IMPROVEMENTS
342.01 - PAG REGIONWIDE

350 - HIGH PRIORITY PROJECTS

351.00 - HIGH PRIORITY PROJECTS

PROJECTS ADDED THIS MONTH

CPSID:	PROJECT NUMBER:	PROJECT NAME:		PROJECT COST:
RTE:	CO:	MP:	TYPE OF WORK:	(in thousands)
TRACS:		PROJECT MANAGER:	COMMENTS:	BID READY:

KU1L		US 60 AT HIGH STREET, GLOBE HIGH SCHOOL	PROJECT ADDED BY THE	\$175	MAR 12
60	GI	251.0	PRB.		
H836901C		G			
		PEDESTRIAN HYBRID BEACON			
		PROJ MGR: FOLUCH			
		PH: 712-8116			
LQ1L	NH	-260-B(215)A	PROJECT ADDED BY THE	\$1,100	JAN 12
260	NA	331.9	PRB.		
H835301C		G			
		OLD US 160 TO JCT US 60			
		PAVEMENT PRESERVATION (MICRO-SURFACING)			
		PROJ MGR: MIAN			
		PH: 712-4061			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

GLOBE DISTRICT

BID ADVERTISEMENT: TBD 12

PRSP	BOYCE THOMPSON STATE PARK	\$1,400	EVELYN MA	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS.
H684501C	CONSTRUCT ROAD	321	602-712-6660	
60 PN 220.0 G	060-D-508			

BID ADVERTISEMENT: TBD 16

GS1H	SILVER KING SECTION & SUPERIOR STREETS	\$62,000	VICKI BEVER	THIS PROJECT IS COMBINED WITH TOWN OF SUPERIOR.
	RECONSTRUCT TO 4 LANE RDWY W/CNT TURN LANE	341	602-712-8161	
60 PN 222.0 G				

BID ADVERTISEMENT: TBD 13

EX1F	OAK FLAT - DEVIL'S CANYON	\$6,250	EVELYN MA	PENDING ON FEDERAL FUNDING APPROVAL
	CONSTRCT PASSING/CLIMBING LANE	333	602-712-6660	
60 PN 230.0 G	060-D			

BID ADVERTISEMENT: APR 12

KU1L	US 60 AT HIGH STREET, GLOBE HIGH SCHOOL	\$175	RON FOLUCH	
H836901C	PEDESTRIAN HYBRID BEACON		602-712-8116	
60 GI 251.0 G	060-D(210)A			

BID ADVERTISEMENT: TBD 15

QP1C	SHOW LOW TO LITTLE MORMON LAKE	\$6,000	ORLANDO JEREZ	
	WIDEN ROADWAY	341	602-712-7187	
60 NA 342.0 G				

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

GLOBE DISTRICT

BID ADVERTISEMENT: TBD 13

XG1G	RAILROAD OVERPASS TO JCT SR 77	\$4,250	MICHAEL DENBLEYKER	WORKING THROUGH CONTRACT SCOPE AND FEE WITH CONSULTANT TEAM.
	CONSTRUCT NEW ROADWAY & RAILROAD STRUCTURE	341	602-689-6305	
70	GI 253.4 G			

BID ADVERTISEMENT: TBD 13

AG1K	POINT OF PINES	\$2,859	AKRAM FRIEKH	THE KICK-OFF MEETING TOOK PLACE ON SEPT 28 AT GLOBE DISTRICT OFFICE.
H788201C	R&R 3" + AR-ACFC	111	602-712-8553	
70	GH 275.0 G			

BID ADVERTISEMENT: TBD 13

FF1G	WHITERIVER TO COAL MINE CANYON	\$4,239	AMAN MATHUR	THE LATEST INFORMATION INDICATES THAT THIS PROJECT IS TO BE FUNDED DURING FY 13.
	2" AC & ARFC	111	602-712-7638	
73	NA 342.0 G			

BID ADVERTISEMENT: TBD 12

MP1J	SITGREAVES NF BOUNDARY-TAYLOR CITY LIMITS	\$4,516	AMAN MATHUR	
	R & R 3" AC & FR	111	602-712-7638	
77	NA 352.0 G			

BID ADVERTISEMENT: TBD 12

NL1J	TAYLOR CITY LIMITS - SNOWFLAKE	\$5,061	AMAN MATHUR	
	R&R 3" AC & FR	111	602-712-7638	
77	NA 357.0 G			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

GLOBE DISTRICT

BID ADVERTISEMENT: TBD 12

YUMI SHAPIRO

MQ1J BEAVER DAM - RANCH (EB & WB)

H752001C 3" CIPR & FR

113

602-712-7983

180 AP 338.0 G 180-B(204)A

BID ADVERTISEMENT: TBD 13

EVELYN MA

PER DISTRICT, THIS PROJECT WILL BE ON
HOLD UNTIL 2013 UNTIL FUNDING IS
AVAILABLE.

XT1H JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTION
REALIGN INTERSECTION

602-712-6660

180 AP 402.0 G

BID ADVERTISEMENT: JUN 12

EVELYN MA

ROADWAY DESIGN IS WORKING ON THE
95% PLANS

UK1J US 180 @ MP 415

INSTALL NEW DRAINAGE FACILITY

602-712-6660

180 AP 415.7 G

BID ADVERTISEMENT: JAN 13

NICHOLAS FIALA

PA1K PIERCE WASH BRIDGE (STR # 1373)

\$370

H801201C SCOUR RETROFIT

123

602-712-7453

260 NA 310.0 G 260-B(209)A

BID ADVERTISEMENT: FEB 12

MAFIZ MIAN

LQ1L OLD US 160 TO JCT US 60

\$1,100

H835301C PAVEMENT PRESERVATION (MICRO-SURFACING)

602-712-4061

260 NA 331.9 G NH -260-B(215)

INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
INDEX SORTED BY ROUTE AND MILEPOST

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
G									
PRSP	60	PN	220.0	H684501C		BOYCE THOMPSON STATE PARK	CONSTRUCT ROAD	TBD FY 12	2012
GS1H	60	PN	222.0			SILVER KING SECTION & SUPERIOR STREET	RECONSTRUCT TO 4 LANE RDWY W/CNT	TBD FY 16	2016
EX1F	60	PN	230.0			OAK FLAT - DEVIL'S CANYON	CONSTRCT PASSING/CLIMBING LANE	TBD FY 13	2013
KU1L	60	GI	251.0	H836901C		US 60 AT HIGH STREET, GLOBE HIGH SCHO	PEDESTRIAN HYBRID BEACON	MAR 12	2012
QP1C	60	NA	342.0			SHOW LOW TO LITTLE MORMON LAKE	WIDEN ROADWAY	TBD FY 15	2015
XG1G	70	GI	253.4			RAILROAD OVERPASS TO JCT SR 77	CONSTRUCT NEW ROADWAY & RAILROA	TBD FY 13	2013
AG1K	70	GH	275.0	H788201C		POINT OF PINES	R&R 3" + AR-ACFC	TBD FY 13	2013
FF1G	73	NA	342.0			WHITERIVER TO COAL MINE CANYON	2" AC & ARFC	TBD FY 13	2013
MP1J	77	NA	352.0			SITGREAVES NF BOUNDRY-TAYLOR CITY LI	R & R 3" AC & FR	TBD FY 12	2012
NL1J	77	NA	357.0			TAYLOR CITY LIMITS - SNOWFLAKE	R&R 3" AC & FR	TBD FY 12	2012
MQ1J	180	AP	338.0	H752001C		BEAVER DAM - RANCH (EB & WB)	3" CIPR & FR	TBD FY 12	2012
XT1H	180	AP	402.0			JCT SR 260 / US 180 & RODEO GROUNDS INT	REALIGN INTERSECTION	TBD FY 13	2013
UK1J	180	AP	415.7			US 180 @ MP 415	INSTALL NEW DRAINAGE FACILITY	MAY 12	2012
PA1K	260	NA	310.0	H801201C		PIERCE WASH BRIDGE (STR # 1373)	SCOUR RETROFIT	DEC 12	2013
LQ1L	260	NA	331.9	H835301C	NH -260-B(215)A	OLD US 160 TO JCT US 60	PAVEMENT PRESERVATION (MICRO-SUR	JAN 12	2012
AD1K	260	AP	361.0			M McNARY - SUNRISE TURNOFF	RR 3" AC + FR	TBD FY 13	2013

<http://www.azdot.gov/Highways/ppms/>
