

TUCSON DISTRICT

Active Project Status Report - Design

JANUARY 2012

DATA DATE: 01/06/2012



**Arizona Department of Transportation
Intermodal Transportation Division
Program & Project Management**

<http://www.azdot.gov/Highways/ppms/>

**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
HIGHWAYS**

JANUARY 2012

**TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)**

The contents of this report for this month (Data Date: 01/06/2012) are as follows:

- Projects Added
- Projects Deleted
- Projects Rescheduled
- Design Projects without Construction
- Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.
E-Mail us at: PPMS_PPMS@azdot.gov

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

<http://www.azdot.gov/Highways/ppms>

PUBLISHED DATE: 01/19/2012

ACTIVE PROJECT STATUS REPORT

GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an “A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

County Abbreviations:

AP	Apache	GH	Graham	MO	Mohave	SC	Santa Cruz
CH	Cochise	GI	Gila	NA	Navajo	SW	Statewide
CN	Coconino	LA	La Paz	PM	Pima	YU	Yuma
GE	Greenlee	MA	Maricopa	PN	Pinal	YV	Yavapai

COG -	Council of Governments
CPS ID -	Four-character key field used by the critical path scheduling system to identify a project
Data Date -	Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.
Date PRB Shifted -	Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr -	Environmental Clearance
IGA -	InterGovernmental Agreement
JPA -	Joint Project Agreement
Kick-off -	Project Kick-off team meeting
Map/Srv -	Mapping and Survey

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -	Mile Post / Beginning Mile Post
OSD -	Optimum Start for Design. This is the latest date on which the design process should begin.
PDC -	Pre-Design Completion
Planned B/A -	Planned Bid Award Date
Planned St I – IV	Planned dates for design stages I through IV as determined by the original customized schedule dates.
Program Cost -	The programmed project cost in dollars including construction engineering.
R/W Clr -	Right-of-Way Clearance
RTE -	Route
T/C pl -	Traffic Control Plans complete
TBD -	To Be Determined
U/R Clr -	Utilities and Railroad Clearance
Val Analysis -	Value Analysis
X->Y	X – The number of times the project has moved since its original inclusion in the 5-Year Program. Y – The number of months the project has moved from the original schedule date.

Resource Allocation Categories

100 - SYSTEM PRESERVATION

110 - PAVEMENT PRESERVATION

111.00 - PAVEMENT PRESERVATION - STATEWIDE
113.00 - PREVENTATIVE SURFACE TREATMENTS
112.00 - MINOR PAVEMENT PRESERVATION - STATEWIDE
114.00 - MAG REGIONWIDE RUBBERIZED ASPHALT

120 - BRIDGE PRESERVATION

121.00 - EMERGENCY BRIDGE REPAIR
122.00 - BRIDGE REPAIR
123.00 - BRIDGE SCOUR PROTECTION
124.00 - BRIDGE SEISMIC RETROFIT
126.00 - BRIDGE INSPECTION & INVENTORY
125.00 - BRIDGE REPLACEMENT & REHABILITATION
125.90 - BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

130 - SAFETY PROGRAM

135.00 - GOVERNOR'S OFFICE OF HIGHWAY SAFETY
131.00 - BLUNT END GUARDRAIL REPLACEMENT
132.00 - HIGHWAY SAFETY IMPROVEMENT PROGRAM
134.00 - HIGHWAY RAIL CROSSINGS
133.00 - SLOPE MANAGEMENT PROGRAM
132.01 - HIGH RISK RURAL ROADS
132.02 - RAILWAY HIGHWAY CROSSING
132.90 - HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL PROJECTS)

140 - PUBLIC TRANSIT

141.00 - FLEX FUNDS, ELDERLY & DISABLED
142.00 - FLEX FUNDS, RURAL & URBAN

150 - ROADSIDE FACILITIES

153.00 - REST AREA PRESERVATION
151.00 - REST AREA REHABILITATION
152.00 - LANDSCAPING REHABILITATION

160 - OPERATIONAL FACILITIES

161.00 - SIGNAL WAREHOUSE & RPMS
163.00 - MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT
164.00 - SIGN REHABILITATION
165.00 - EMERGENCY REPAIR PROJECTS
162.00 - PORT OF ENTRY
166.00 - MAINTENANCE (LANDSCAPE, LITTER & SWEEP)
162.02 - COORDINATED BORDER INFRASTRUCTURE
162.01 - PORTS OF ENTRY

200 - SYSTEM MANAGEMENT

210 - DEVELOPMENT SUPPORT

211.00 - DESIGN SUPPORT
212.00 - UTILITIES SUPPORT
214.00 - ENVIRONMENTAL SUPPORT
215.00 - PLANNING SUPPORT
217.00 - CONTRACT AUDITING
218.00 - SCHEDULING SUPPORT
213.00 - RIGHT OF WAY SUPPORT
216.00 - BRIDGE SUPPORT
211.01 - ENGINEERING TECHNICAL GROUP - STATEWIDE
211.02 - ROADWAY GROUP - STATEWIDE
211.03 - TRAFFIC GROUP - STATEWIDE
211.04 - MATERIALS GROUP - STATEWIDE
211.05 - PROJECT MANAGEMENT - STATEWIDE
211.06 - SCOPING - STATEWIDE
211.07 - DISTRICT MINOR PROJECTS - STATEWIDE
214.01 - HAZARDOUS MATERIAL - STATEWIDE
214.02 - ENVIRONMENTAL - ARCHAEOLOGICAL
214.03 - PUBLIC HEARINGS - STATEWIDE
214.04 - ENVIRONMENTAL - STATEWIDE (ON-CALL)
214.05 - ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)
212.01 - UTILITY RELOCATION - STATEWIDE
213.01 - R/W PLANS - STATEWIDE
215.01 - MATCH FOR FEDERAL FUNDS - STATEWIDE
214.06 - STORM WATER PROTECTION
215.02 - FRAMEWORK STUDIES
214.07 - SYSTEM MANAGEMENT

220 - OPERATING SUPPORT

221.00 - CIVIL RIGHTS OFFICE - TRAINING
223.00 - OUTDOOR ADVERTISING CONTROL
224.00 - PUBLIC INVOLVEMENT SUPPORT
226.00 - SIB CAPITALIZATION
227.00 - RISK MANAGEMENT INDEMNIFICATION
228.00 - PROFESSIONAL AND OUTSIDE SERVICES
222.00 - WORK ZONE SAFETY
225.00 - PRIVATIZATION SUPPORT
229.00 - PARTNERING SUPPORT
221.01 - TRAINING, ITD TECHNICAL - STATEWIDE
221.02 - TRAINING, NHI - STATEWIDE

230 - PROGRAM OPERATING CONTINGENCIES

236.00 - FEDERAL TAX EVASION PROGRAM
231.00 - DESIGN MODIFICATIONS CONTINGENCY
232.00 - GENERAL CONTINGENCY
233.00 - EMERGENCY PROJECTS CONTINGENCY
234.00 - PROGRAM COST ADJUSTMENTS CONTINGENCY
235.00 - RIGHT OF WAY ACQUISITION CONTINGENCY
237.00 - ROADSIDE FACILITIES SUPPORT

300 - SYSTEM IMPROVEMENTS

310 - MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS

311.00 - DISTRICT MINOR PROJECTS
312.00 - TRAFFIC SIGNALS
313.00 - DISTRICT FORCE ACCOUNT

320 - ROADSIDE FACILITIES IMPROVEMENTS

326.00 - NATIONAL RECREATIONAL TRAILS
321.00 - STATE PARKS ROADS
322.00 - NEW REST AREAS
323.00 - NEW LANDSCAPING
324.00 - SCENIC, HISTORIC & TOURIST SIGNS
325.00 - ENHANCEMENT PROJECTS - STATEWIDE
325.01 - CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)
325.02 - ENHANCEMENT PROJECTS - STATEWIDE
325.03 - ENHANCEMENT PROJECTS - LOCAL GOVERNMENT
326.01 - RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH
327.00 - SAFE ROUTES TO SCHOOL
328.00 - NEW PORT OF ENTRY
329.00 - OFF-HIGHWAY IMPROVEMENT

330 - MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS

331.00 - SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS
332.00 - TRAFFIC INTERCHANGE PROGRAM
333.00 - CLIMBING/PASSING LANE PROGRAM
334.00 - ROUTE TURNBACK PROJECTS
335.00 - ITS PROGRAM
335.01 - RURAL ITS - STATEWIDE
335.02 - RURAL ITS - STATEWIDE (PRESERVATION)
336.00 - ROADSIDE IMPROVEMENTS

340 - CORRIDOR IMPROVEMENTS

341.00 - RURAL CORRIDOR RECONSTRUCTION
342.00 - URBAN CORRIDOR RECONSTRUCTION
343.00 - RIGHT OF WAY - ACCESS CONTROL
344.00 - SAFETY MANAGEMENT SYSTEM
345.00 - FREEWAY SERVICE PATROLS
346.00 - PARK AND RIDE CONSTRUCTION/IMPROVEMENTS
342.01 - PAG REGIONWIDE

350 - HIGH PRIORITY PROJECTS

351.00 - HIGH PRIORITY PROJECTS

FY 2012
TUCSON DISTRICT ADVERTISED PROJECTS

RESOURCE CODE #S	CPSID	RTE	CO	MP	TRACS	PROJECT NAME TYPE OF WORK	ACTUAL BID DATE	PROGRAM COST (K)
111	KN1L	19	PM	25.6	H836301C	CHAVEZ SIDING TO DUVAL ROAD PAVEMENT PRESERVATION (CRACK SEAL)	11/07/2011	\$850
111	QF1K	87	PN	116.3	H810001C	JCT I-10 TO JCT SR 287 SYSTEM PRESERVATION - ENGINEERING	09/22/2011	\$4,000
111	KD1L	238	MA	24.0	H835001C	MP 24 TO 91ST AVENUE PAVEMENT PRESERVATION (DBL CHIP SEAL)	12/02/2011	\$625
111	KO1L	999	PN	0.0	H836401C	PINAL COUNTY WIDE PAVEMENT PRESERVATION (CRACK SEAL)	01/09/2012	\$500
162	DH1G	189	SC	0.0	H790601C	MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & BUILDINGS	08/10/2011	\$8,939
162	ZF1K	189	SC	0.3	H820001C	INTERNATIONAL BORDER STREET WIDENING	08/04/2011	\$3,700
312	RJ1K	77	PM	87.7	HX23501C	INTERSECTION OF EAGLE CREST RANCH BLVD INTERSECTION IMPROVEMENTS	11/09/2011	\$200

PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER:			PROJECT NAME:	COMMENTS:	PROJECT COST	
RTE:	CO:	MP:	TYPE OF WORK:		(in thousands)	BID READY:
TRACS:			PROJECT MANAGER:			
SN1L		CBI -	CANOA RANCH REST AREA I-19 NB AND SB	PROJECT ADDED BY THE PRB.	\$2,248	IGA FY 12
19	SC	32.9	DESIGN INSTALLATION			
		T	PROJ MGR: DENBLEYKER PH:689-6305			
KO1L	STP -999-A(331)A		PINAL COUNTY WIDE	PROJECT ADVERTISED FOR BID.	\$500	DEC 11
999	PN	0.0	PAVEMENT PRESERVATION (CRACK SEAL)			
H836401C		T	PROJ MGR: MIAN PH: 712-4061			

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPS ID:	PROJECT NUMBER: RTE: CO: MP: TRACS: DIST DESIGN BUDGET:	PROJCT NAME: TYPE OF WORK: PROJECT MANAGER:	FUNDING START FISCAL YEAR:
CO1J	10 PM 236.4 T \$4,000	MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DESIGN) PROJ MGR: RAINE PH: 520-388-4264	2015
CP1J	10 PM 262.5 T \$4,000	KINO TI DESIGN TRAFFIC INTERCHANGE PROJ MGR: RAINE PH: 520-388-4264	2015
CQ1J	10 PM 264.0 T \$10,000	COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE PROJ MGR: RAINE PH: 520-388-4264	2013
XF1H	STP -019-A-(AUP) 19 PM 47.0 T \$0	SAHUARITA TI CONSTRUCT NEW TI PROJ MGR: STINE PH: 520-388-4260	2012
GF1J	86 PM 92.3 H715001D T \$200	INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) PROJ MGR: STINE PH: 520-388-4260	2012
KI1L	86 PM 115.8 H834801D T \$770	TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING PROJ MGR: BRAUER PH: 520-388-4263	2012
FT1K	86 PM 126.0 T \$200	SAN ISIDRO INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) PROJ MGR: STINE PH: 520-388-4260	2012

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	PROGRAM COST: (in thousands)	FY:
<u>FISCAL YEAR: 2012</u>				
SN1L CBI - 19 SC 32.9 T	CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION PROJ MGR: DENBLEYKER PH:689-6305	PROCUREMENT PROJECT	\$2,248	12
DH1G CBI-999-A(247)A 189 SC 0.0 H790601C T	MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & BUILDINGS PROJ MGR: JEREZ PH: 712-7187	PROCUREMENT PROJECT	\$8,939	12

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			GENERAL COMMENTS

TUCSON DISTRICT

BID ADVERTISEMENT: JAN 13

MAHMUD HASAN

CG1L	SANTA ROSA BRIDGES (STR # 1092&1093)	
H827001C	SYSTEM PRESERVATION - MINOR BRIDGE REHABILITATION	
8 PN	163.0 T	

602-712-6908

BID ADVERTISEMENT: TBD 14

ASADUL KARIM

T11K	BIANCO ROAD - JCT I-10	
	RR(5" TL, 3" PL) & AR-ACFC	
8 PN	170.0 T	

\$11,900

111

602-712-6799

BID ADVERTISEMENT: TBD 16

STEPHEN WILSON

JW1K	EARLEY ROAD TO JCT I-8	
	ROAD WIDENING	
10 PN	186.7 T	

\$19,400

341

520-388-4263

BID ADVERTISEMENT: TBD 12

STEPHEN WILSON

VS1K	I-8 TO SR 87	
H816801C	ROADWAY WIDENING (AESTHETIC ENHANCEMENTS)	
10 PN	199.3 T	010-C(203)A

\$1,738

325

520-388-4263

BID ADVERTISEMENT: TBD 13

STEPHEN WILSON

SX1J	SR 87 TI TO TOWN OF PICACHO	
H769601C	CAPACITY ADDITIONS - ENGINEERING	
10 PN	208.8 T	

520-388-4263

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

TUCSON DISTRICT

BID ADVERTISEMENT: DESIGN 15

CO1J	MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DESIGN)	\$4,000 342	ROBIN RAINE 520-388-4264	THIS PROJECT DESIGN WILL DEPEND ON THE DCR FROM TANGERINE TO INA.
10 PM 236.4 T				

BID ADVERTISEMENT: TBD 15

QL1J	INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING	\$10,100 342	STEPHEN WILSON 520-388-4263	
10 PM 247.0 T				

BID ADVERTISEMENT: TBD 16

PJ1F	INA ROAD TI RECONSTRUCT TI & MAINLINE	\$40,000 342	STEPHEN WILSON 520-388-4263	
10 PM 248.0 T 010-D				

BID ADVERTISEMENT: DESIGN 15

CP1J	KINO TI DESIGN TRAFFIC INTERCHANGE	\$4,000 342	ROBIN RAINE 520-388-4264	THIS IS SUBJECT TO CHANGE BASED ON THE PREDESIGN PROJECT H7825.
10 PM 262.5 T				

BID ADVERTISEMENT: DESIGN 13

CQ1J	COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE	\$10,000 342	ROBIN RAINE 520-388-4264	THIS IS SUBJECT TO CHANGED BASED ON PREDESIGN PROJECT H7825
10 PM 264.0 T				

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:				GENERAL COMMENTS

TUCSON DISTRICT

BID ADVERTISEMENT: TBD 16

CR1J	VALENCIA ROAD TI	\$21,000	ROBIN RAINE	THIS IS SUBJECT TO CHANGE BASED ON
	CONSTRUCT TRAFFIC INTERCHANGE	342	520-388-4264	PREDESIGN PROJECT H7825
10	PM 267.1 T			

BID ADVERTISEMENT: TBD 12

NE1K	I-10, VALENCIA TI - RITA RD.		ROD COLLINS	ON HOLD FOR FUNDING
H806501C	PAVEMENT PRESERVATION		602-712-7980	
10	PM 267.5 T			

BID ADVERTISEMENT: TBD 16

CS1J	WILMOT ROAD TI	\$6,000	ROBIN RAINE	THIS IS SUBJECT TO CHANGE BASED ON
	RECONSTRUCT TRAFFIC INTERCHANGE	342	520-388-4264	PREDESIGN PROJECT H7825
10	PM 269.4 T			

BID ADVERTISEMENT: TBD 14

NB1K	MARSH STATION TI TO PIMA COUNTY LINE I-10 EB, WB		ROD COLLINS	
H805201C	PAVEMENT PRESERVATION		602-712-7980	
10	PM 281.5 T IM -010-E(208)A			

BID ADVERTISEMENT: TBD 12

HY1G	CIENEGA CREEK-MARSH STATION PHASE III	\$20,000	MIKE ANDAZOLA	STAGE IV (95%) PLANS SUBMITTED,
H747301C	REMOVE RAIL & BRIDGE, CONST ML	331	602-712-7629	ESTIMATE AT \$20 MILLION
10	PM 288.4 T			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

TUCSON DISTRICT

BID ADVERTISEMENT: TBD 12

HX1G	CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS	\$4,607 331	MIKE ANDAZOLA 602-712-7629	UPRR HAS COMPLETED CONSTRUCTION OF NEW TRACK ON NEW ALIGNMENT AND WILL BEGIN TESTING FOR 90 DAYS
10	PM 288.4 T			

BID ADVERTISEMENT: DEC 11

VG1J	INTERNATIONAL LINE TO I-10, PHASE II SIGN REPLACEMENT	\$2,200	ABDULKARIM RASHID 602-712-7602	DESIGN STAGE PS&E IS COMPLETE, THE PROJECT IS READY FOR ADVERTISEMENT AWAITING ENVIRONMENTAL CLEARANCE.
19	PM 0.0 T			

BID ADVERTISEMENT: TBD 12

NF1K	ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION		ROD COLLINS 602-712-7980	ON HOLD FOR FUNDING
19	PM 29.0 T			

BID ADVERTISEMENT: IGA 12

SN1L	CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION	\$2,248	MICHAEL DENBLEYKER 602-689-6305	PROCUREMENT PROJECT
19	SC 32.9 T CBI -			

BID ADVERTISEMENT: DESIGN 12

XF1H	SAHUARITA TI CONSTRUCT NEW TI	\$0 342	JEFF STINE 520-388-4260	STAGE III PLANS, SPECS AND ESTIMATE DUE IN SEPTEMBER 11/3/11 - STAGE III PS&E SUBMITTED IN OCTOBER, COMMENTS DUE NOV 18.
19	PM 47.0 T STP -019-A-(AU)			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:		PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:		RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:				

TUCSON DISTRICT

BID ADVERTISEMENT: TBD 14

QK1C	AJO WAY TI (JCT SR 86)		\$86,385	ROBIN RAINE	THERE IS ALSO A DESIGN PROJECT IN 5-YR PLAN FOR AJO WAY TI IN FY12.
H510501C	RECONSTRUCT TI		342	520-388-4264	
19 PM	58.7 T				

BID ADVERTISEMENT: TBD 13

AY1G	TANGERINE ROAD - PINAL COUNTY LINE WIDENING TO 6 LANES		\$32,977	ROBIN RAINE	
			342	520-388-4264	
77 PM	82.0 T 077-A				

BID ADVERTISEMENT: TBD 12

CY1J	ORACLE STATE PARK		\$500	EVELYN MA	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS..
H739101C	CONSTRUCT PARKING		321	602-712-6660	
77 PN	100.0 T				

BID ADVERTISEMENT: JUL 12

JG1K	ARAVAIPA CREEK BRIDGE #399			SHERLY PAUL	
H796901C	BRIDGE REHABILITATION			602-712-7251	
77 PN	123.5 T				

BID ADVERTISEMENT: FEB 12

BE1L	GILA RIVER BRIDGE (STR #501)		\$505	ITTY ITTY	
H789101C	SCOUR RETROFIT		123	602-712-8718	
79 PN	136.0 T				

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			GENERAL COMMENTS

TUCSON DISTRICT

BID ADVERTISEMENT: TBD 12

AR1E	PATAGONIA LAKE (SONOITA CREEK)	\$550	EVELYN MA	WAITING FOR STATE PARK TO SUBMIT
H718201C	CONSTRUCT ROAD	321	602-712-6660	PRIORITY LIST OF ALL STATE PARK
82	SC 20.0 T			PROJECTS..

BID ADVERTISEMENT: TBD 12

NG1K	I-10 - COUNTY LINE		ROD COLLINS	ON HOLD. NO FUNDING.
H806701C	PAVEMENT PRESERVATION		602-712-7980	
83	PM 46.5 T STP -083-A(203)			

BID ADVERTISEMENT: JAN 12

KY1K	SANTA ROSA WASH BRIDGE STR # 419	\$410	MAHMUD HASAN	
H798901C	SCOUR RETROFIT	123	602-712-6908	
84	PN 166.5 T			

BID ADVERTISEMENT: TBD 12

MY1K	AJO - NATIONAL MONUMENT		ROD COLLINS	HOLDING AT 95%
H804901C	SYSTEM PRESERVATION - ENGINEERING		602-712-7980	
85	PM 42.5 T STP -085-A(202)			

BID ADVERTISEMENT: TBD 12

MZ1K	MP 80 - 105.3		ROD COLLINS	HOLDING AT 95%
H804801C	SYSTEM PRESERVATION - ENGINEERING		602-712-7980	
86	PM 80.0 T STP -086-A(207)			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:				GENERAL COMMENTS

TUCSON DISTRICT

BID ADVERTISEMENT: DESIGN 12

				JEFF STINE
GF1J	INDIAN ROUTE 15 INTERSECTION	\$200		
	INTERSECTION IMPROVEMENTS (DESIGN)	331	520-388-4260	
86	PM 92.3 T			

BID ADVERTISEMENT: TBD 13

				JEFF STINE
KD1J	INDIAN RESERVATION ROUTE 15 INTERSECTION	\$1,800		
	CONSTRUCT INTERSECTION IMPROVEMENTS	331	520-388-4260	
86	PM 92.9 T			

BID ADVERTISEMENT: DESIGN 12

				DAVID BRAUER
KI1L	TOWN OF SELLS TO FRESNAL	\$770		
	SYSTEM PRESERVATION - ENGINEERING	351	520-388-4263	
86	PM 115.8 T			

BID ADVERTISEMENT: DESIGN 12

				JEFF STINE
FT1K	SAN ISIDRO INTERSECTION	\$200		
	INTERSECTION IMPROVEMENTS (DESIGN)	331	520-388-4260	
86	PM 126.0 T			

BID ADVERTISEMENT: MAR 12

				JEFF STINE
UW1J	SANTA ROSA RANCH SEGMENT	\$15,000		
H801101C	ROADWAY WIDENING	341	520-388-4260	
86	PM 128.5 T			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

TUCSON DISTRICT

BID ADVERTISEMENT: MAR 12

				JEFF STINE
GY1H	KITT PK ROAD SEGMENT	\$600		
H801001C	ROADWAY WIDENING	341		520-388-4260
86	PM 132.8 T			

BID ADVERTISEMENT: TBD 13

				JEFF STINE
AZ1G	VALENCIA ROAD - KINNEY ROAD	\$45,000		
H680601C	CONSTRUCT ROADWAY WIDENING TO 4 LANES	342		520-388-4260
86	PM 160.0 T STP -086-A(210)			

BID ADVERTISEMENT: AUG 11

				RON FOLUCH
AU1K	HUNT HIGHWAY TO SR 287	\$8,945		
H789601C	SAFETY IMPROVEMENTS	111 132		602-712-8116
87	PN 134.0 T 087-A(202)A			

BID ADVERTISEMENT: TBD 12

				DAVID BRAUER
IF1L	SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE	\$3,828		
	ROADWAY IMPROVEMENT	334		520-388-4263
287	PM 111.8 T			

BID ADVERTISEMENT: FEB 12

				CHRIS PULEO
RL1K	PAPAGO RD - EDISON RD	\$4,500		
H810801C	RR 3" AC & FR	111		602-712-7992
347	PN 168.0 T			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:		PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:		RESOURCE CODES:	MANAGER:	
ROUTE: CO:	MP: DISTRICT:	FEDERAL ID #:			

TUCSON DISTRICT

BID ADVERTISEMENT: TBD 13

JAY MORRISON

QE1K	JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE		\$2,805		
	RR 3" AC & FOG COAT		111	602-712-8615	
387	PN	0.0	T		

BID ADVERTISEMENT: JAN 12

MAFIZ MIAN

KO1L	PINAL COUNTY WIDE		\$500		
H836401C	PAVEMENT PRESERVATION (CRACK SEAL)		111	602-712-4061	
999	PN	0.0	T	STP -999-A(331)	

INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
INDEX SORTED BY ROUTE AND MILEPOST

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
T									
CG1L	8	PN	163.0	H827001C		SANTA ROSA BRIDGES (STR # 1092&1093)	SYSTEM PRESERVATION - MINOR BRIDG	DEC 12	2013
TI1K	8	PN	170.0			BIANCO ROAD - JCT I-10	RR(5" TL, 3" PL) & AR-ACFC	TBD FY 14	2014
JW1K	10	PN	186.7			EARLEY ROAD TO JCT I-8	ROAD WIDENING	TBD FY 16	2016
VS1K	10	PN	199.3	H816801C		I-8 TO SR 87	ROADWAY WIDENING (AESTHETIC ENHA	TBD FY 12	2012
SX1J	10	PN	208.8	H769601C		SR 87 TI TO TOWN OF PICACHO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 13	2013
CO1J	10	PM	236.4			MARANA ROAD TO CORTARO ROAD	RECONSTRUCT & WIDEN FRONTAGE RO	TBD FY 15	2015
QL1J	10	PM	247.0			INA RD TO RUTHRAUFF RD	RECONSTRUCTION FOR WIDENING	TBD FY 15	2015
PJ1F	10	PM	248.0			INA ROAD TI	RECONSTRUCT TI & MAINLINE	TBD FY 16	2016
CP1J	10	PM	262.5			KINO TI	DESIGN TRAFFIC INTERCHANGE	DESIGN FY 15	2015
CQ1J	10	PM	264.0			COUNTRY CLUB ROAD TI	CONSTRUCT NEW TRAFFIC INTERCHANG	DESIGN FY 13	2013
CR1J	10	PM	267.1			VALENCIA ROAD TI	CONSTRUCT TRAFFIC INTERCHANGE	TBD FY 16	2016
NE1K	10	PM	267.5	H806501C		I-10, VALENCIA TI - RITA RD.	PAVEMENT PRESERVATION	MAY 10	2012
CS1J	10	PM	269.4			WILMOT ROAD TI	RECONSTRUCT TRAFFIC INTERCHANGE	TBD FY 16	2016
NB1K	10	PM	281.5	H805201C	IM -010-E(208)A	MARSH STATION TI TO PIMA COUNTY LINE I-	PAVEMENT PRESERVATION	MAY 10	2014
HX1G	10	PM	288.4			CIENEGA CREEK-MARSH STATION PHASE II	NEW RAILROAD TRACKS	TBD FY 12	2012
HY1G	10	PM	288.4	H747301C		CIENEGA CREEK-MARSH STATION PHASE III	REMOVE RAIL & BRIDGE, CONST ML	TBD FY 12	2012
VG1J	19	PM	0.0	H774101C		INTERNATIONAL LINE TO I-10, PHASE II	SIGN REPLACEMENT	NOV 11	2012
NF1K	19	PM	29.0	H805101C		ARIVACA RD - PIMA MINE RD	PAVEMENT PRESERVATION	MAY 10	2012
SN1L	19	SC	32.9		CBI -	CANOA RANCH REST AREA I-19 NB AND SB	DESIGN INSTALLATION	IGA FY 12	2012
XF1H	19	PM	47.0	H722201C	STP -019-A-(AUP)	SAHUARITA TI	CONSTRUCT NEW TI	TBD FY 12	2012
QK1C	19	PM	58.7	H510501C		AJO WAY TI (JCT SR 86)	RECONSTRUCT TI	TBD FY 14	2014
AY1G	77	PM	82.0			TANGERINE ROAD - PINAL COUNTY LINE	WIDENING TO 6 LANES	MAR 13	2013
CY1J	77	PN	100.0	H739101C		ORACLE STATE PARK	CONSTRUCT PARKING	TBD FY 12	2012
JG1K	77	PN	123.5	H796901C		ARAVAIPA CREEK BRIDGE #399	BRIDGE REHABILITATION	JUN 12	2013
BE1L	79	PN	136.0	H789101C		GILA RIVER BRIDGE (STR #501)	SCOUR RETROFIT	FEB 12	2012
AR1E	82	SC	20.0	H718201C		PATAGONIA LAKE (SONOITA CREEK)	CONSTRUCT ROAD	TBD FY 12	2012

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
INDEX SORTED BY ROUTE AND MILEPOST

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
NG1K	83	PM	46.5	H806701C	STP -083-A(203)A	I-10 - COUNTY LINE	PAVEMENT PRESERVATION	MAY 10	2012
KY1K	84	PN	166.5	H798901C		SANTA ROSA WASH BRIDGE STR # 419	SCOUR RETROFIT	DEC 11	2012
MY1K	85	PM	42.5	H804901C	STP -085-A(202)A	AJO - NATIONAL MONUMENT	SYSTEM PRESERVATION - ENGINEERING	MAY 10	2012
MZ1K	86	PM	80.0	H804801C	STP -086-A(207)A	MP 80 - 105.3	SYSTEM PRESERVATION - ENGINEERING	MAY 10	2012
GF1J	86	PM	92.3			INDIAN ROUTE 15 INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	2012
KD1J	86	PM	92.9			INDIAN RESERVATION ROUTE 15 INTERSECT	CONSTRUCT INTERSECTION IMPROVEME	TBD FY 13	2013
KI1L	86	PM	115.8			TOWN OF SELLS TO FRESNAL	SYSTEM PRESERVATION - ENGINEERING	DESIGN FY 12	2012
FT1K	86	PM	126.0			SAN ISIDRO INTERSECTION	INTERSECTION IMROVEMENTS (DESIGN)	DESIGN FY 12	2012
UW1J	86	PM	128.5	H801101C		SANTA ROSA RANCH SEGMENT	ROADWAY WIDENING	FEB 12	2012
GY1H	86	PM	132.8	H801001C		KITT PK ROAD SEGMENT	ROADWAY WIDENING	FEB 12	2012
AZ1G	86	PM	160.0	H680601C	STP -086-A(210)A	VALENCIA ROAD - KINNEY ROAD	CONSTRUCT ROADWAY WIDENING TO 4	TBD FY 13	2013
AU1K	87	PN	134.0	H789601C		HUNT HIGHWAY TO SR 287	SAFETY IMPROVEMENTS	JUL 11	2012
IF1L	287	PM	111.8			SR 287, MP 111.8 TO MP 115.6 IN CASA GRAN	ROADWAY IMPROVEMENT	TBD FY 12	2012
RL1K	347	PN	168.0	H810801C		PAPAGO RD - EDISON RD	RR 3" AC & FR	JAN 12	2012
QE1K	387	PN	0.0			JCT SR 84 / SR 287 TO SANTA CRUZ RIVER B	RR 3" AC & FOG COAT	TBD FY 13	2013
KO1L	999	PN	0.0	H836401C	STP -999-A(331)A	PINAL COUNTY WIDE	PAVEMENT PRESERVATION (CRACK SEA	DEC 11	2012

<http://www.azdot.gov/Highways/ppms/>
