
 January 19, 2012



This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name, 
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS

02/25/2050 IGA/JPA PROJECTS WITHOUT SCHEDULE

05/25/2050 PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

06/25/2050 DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

08/25/2050 PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
 MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

09/25/2050 PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE 
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT 
IS TERMINATED FOR THESE PROJECTS .

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT CATEGORIES

PROJECT CATEGORY

5-YEAR BID DATE REPORT
PROGRAM & PROJECT MANAGEMENT SECTION



AMEC AMEC LSD Logan Simpson Design
AZTC Aztec Engineering MB Michael Baker Jr., Inc.

BN Burgess & Niple MBD1 Michael Baker/Design One
BRW BRW MMLA MMLA, Inc.
BSA Bulduc, Smiley & Associates. Inc. OLSN Olsson & Associates
C&B Carter & Burgess PARS Parsons Transportation Group

CANN Cannon & Associates PBQD PBQD - Parsons Brinkerhoff Quade & Douglas
CDG Corral Dybas Group, Inc. PBSJ PBS&J
CH2M CH2M Hill PREM Premier Engineering Corporation
DIBL Dibble & Associates RBF RBF Consulting
DMJM DMJM+Harris RPOW Ritoch Powell & Associates
EEC EEC SCON Stanley Consultants

ENTR Entranco STEC Stantec Consulting, Inc.
ERTH Earth Tech SVER Sverdrup
GANN Gannett Fleming TBA To Be Assigned
HDR HDR Engineering TCOR Transcore
HUIT Huitt - Zollars TTI Tetra Tech, Inc.
JLK JLK Eingeers TYLN T. Y. Lin International

INCA Inca Engineering, Inc. URS URS

DESIGN FIRM ABBREVIATIONS
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WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

2ND SORT:  FEDERAL ID # Page 8 of 8

CPSID: RTE: CO: TRACS:
PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:ITEM #:

BID 
DATE:

DESIGN 
FIRM:DIST:

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

3RD SORT:  BID DATE, RTE, MP Page 8 of 8

CPSID: RTE: CO: TRACS:
PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:ITEM #:

BID 
DATE:

DESIGN 
FIRM:DIST:

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

6TH SORT: DISTRICT, RTE, MP,  TRACS Page 1 of 8

CPSID: RTE: CO: TRACS:
PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:ITEM #:

BID 
DATE:

DESIGN 
FIRM:DIST:

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

6TH SORT: DISTRICT, RTE, MP,  TRACS Page 5 of 8

CPSID: RTE: CO: TRACS:
PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:ITEM #:

BID 
DATE:

DESIGN 
FIRM:DIST:

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 TBD FY 14H

AD1K   260 AP MCNARY - SUNRISE TURNOFF RR 3" AC + FR361.013713 TBD FY 13G

AG1K    70 GH H788201C POINT OF PINES R&R 3" + AR-ACFC275.013013 TBD FY 13G

AH1K    89 CN 089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR510.013812 TBD FY 13F

AI1K   191 CH H788301C 191-A(203)A COCHISE POWER PLANT - JCT I-10 RR 2" AC + 3" AC + FR 61.514112 TBD FY 14S

AM1L    17 YV H799101C AGUA FRIA RIVER BRIDGES NB, SB SCOUR RETROFIT243.015012 JAN 12P

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 12T

AU1K    87 PN H789601C 087-A(202)A HUNT HIGHWAY TO SR 287 SAFETY IMPROVEMENTS134.018912 AUG 11T

AV1L  0000 MA SS94801C CITY OF PEORIA TRAFFIC SIGNAL EMER OPERATIONS I ITSPEO  FY 12E

AW1L  0000 MA SS94501C CM  -ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYSELM  FY 12E

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.011413 TBD FY 13T

AZ1G    86 PM H680601C STP -086-A(210)A VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES160.0 11508 TBD FY 13T

BA1K   303L MA H787301C CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING107.643913 TBD FY 13E

BB1K   303L MA H787401C NH  -303-A(203) GLENDALE AVENUE TO PEORIA AVENUE CAPACITY ADDITIONS - ENGINEERING109.644112 MAR 12E

BB1L  0000 MA SS83001C CM  -MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUITMMA  FY 12E

BC1L    40 MO E KINGMAN TI #1357/1358 & SFRR #1359/1360 BRIDGE DECK REPAIR 53.5 AUG 12K

BE1L    79 PN H789101C GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT136.015612 FEB 12T

BP1J  0000 PM HPP -TUC-0(201)A HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGETUC  FY 16T

BX1L  0000 MA SS95301C CM  -TMP-0(217)A SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE PATHWAY IMPROVEMENTSTMP  FY 12E

CA1K  0000 MA SS78101C ARRA-HN-0(211)  PRICE ROAD:GERMANN TO QUEEN CREEK ROAD DESIGN AND RECONSTRUCTION OF PAVEMENTCHN  FY 12E

CB1L  0000 CN STP - MILTON ROAD II: RIORDAN TO 180 DESIGN CONGESTION RELIEFFLA  FY 12F

CC1L  0000 MA SS95701C CM  -MMA-0(231)A 88TH AVE: DEER VALLEY TO WILLIAMS RD PAVE UNPAVED ROADMMA  FY 12E

CG1L     8 PN H827001C SANTA ROSA BRIDGES (STR # 1092&1093) SYSTEM PRESERVATION - MINOR BRIDGE REHA163.0 JAN 13T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

CO1J    10 PM MARANA ROAD TO CORTARO ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS (DE236.411112 DESIGN FY 15T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 15T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 TBD FY 16T

CS1J    10 PM WILMOT ROAD TI RECONSTRUCT TRAFFIC INTERCHANGE269.411313 TBD FY 16T

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 15E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 DESIGN FY 14P

CV1J    51 MA CM  -051-A(202)A GLENDALE TO LOOP 101 CONSTRUCT FMS  5.745512 TBD FY 12E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING 70.010211 TBD FY 12K

CX1G  0000 PM SB41301C   BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN  FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 12T

CZ1J    89 YV RUGER TO SOUTH OF CHINO VALLEY WIDEN THE SR 89 CORRIDOR321.010116 TBD FY 16P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 13F

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

DJ1F    90 CH H600501C SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT328.615610 TBD FY 12S

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 OCT 12S

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

EE1E    89 YV H543501C 089-A(207)A SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 DESIGN FY 12P

EP1K  0000 PM SS73601C TUC-0(227)A TUCSON BOULEVARD MULTI-USE PATH MULTI-USE PATHTUC  FY 12T

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 13G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.013113 TBD FY 13G

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 14Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 14Y

FQ1J    40 MO H727101C FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION/REPLACEMENT 21.015212 APR 12K

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 15E

FX1L   999 SW H829801C 999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING  0.0 TBD FY 12Y

GB1K   179 YV H791401X SB  -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR CMP YR 3 IMPLEMENTATION302.0 IGA FY 12F

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

GK1J    95 YU H752601C NH  -095-B(204)A US 95 @  MP 82 & 89.2 INTERSECTION IMPROVEMENTS 82.0 MAR 12Y

GP1H    60 MA H732801C 060-B(204) 71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS153.040310 JUN 12E

GS1H    60 PN SILVER KING SECTION & SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L222.010313 TBD FY 16G

GY1H    86 PM H801001C KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 MAR 12T

GY1L    87 MA SR 87 NB & SB   MP 218 - MP 224 PAVEMENT PRESERVATION218.0 TBD FY 12E

GZ1L  0000 PM HPP -TUC-0(241)A HOUGHTON RD: UPRR TO I-10 - WIDENING ROADWAY WIDENINGTUC  FY 16T

HP1L  0000 MA SS96401C VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & PROCUREMENT AND INSTALLATIONTMP  FY 13E

HQ1L  0000 MA ALMA SCHOOL ROAD / CHANDLER BLVD INTERSECTION IMPROVEMENTSCHN  FY 12E

HT1L  0000 MO SS96501C STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROADMMO  FY 12K

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 12T

HX1L    40 AP CRAZY CREEK BRIDGE EB STR #674 STORM REPAIR323.0 MAY 12H

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 12T

HZ1L  0000 MA SS96701C PAVEMENT PRESERVATION PHASE 3 PAVEMENT PRESERVATIONSCT  FY 13E

ID1L   999 SW TOC / CENTRALIZED CONTROL SYSTEM CONTROL SYSTEM FOR RAMP METERS AND SIG  0.0 IGA FY 12 

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IF1L   287 PM SR 287, MP 111.8 TO MP 115.6 IN CASA GRANDE ROADWAY IMPROVEMENT111.817012 TBD FY 12T

IG1K    40 YV H785701C WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION132.112513 TBD FY 13K

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 12E

IP1L    10 MA 010-A(216)A SR 85 - VERRADO (EB) RR(4"TL, 3" PL) & FR112.812113 TBD FY 14E

IQ1L     8 YU DATELAND - AZTEC RR(3" TL, AR-ACFC PL) & AR-ACFC 66.011813 TBD FY 13Y

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

IY1L    87 NA H831701C STP -087-D(202)A DRAW TO TES TOH WASH PAVEMENT PRESERVATION (ACFC)368.018012 MAR 12H

JG1K    77 PN H796901C ARAVAIPA CREEK BRIDGE #399 BRIDGE REHABILITATION123.5 JUL 12T

JM1L  0000 PM SS97501C VALENCIA ROAD: WADE RD TO MARK RD WIDEN ROADWAYPPM  FY 13T

JN1L  0000 MA SS97201C UPGRADE RADS REGIONWIDE SYSTEM UPGRADEMMA  FY 13E

JO1L  0000 MA SS97301C WEST VALLEY DMS INSTALL ARTERIAL DMSMMA  FY 13E

JP1L  0000 MA SS97401C ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATISMMA  FY 13E

JW1K    10 PN EARLEY ROAD TO JCT I-8 ROAD WIDENING186.710112 TBD FY 16T

KD1J    86 PM INDIAN RESERVATION ROUTE 15 INTERSECTION CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

KF1L    40B NA H831601C WEST URBAN BOUNDRY TO SR 77 PAVEMENT PRESERVATION285.012712 TBD FY 12H

KI1K     8B YU STATE LINE - FIRST STREET R & R 3" AC  0.012212 TBD FY 12Y

KI1L    86 PM TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING115.817812 DESIGN FY 12T

KK1L    93 MO HPP -093-B(209) US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING139.0 TBD FY 12K

KL1K    10 MA H800101C SUN VALLEY PARKWAY TI R & R 3"109.712113 TBD FY 12Y

KM1K    95 YU H800301C INTERNATIONAL BORDER - JUAN SANCHEZ BLVD REMOVE 3", REPLACE 2.5" & ACFC  0.013912 TBD FY 12Y

KN1K    95S LA H799801C SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE REMOVE 3", REPLACE 2.5" & ACFC143.814212 AUG 12Y

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAYMMA  FY 13E

KR1K  0000 MA CM  -PHX-0(246)A 32ND STREET (WASHINGTON TO MCDOWELL) PEDESTRIAN ENHANCEMENTSPHX  FY 12E

KR1L   999 MA H836701C STP -999-A(335)A WEST AND SOUTH OF GILA BEND PAVEMENT PRESERVATION (CRACK SEAL)  0.0 FEB 12Y

KU1K  0000 MA SS86701C OM  -TMP-0(214)A BROADWAY ROAD (2) PEDESTRIAN AND BICYCLE IMPROVEMENTSTMP  FY 12E

KU1L    60 GI H836901C 060-D(210)A US 60  AT HIGH STREET,  GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON251.0 APR 12G

KY1K    84 PN H798901C SANTA ROSA WASH BRIDGE STR # 419 SCOUR RETROFIT166.515712 JAN 12T

LB1H  0000 MA SS60701C STP -LPK-0(004)A LITCHFIELD PK @ WIGWAM BLVD UNDERPASSLPK  FY 12E

LB1K    92 CH H799601C 092-A(201)A BRIDGE STRUCTURE #199 BRIDGE SCOUR RETROFIT347.017312 JAN 12S

LC1J    92 CH H716701C CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 14S

LE1G    93 MO H738801C ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 15K

LM1K  0000 YU SB43801C BR  -YYU-0(203)A BRIDGE INSPECTION - VARIOUS LOCATIONS BRIDGE RATINGS AND INSPECTIONSYYU  FY 12Y

LQ1L   260 NA H835301C NH  -260-B(215)A OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING331.9 FEB 12G

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 12H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY WIDENING)258.0 21301 DESIGN FY 16P

MB1K  0000 PN SS87301C STP -CLG-0(200)A COOLIDGE AVENUE DESIGN / RECONSTRUCTIONCLG  FY 13T

MD1K  0000 NA SS86401C HPP -PLS-0(201)A BILLY CREEK BRIDGE @ PORTER MOUNTAIN ROAD CAPACITY ADDITIONS - MAJOR WIDENINGPLS  FY 12G

MG1E   191 GH SR 266 TO ARTESIA DESIGN (PARALLEL ROADWAY)100.710114 DESIGN FY 14S

MG1J    89 YV H755301C STP -089-A(201)A WHITE SPAR  RD ROADWAY WIDENING AND ENHANCEMENT308.012511 TBD FY 12P

MP1J    77 NA SITGREAVES NF BOUNDRY-TAYLOR CITY LIMITS R & R 3"  AC & FR352.013212 TBD FY 12G

MQ1J   180 AP H752001C 180-B(204)A BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR338.0 TBD FY 12G

MT1J    77 NA H765701C JCT I-40 - NAVAJO NATION BOUNDRY (NB & SB) R&R  3" AC & FR395.013412 TBD FY 12H

MU1J    87 NA H765601C 087-D(203)A MP 346 TO MP 364 R&R 3" AC & FR346.013612 FEB 12H

MX1K  0000 PM SS85701C PPM-0(216)A VALENCIA ROAD - WESTOVER TO CARDINAL STREET LIGHTING, CURBS AND SIDEWALKPPM  FY 12T

MY1J    66 MO H766101C AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION 57.113012 APR 12K

MY1K    85 PM H804901C STP -085-A(202)A AJO - NATIONAL MONUMENT SYSTEM PRESERVATION - ENGINEERING 42.5 TBD FY 12T

MZ1K    86 PM H804801C STP -086-A(207)A MP 80 - 105.3 SYSTEM PRESERVATION - ENGINEERING 80.0 TBD FY 12T

NA1J    17 YV H766401C IM  -017-B(212)A MIDDLE VERDE TI - SR 179 TI  (NB & SB) PAVEMENT PRESERVATION291.518112 TBD FY 12P

NB1K    10 PM H805201C IM  -010-E(208)A MARSH STATION TI  TO PIMA COUNTY LINE I-10 EB, WB PAVEMENT PRESERVATION281.5 TBD FY 14T

NE1K    10 PM H806501C I-10, VALENCIA TI - RITA RD. PAVEMENT PRESERVATION267.5 TBD FY 12T

NF1K    19 PM H805101C ARIVACA RD - PIMA MINE RD PAVEMENT PRESERVATION 29.0 TBD FY 12T

NG1K    83 PM H806701C STP -083-A(203)A I-10  - COUNTY LINE PAVEMENT PRESERVATION 46.5 TBD FY 12T

NK1J    95 LA H749501C CRYSTAL HILL RD TO JCT I10 NB &SB 3" AC & 1/2" AR-ACFC 96.014012 JAN 12Y

NL1J    77 NA TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR357.013312 TBD FY 12G

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 12E

NN1L    15 MO I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING  9.014912 DESIGN FY 12F

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 13F

NU1L   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT LANDSCAPE  0.045213 TBD FY 14E

NV1L    95 YU SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS  0.010012 TBD FY 13Y

NW1L    95 YU 095-B(201) FORTUNA WASH BRIDGE CONSTRUCT NEW BRIDGE AND WIDEN ROADWA 34.010416 TBD FY 16Y

NX1L   202L MA BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY  0.041015 TBD FY 15E

OA1K  0000 MA SS87901C STP -MMA-0(218)A GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGEMMA  FY 15E

OB1K  0000 MA SS88101C STP -MMA-0(217)A MCKELLIPS ROAD - SR101L TO ALMA SCHOOL ROADWAY RECONSTRUCTIONMMA  FY 15E

OB1L   303L MA CAMELBACK ROAD TO GLENDALE AVENUE CONSTRUCT LANDSCAPE107.043814 TBD FY 14E

OC1K  0000 MA SS87701C CM  -MES-0(216)A LOCAL AGENCY WIDE - FIBER-OPTIC COMMUNICATION FIBER OPTICSMES  FY 12E

OC1L   303L MA GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE109.045113 TBD FY 13E

OD1K  0000 MO SS87801C STP -CLC-0(201)A JOHNSON AVENUE PAVEMENT PRESERVATIONCLC  FY 12F

OD1L   303L MA PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE112.045112 TBD FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OE1L   303L MA THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE105.044913 TBD FY 13E

OF1L   303L MA WADDELL ROAD TO MOUNTAIN VEIW ROAD CONSTRUCT LANDSCAPE114.045212 TBD FY 12E

ON1L    15 MO H843501C 015-A(207)A I-15, VIRGIN RIVER - STATE LINE PAVEMENT PRESERVATION 13.4 MAR 12F

PA1K   260 NA H801201C 260-B(209)A PIERCE WASH BRIDGE (STR # 1373) SCOUR RETROFIT310.014513 JAN 13G

PG1K  0000 MA SS89401C STP -MMA-0(225)A MCKELLIPS ROAD BRIDGE CONSTRUCT  BRIDGE OVER THE SALT RIVERMMA  FY 16E

PH1K  0000 MA SS89301C STP -MMA-0(226)A DOBSON ROAD BRIDGE CONSTRUCT BRIDGE  OVER THE SALT RIVERMMA  FY 15E

PI1K  0000 MA SS89101C CM  -MES-0(217)A ITS TRAFFIC SIGNAL CONVERSIONS - PHASE 5 FIBER-OPTIC COMMUNICATIONS NETMES  FY 12E

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 16T

PK1K  0000 MA SS89601C CM  -GDY-0(203)A TRAFFIC SIGNAL SYSTEM ITS BACKBONE & COMMUNICATIONGDY  FY 12E

PL1K  0000 MA SS89901C CM  -MMA-0(228)A 87TH AVENUE PAVING DIRT ROADMMA  FY 13E

PM1K  0000 MA SS89801C CM  -MMA-0(227)A LOCAL AGENCY WIDE UPGRADE TRAFFIC SIGNALS, CCTVMMA  FY 12E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 15E

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 12G

PU1K  0000 PM SS86501C STP -TUC-0(233)A KOLB ROAD CONNECTION TO SABINO CANYON ROADWAY AND SIDEWALK IMPROVEMENTSTUC  FY 13T

PW1H  0000 PM SS63201C TEA -TUC-0(203)B CAMPBELL AVE - MAIN STREET MAIN STREET REVITALIZATIONTUC  FY 13T

QA1J  0000 MA SS68601C CM  -CVK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADSCVK  FY 12E

QE1K   387 PN JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT  0.013913 TBD FY 13T

QK1C    19 PM H510501C AJO WAY TI (JCT SR 86) RECONSTRUCT TI 58.7 11207 TBD FY 14T

QL1J    10 PM INA RD TO RUTHRAUFF RD RECONSTRUCTION FOR WIDENING247.010015 TBD FY 15T

QN1F    95 MO H451101C 095-C      LAKE HAVASU TO I-40 DESIGN CLIMBING LANE190.018312 TBD FY 12K

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 15G

QQ1H    89 CN H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES452.6 TBD FY 15F

QQ1K    40 AP LUPTON TI DCR AND ENVIRONMENTAL STUDIES358.514310 DESIGN FY 14H

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 15E

RE1G    87 GI HX17001C NH  -087-B(214)A SR87;  GREEN VALLEY PARKWAY/BIA 101 IN PAYSON RELOCATE SIGNAL POLE250.9 FEB 12P

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 12H

RL1K   347 PN H810801C PAPAGO RD - EDISON RD RR 3"  AC & FR168.014312 FEB 12T

RM1K    87 MA JCT 202L - GILBERT RD RR AR-ACFC177.016712 TBD FY 12E

RN1K    88 MA APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL204.013213 TBD FY 13E

RO1K   587 PN SR 87 - JCT I-10 RR 3"  &  AR-ACFC218.814013 TBD FY 13E

RP1K    40 YV EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC146.212613 TBD FY 13F

RP1L    60 MA 060-B(210)A SR 101L  -  71ST AVE ROADWAY IMPROVEMENTS149.0 MAR 12E

RQ1K    40 CN PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC158.612713 TBD FY 13F

RR1K    89 CN H811601C 089-D(203)A MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC476.613313 TBD FY 14F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RS1K    89A CN FREDONIA - STATE LINE RR 3" &  AR-ACFC609.313413 TBD FY 13F

RT1K   180 CN COLUMBUS AVENUE - SNOW BOWL RR 3" &  AR-ACFC216.213513 TBD FY 13F

RU1K   160 NA H811901C COUNTY LINE - BLACK MESA RR 3" &  AR-ACFC358.114413 FEB 13F

RV1K   264 AP H812001C STEAMBOAT - BURNSIDE 3"  OL  &  AR-ACFC426.013813 AUG 13H

RW1K    17 YV BLACK CANYON HILL (NB) RR (5" TL, 3" PL)  & AR-ACFC244.012413 TBD FY 13P

RX1K    69 YV BIG BUG 4 TO POLAND JCT RR 3" TL,  RR AR-ACFC FULL WIDTH271.612913 TBD FY 13P

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 12E

SB1K    87 GI JCT 188 - RYE RR 3"  TL,  & AR-ACFC FULL WIDTH236.214313 TBD FY 13P

SC1K   191 CH JCT 181 - PEARCE ROAD 3" AC &  AR-ACFC 38.213613 TBD FY 13S

SK1K   191 AP H813201C ROUND ROCK - JCT. US 160 1/2"  AR-ACFC481.0 TBD FY 13H

SN1L    19 SC CBI - CANOA RANCH REST AREA I-19 NB AND SB DESIGN INSTALLATION 32.9 IGA FY 12T

SQ1K    10 CH JOHNSON RD - REDBIRD HILLS (WB) RR (5" TL, 3" PL) & AR-ACFC322.012213 TBD FY 13S

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 12E

SW1K    10 LA H815901C GAS LINE RD - COUNTY LINE RR (1/2"  TL,  4"  PL) & FR 63.012013 TBD FY 13Y

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 13T

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12F

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 16K

TD1K    89 YV H810101C TEA -089-B(205)A CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING324.015411 TBD FY 12P

TE1J    89 YV H803901C JCT SR 89A TO RUGER CONSTRUCT ROADWAY WIDENING319.210512 TBD FY 14P

TI1K     8 PN BIANCO ROAD - JCT I-10 RR(5" TL,  3"  PL) & AR-ACFC170.011913 TBD FY 14T

TO1K  0000 PM SS72901C TUC-0(225)A BICYCLE PARKING IMPROVEMENTS - VARIOUS LOCATI PROCUREMENT OF BICYCLE RACKSTUC  FY 12T

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 12P

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 12E

TR1H    17 MA 017-A(230)A SR 101L AUGA FRIA TO CAREFREE HIGHWAY (SR 74) CONSTRUCT FMS215.045313 TBD FY 13E

TS1H    17 MA H822501C ARIZONA CANAL - 101L CONSTRUCT FMS209.045412 TBD FY 12E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

TV1J  0000 MA SS70601C CM  -CHN-0(203)A COMMONWEALTH AVE ROADWAY IMPROVEMENT HAMILTON ST - ITHICA PL (PAVING)CHN  FY 12E

TX1H   202L MA DOBSON ROAD TO I-10, MARICOPA CONSTRUCT FMS 48.044814 TBD FY 14E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

UA1J   160 AP H771301C STP -160-B(203) ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVE455.0 JUN 12H

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 FEB 13P

UF1H   202L MA SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMEN CONSTRUCT ROADWAY  0.040013 TBD FY 15E

UF1K  0000 MA SS90901C CM  -CHN-0(216)A ARIZONA AVENUE: TMC TO RIGGS ROAD FIBER OPTIC SYSTEM INSTALLATIONCHN  FY 12E

UH1K  0000 MA SS91301C CM  -SCT-0(211)A DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD INSTALL CURB AND GUTTERSCT  FY 13E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UI1K  0000 MA SS92901C MMA -PHX-0(257)A LOCAL AGENCY WIDE SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EPHX  FY 12E

UJ1K  0000 MA SS92801C CM  -PHX-0(256)A LOCAL AGENCY WIDE ITS FIBER OPTIC BACKBONE - PHASE 2BPHX  FY 12E

UK1J   180 AP US 180 @ MP 415 INSTALL NEW DRAINAGE FACILITY415.7 JUN 12G

UK1K  0000 PN STP -PPN-0(205)A HUNT HIGHWAY - SYSTEM PRESERVATION - ENGINEERINGPPN  FY 12T

UU1K  0000 PM SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTIONTUC  FY 12T

UW1J    86 PM H801101C SANTA ROSA RANCH SEGMENT ROADWAY WIDENING128.515912 MAR 12T

VB1J    89 YV H773201C SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 DESIGN FY 12P

VG1J    19 PM H774101C INTERNATIONAL  LINE TO I-10, PHASE II SIGN REPLACEMENT  0.0 DEC 11T

VK1H  0000 MA SS64101C CM  -MES-0(200)A LEWIS ST, FIRST ST - MAIN LIBRARY PEDESTRIAN IMPROVEMENTS  0.0  FY 12E

VK1J  0000 GI HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHESGGI  FY 13G

VL1H  0000 MA SS64701C ARRA-PHX-0(209)A 7TH ST & MCDOWELL WIDEN INTERSECTIONPHX  FY 12E

VO1K  0000 MA SS92401C STP -GLN-0(232)A UPGRADE SIGNAL CONTROLLERS EQUIPMENT PURCHASE AND INSTALLGLN  FY 12E

VQ1K    89 YV H799501C 089-A(206)A WASH BRIDGE STR #104 SCOUR RETROFIT295.417412 JAN 12P

VS1K    10 PN H816801C 010-C(203)A I-8 TO SR 87 ROADWAY WIDENING (AESTHETIC ENHANCEME199.315411 TBD FY 12T

WE1K    95 MO H819301C LAKE HAVASU STATE PARK PHASE I DESIGN PARKING LOT & BOAT LAUNCH RAMPS184.015708 DESIGN FY 12K

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.010711 IGA FY 12S

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 12E

WR1K    10 MA 32ND ST - SR202L, SANTAN PHASE 1 CONSTRUCT LOCAL EXPRESS LANES151.544113 TBD FY 13E

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 12S

WS1K    10 MA 32ND ST - SR 202L, SANTAN, PHASE 2 CONSTRUCT LOCAL EXPRESS LANES151.541414 TBD FY 14E

WT1K    10 MA 32NT ST - SR 202L, SANTAN, PHASE 3 CONSTRUCT LOCAL EXPRESS LANES151.540015 TBD FY 15E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 13T

WU1K    10 MA SKY HARBOR WEST AIRPORT ACCESS CONSTRUCT ACCESS RAMPS  0.040115 TBD FY 15E

WW1K   202L MA SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY  0.041115 TBD FY 15E

WX1K    60 MA SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2 CONSTRUCT ROADWAY IMPROVEMENTS148.941814 TBD FY 14E

WY1K   101L MA SHEA BLVD TO SR 202L (RED MOUNTAIN) CONSTRUCT GPL 41.043414 TBD FY 14E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERSECTION IMPROVEMENTPHX  FY 12E

WZ1K   202L MA 17TH AVE TO 51ST AVE, SEGMENT 3 CONSTRUCT NEW FREEWAY  0.043514 TBD FY 14E

XC1K   202L MA VAL VISTA DR. - DOBSON RD CONSTRUCT FMS 43.041215 TBD FY 15E

XD1K   260 YV THOUSAND TRAILS TO I-17 DESIGN/CONSTRUCT ROADWAY WIDENING218.511115 TBD FY 16P

XE1K   303L MA H814501C US 60 GRAND AVE / SR 303L TI, INTERIM CONSTRUCT INTERIM TI118.043914 TBD FY 14E

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.018509 DESIGN FY 12T

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 13G

XX1K  0000 MA SS93201C CONSOLIDATED CANAL MULTI-USE PATH PATHWAY/TRAIN IMPROVEMENTSCHN  FY 12E

XY1K  0000 MA SS87601C CM  -QCR-0(207)A TOWNWIDE - ITS DEVELOPMENT SYSTEM ENHANCEMENT - TRAFFIC MGMT AND EQCR  FY 12E

YA1K    17 YV H821001C STP -017-A(223)A SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER 251.912012 APR 12P

YF1J    10 CH H779501C SAN SIMON - STATELINE RR 5" AC(TL) & FR FULL WIDTH384.012313 TBD FY 13S

YG1K    10 LA H821201C 010-A(208)A BOUSE WASH REST AREA SYSTEM PRESERVATION - RESTORATION/REHAB 52.014613 TBD FY 13Y

YR1K   202L MA SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES  9.040915 TBD FY 15E

YS1K  0000 CH SS87401C DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADGS  FY 12S

ZI1K  0000 MO SS90101C STP -KNG-0(203)A GORDON DR - STOCKTON HILL RD TO NORTH BANK ST CAPACITY ADDITIONS - RECONSTRUCTIONKNG  FY 12K

ZJ1K  0000 MA SS85401C CM  -SUR-0(210)A BELL RD-US 60 TO 114TH AVE CONSTRUCT MULTI-USE PATHSUR  FY 12E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 12G

ZN1J    85 MA H800601C WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.244811 TBD FY 13E

ZP1K  0000 YU SS86101C STP - S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E PAVEMENT PRESERVATIONYUM  FY 12Y

ZQ1F  0000 MA SS54401C  STP-GDY-0(008)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 12Y

ZS1H    77 NA H728601C FIVE MILE DRAW BRIDGE #278 DECK REHABILITATION366.5 JAN 15H

ZS1J  0000 MA CM  -PHX-0(223)A SALT RIVER PATHWAY - 24TH ST TO I-10 TEMPE DRAIN PATHWAY IMPROVEMENTSPHX  FY 12E

ZV1J    10 CH H788001C IM  -010-F(215)A EAST BENSON - JOHNSON ROAD (WB) PAVEMENT PRESERVATION307.912512 MAR 12S

ZX1J    40 CN H785801C BUFFALO RANGE TI - TWO GUNS TI RR(5"TL; 3" PL) + FR224.712912 FEB 12F

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 15H

ZY1J    40 AP BIG LITHODENDRON-PETRIFIED FOREST NATL PARK RR(5"TL; 3" PL) + FR FW303.012813 TBD FY 14H

ZZ1J    74 MA H786001C 074-B(000)A JCT US 60 - PICACHO WASH TRAIL RR 3" AC + FR  0.013112 MAR 12P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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