

**GLOBE DISTRICT**

**Active Project Status Report - Design**

**MAY 2012**

**DATA DATE: 04/27/2012**



**Arizona Department of Transportation  
Intermodal Transportation Division  
Program & Project Management**

**<http://www.azdot.gov/Highways/ppms/>**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
HIGHWAYS  
MAY 2012**

**TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.  
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)**

The contents of this report for this month (Data Date: 04/27/2012 ) are as follows:

- Projects Added
- Projects Deleted
- Projects Rescheduled
- Design Projects without Construction
- Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by "Bid Ready" date. Planned Bid Advertisement date is noted above the comments for each project. The projects without customized schedules are listed as "Projects in the Process of Being Scheduled." Projects that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.  
E-Mail us at: [PPMS\\_PPMS@azdot.gov](mailto:PPMS_PPMS@azdot.gov)

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

<http://www.azdot.gov/Highways/ppms/>

PUBLISHED DATE: 05/10/2012

# ACTIVE PROJECT STATUS REPORT

## GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an “A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

### County Abbreviations:

AP	Apache	GH	Graham	MO	Mohave	SC	Santa Cruz
CH	Cochise	GI	Gila	NA	Navajo	SW	Statewide
CN	Coconino	LA	La Paz	PM	Pima	YU	Yuma
GE	Greenlee	MA	Maricopa	PN	Pinal	YV	Yavapai

COG -	Council of Governments
CPS ID -	Four-character key field used by the critical path scheduling system to identify a project
Data Date -	Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.
Date PRB Shifted -	Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr -	Environmental Clearance
IGA -	InterGovernmental Agreement
JPA -	Joint Project Agreement
Kick-off -	Project Kick-off team meeting
Map/Srv -	Mapping and Survey

ACTIVE PROJECT STATUS REPORT  
GLOSSARY  
(continued)

MP / BMP -	Mile Post / Beginning Mile Post
OSD -	Optimum Start for Design. This is the latest date on which the design process should begin.
PDC -	Pre-Design Completion
Planned B/A -	Planned Bid Award Date
Planned St I – IV	Planned dates for design stages I through IV as determined by the original customized schedule dates.
Program Cost -	The programmed project cost in dollars including construction engineering.
R/W Clr -	Right-of-Way Clearance
RTE -	Route
T/C pl -	Traffic Control Plans complete
TBD -	To Be Determined
U/R Clr -	Utilities and Railroad Clearance
Val Analysis -	Value Analysis
X->Y	X – The number of times the project has moved since its original inclusion in the 5-Year Program. Y – The number of months the project has moved from the original schedule date.

# Resource Allocation Categories

## **100 - SYSTEM PRESERVATION**

### **110 - PAVEMENT PRESERVATION**

111.00 - PAVEMENT PRESERVATION - STATEWIDE  
113.00 - PREVENTATIVE SURFACE TREATMENTS  
112.00 - MINOR PAVEMENT PRESERVATION - STATEWIDE  
114.00 - MAG REGIONWIDE RUBBERIZED ASPHALT

### **120 - BRIDGE PRESERVATION**

121.00 - EMERGENCY BRIDGE REPAIR  
122.00 - BRIDGE REPAIR  
123.00 - BRIDGE SCOUR PROTECTION  
124.00 - BRIDGE SEISMIC RETROFIT  
126.00 - BRIDGE INSPECTION & INVENTORY  
125.00 - BRIDGE REPLACEMENT & REHABILITATION  
125.90 - BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

### **130 - SAFETY PROGRAM**

135.00 - GOVERNOR'S OFFICE OF HIGHWAY SAFETY  
131.00 - BLUNT END GUARDRAIL REPLACEMENT  
132.00 - HIGHWAY SAFETY IMPROVEMENT PROGRAM  
134.00 - HIGHWAY RAIL CROSSINGS  
133.00 - SLOPE MANAGEMENT PROGRAM  
132.01 - HIGH RISK RURAL ROADS  
132.02 - RAILWAY HIGHWAY CROSSING  
132.90 - HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL PROJECTS)

### **140 - PUBLIC TRANSIT**

141.00 - FLEX FUNDS, ELDERLY & DISABLED  
142.00 - FLEX FUNDS, RURAL & URBAN

### **150 - ROADSIDE FACILITIES**

153.00 - REST AREA PRESERVATION  
151.00 - REST AREA REHABILITATION  
152.00 - LANDSCAPING REHABILITATION

### **160 - OPERATIONAL FACILITIES**

161.00 - SIGNAL WAREHOUSE & RPMS  
163.00 - MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT  
164.00 - SIGN REHABILITATION  
165.00 - EMERGENCY REPAIR PROJECTS  
162.00 - PORT OF ENTRY  
166.00 - MAINTENANCE (LANDSCAPE, LITTER & SWEEP)  
162.02 - COORDINATED BORDER INFRASTRUCTURE  
162.01 - PORTS OF ENTRY

## **200 - SYSTEM MANAGEMENT**

### **210 - DEVELOPMENT SUPPORT**

211.00 - DESIGN SUPPORT  
212.00 - UTILITIES SUPPORT  
214.00 - ENVIRONMENTAL SUPPORT  
215.00 - PLANNING SUPPORT  
217.00 - CONTRACT AUDITING  
218.00 - SCHEDULING SUPPORT  
213.00 - RIGHT OF WAY SUPPORT  
216.00 - BRIDGE SUPPORT  
211.01 - ENGINEERING TECHNICAL GROUP - STATEWIDE  
211.02 - ROADWAY GROUP - STATEWIDE  
211.03 - TRAFFIC GROUP - STATEWIDE  
211.04 - MATERIALS GROUP - STATEWIDE  
211.05 - PROJECT MANAGEMENT - STATEWIDE  
211.06 - SCOPING - STATEWIDE  
211.07 - DISTRICT MINOR PROJECTS - STATEWIDE  
214.01 - HAZARDOUS MATERIAL - STATEWIDE  
214.02 - ENVIRONMENTAL - ARCHAEOLOGICAL  
214.03 - PUBLIC HEARINGS - STATEWIDE  
214.04 - ENVIRONMENTAL - STATEWIDE (ON-CALL)  
214.05 - ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)  
212.01 - UTILITY RELOCATION - STATEWIDE  
213.01 - R/W PLANS - STATEWIDE  
215.01 - MATCH FOR FEDERAL FUNDS - STATEWIDE  
214.06 - STORM WATER PROTECTION  
215.02 - FRAMEWORK STUDIES  
214.07 - SYSTEM MANAGEMENT

### **220 - OPERATING SUPPORT**

221.00 - CIVIL RIGHTS OFFICE - TRAINING  
223.00 - OUTDOOR ADVERTISING CONTROL  
224.00 - PUBLIC INVOLVEMENT SUPPORT  
226.00 - SIB CAPITALIZATION  
227.00 - RISK MANAGEMENT INDEMNIFICATION  
228.00 - PROFESSIONAL AND OUTSIDE SERVICES  
222.00 - WORK ZONE SAFETY  
225.00 - PRIVATIZATION SUPPORT  
229.00 - PARTNERING SUPPORT  
221.01 - TRAINING, ITD TECHNICAL - STATEWIDE  
221.02 - TRAINING, NHI - STATEWIDE

### **230 - PROGRAM OPERATING CONTINGENCIES**

236.00 - FEDERAL TAX EVASION PROGRAM  
231.00 - DESIGN MODIFICATIONS CONTINGENCY  
232.00 - GENERAL CONTINGENCY  
233.00 - EMERGENCY PROJECTS CONTINGENCY  
234.00 - PROGRAM COST ADJUSTMENTS CONTINGENCY  
235.00 - RIGHT OF WAY ACQUISITION CONTINGENCY  
237.00 - ROADSIDE FACILITIES SUPPORT

## **300 - SYSTEM IMPROVEMENTS**

### **310 - MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS**

311.00 - DISTRICT MINOR PROJECTS  
312.00 - TRAFFIC SIGNALS  
313.00 - DISTRICT FORCE ACCOUNT

### **320 - ROADSIDE FACILITIES IMPROVEMENTS**

326.00 - NATIONAL RECREATIONAL TRAILS  
321.00 - STATE PARKS ROADS  
322.00 - NEW REST AREAS  
323.00 - NEW LANDSCAPING  
324.00 - SCENIC, HISTORIC & TOURIST SIGNS  
325.00 - ENHANCEMENT PROJECTS - STATEWIDE  
325.01 - CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)  
325.02 - ENHANCEMENT PROJECTS - STATEWIDE  
325.03 - ENHANCEMENT PROJECTS - LOCAL GOVERNMENT  
326.01 - RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH  
327.00 - SAFE ROUTES TO SCHOOL  
328.00 - NEW PORT OF ENTRY  
329.00 - OFF-HIGHWAY IMPROVEMENT

### **330 - MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS**

331.00 - SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS  
332.00 - TRAFFIC INTERCHANGE PROGRAM  
333.00 - CLIMBING/PASSING LANE PROGRAM  
334.00 - ROUTE TURNBACK PROJECTS  
335.00 - ITS PROGRAM  
335.01 - RURAL ITS - STATEWIDE  
335.02 - RURAL ITS - STATEWIDE (PRESERVATION)  
336.00 - ROADSIDE IMPROVEMENTS

### **340 - CORRIDOR IMPROVEMENTS**

341.00 - RURAL CORRIDOR RECONSTRUCTION  
342.00 - URBAN CORRIDOR RECONSTRUCTION  
343.00 - RIGHT OF WAY - ACCESS CONTROL  
344.00 - SAFETY MANAGEMENT SYSTEM  
345.00 - FREEWAY SERVICE PATROLS  
346.00 - PARK AND RIDE CONSTRUCTION/IMPROVEMENTS  
342.01 - PAG REGIONWIDE

### **350 - HIGH PRIORITY PROJECTS**

351.00 - HIGH PRIORITY PROJECTS

---

*FY 2012*  
*GLOBE DISTRICT ADVERTISED PROJECTS*

RESOURCE CODE #S	CPSID	RTE	CO	MP	TRACS	PROJECT NAME TYPE OF WORK	ACTUAL BID DATE	PROGRAM COST (K)
111	OA1L	60	GI	251.8	H837001C	MCMILLAN WASH TO AIRPLANE FLAT PAVEMENT PRESERVATION (MICRO-SURFACING)	04/23/2012	\$420
111	OM1L	70	GH	279.5	H840501C	HACKBERRY DRAW TO COTTON WOOD CANYON PAVEMENT PRESERVATION (DBL CHIP SEAL)	05/04/2012	\$300
111	MP1J	77	NA	352.0	H766801C	SHOW LOW-HOLBROOK HIGHWAY R & R 3" AC & FR	05/01/2012	\$3,850
111	NL1J	77	NA	357.0	H766701C	TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR	05/01/2012	\$3,850
111	LQ1L	260	NA	331.9	H835301C	OLD US 160 TO JCT US 60 PAVEMENT PRESERVATION (MICRO-SURFACING)	01/31/2012	\$950
132	KU1L	60	GI	251.0	H836901C	US 60 AT HIGH STREET, GLOBE HIGH SCHOOL PEDESTRIAN HYBRID BEACON	03/06/2012	\$180

# PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:  
 RTE: CO: MP: TYPE OF WORK:  
 TRACS: PROJECT MANAGER: COMMENTS: PROJECT COST:  
 (in thousands) BID READY:

---

SH1K 260 NA 321.4 G	COTTONWOOD WASH - SHOW LOW DESIGN PAVEMENT PRESERVATION PROJ MGR: SALEHI PH: 712-7637	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 12
UX1L 260 AP 394.8 H848101C G	WATER CANYON CREEK CONSTRUCT CBC EXTENSION PROJ MGR: BROWN PH: 712-7352	PROJECT ADDED BY THE PRB.	\$300	MAY 12

# PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER RTE: CO: MP: TRACS: PROGRAM COST:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	BID READY: <u>RESCHEDULED:</u> FROM: TO:
OA1L STP -060-D(209)A 60 GI 251.8 H837001C G \$420	MCMILLAN WASH TO AIRPLANE FLAT PAVEMENT PRESERVATION (MICRO-SURFACING) PROJ MGR: MIAN PH: 712-4061	PROJECT ADVERTISED FOR BID.	APR 12 * APR 12
MP1J NH -077-B(207)A 77 NA 352.0 H766801C G \$3,850	SHOW LOW-HOLBROOK HIGHWAY R & R 3" AC & FR PROJ MGR: MATHUR PH: 712-7638	PROJECT ADVERTISED FOR BID.	MAY 12 APR 12
NL1J NH -077-B(206)A 77 NA 357.0 H766701C G \$3,850	TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR PROJ MGR: MATHUR PH: 712-7638	PROJECT ADVERTISED FOR BID.	APR 12 * APR 12

\* NOTE~ Bid Ready dates can remain the same,  
while the Bid Advertisement dates change.

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPS ID:	PROJECT NUMBER: RTE: CO: MP: TRACS: DIST DESIGN BUDGET:	PROJCT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	<i>FUNDING START</i> FISCAL YEAR:
SH1K	260 NA 321.4 H8129S1D G \$320	COTTONWOOD WASH - SHOW LOW DESIGN PAVEMENT PRESERVATION PROJ MGR: SALEHI PH: 712-7637	PROJECT ADDED BY THE PRB.	2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	
ROUTE: CO: MP: DISTRICT:	FEDERAL ID #:			

**GLOBE DISTRICT**

*BID ADVERTISEMENT: JUN 12*

PRSP	BOYCE THOMPSON STATE PARK	\$1,496	EVELYN MA	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS.
H684501C	CONSTRUCT ROAD	321	602-712-6660	
60 PN 220.0 G	060-D-508			

*BID ADVERTISEMENT: TBD 16*

GS1H	SILVER KING SECTION & SUPERIOR STREETS	\$62,000	VICKI BEVER	THIS PROJECT IS COMBINED WITH TOWN OF SUPERIOR.
	RECONSTRUCT TO 4 LANE RDWY W/CNT TURN LANE	341	602-712-8161	
60 PN 222.0 G				

*BID ADVERTISEMENT: NOV 13*

EX1F	OAK FLAT - DEVIL'S CANYON	\$6,250	EVELYN MA	KICK-OFF MEETING WAS HELD ON 2/13/12
	CONSTRCT PASSING/CLIMBING LANE	333	602-712-6660	
60 PN 230.0 G	060-D			

*BID ADVERTISEMENT: APR 12*

OA1L	MCMILLAN WASH TO AIRPLANE FLAT	\$420	MAFIZ MIAN	
H837001C	PAVEMENT PRESERVATION (MICRO-SURFACING)	111	602-712-4061	
60 GI 251.8 G	STP -060-D(209)			

*BID ADVERTISEMENT: TBD 15*

QP1C	SHOW LOW TO LITTLE MORMON LAKE	\$6,000	ORLANDO JEREZ	
H510701C	WIDEN ROADWAY	341	602-712-7187	
60 NA 342.0 G				

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:										COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:					PROGRAM COST:	PROJECT				
ROUTE:	CO:	MP:	DISTRICT:	FEDERAL ID #:		RESOURCE CODES:	MANAGER:				

GLOBE DISTRICT

*BID ADVERTISEMENT: TBD 13*

XG1G	RAILROAD OVERPASS TO JCT SR 77					\$4,250	MICHAEL DENBLEYKER		WORKING THROUGH CONTRACT SCOPE AND FEE WITH CONSULTANT TEAM.
	CONSTRUCT NEW ROADWAY & RAILROAD STRUCTURE					341	602-689-6305		
70	GI	253.4	G						

*BID ADVERTISEMENT: TBD 13*

AG1K	POINT OF PINES					\$2,859	AKRAM FRIEKH		THE KICK-OFF MEETING TOOK PLACE ON SEPT 28 AT GLOBE DISTRICT OFFICE.
H788201C	R&R 3" + AR-ACFC					111	602-712-8553		
70	GH	275.0	G						

*BID ADVERTISEMENT: MAY 12*

OM1L	HACKBERRY DRAW TO COTTON WOOD CANYON					\$300	MAFIZ MIAN		
H840501C	PAVEMENT PRESERVATION (DBL CHIP SEAL)					111	602-712-4061		
70	GH	279.5	G	STP -070-A(212)					

*BID ADVERTISEMENT: TBD 13*

FF1G	WHITERIVER TO COAL MINE CANYON					\$4,239	AMAN MATHUR		THE LATEST INFORMATION INDICATES THAT THIS PROJECT IS TO BE FUNDED DURING FY 13.
	2" AC & ARFC					111	602-712-7638		
73	NA	342.0	G						

*BID ADVERTISEMENT: MAY 12*

MP1J	SHOW LOW-HOLBROOK HIGHWAY					\$3,850	AMAN MATHUR		
H766801C	R & R 3" AC & FR					111	602-712-7638		
77	NA	352.0	G	NH -077-B(207)					

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:										COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:					PROGRAM COST:	PROJECT				
ROUTE:	CO:	MP:	DISTRICT:	FEDERAL ID #:		RESOURCE CODES:	MANAGER:				

GLOBE DISTRICT

*BID ADVERTISEMENT: MAY 12*

AMAN MATHUR

NL1J	TAYLOR CITY LIMITS - SNOWFLAKE					\$3,850			
H766701C	R&R 3" AC & FR					111	602-712-7638		
77	NA	357.0	G	NH -077-B(206)					

*BID ADVERTISEMENT: TBD 12*

YUMI SHAPIRO

MQ1J	BEAVER DAM - RANCH (EB & WB)								
H752001C	3" CIPR & FR					113	602-712-7983		
180	AP	338.0	G	180-B(204)A					

*BID ADVERTISEMENT: TBD 13*

EVELYN MA

PER DISTRICT, THIS PROJECT WILL BE ON  
HOLD UNTIL 2013 UNTIL FUNDING IS  
AVAILABLE.

XT1H	JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTION REALIGN INTERSECTION						602-712-6660		
180	AP	402.0	G						

*BID ADVERTISEMENT: JUN 12*

EVELYN MA

ROADWAY DESIGN IS WORKING ON THE  
95% PLANS

UK1J	US 180 @ MP 415.9					\$400			
H773101C	DRAINAGE IMPROVEMENTS						602-712-6660		
180	AP	415.9	G	STP -180-C(200)					

*BID ADVERTISEMENT: JAN 13*

NICHOLAS FIALA

PA1K	PIERCE WASH BRIDGE (STR # 1373)					\$370			
H801201C	SCOUR RETROFIT					123	602-712-7453		
260	NA	310.0	G	260-B(209)A					

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:		PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:		RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:					GENERAL COMMENTS

---

GLOBE DISTRICT

*BID ADVERTISEMENT: DESIGN 12*

MEHRAN SALEHI

SH1K	COTTONWOOD WASH - SHOW LOW		\$320	
	DESIGN PAVEMENT PRESERVATION		111	602-712-7637
260 NA 321.4 G	260-B(216)A			

---

*BID ADVERTISEMENT: TBD 13*

RICHARD GALASKA JR.

AD1K	MCNARY - SUNRISE TURNOFF		\$8,615	
	RR 3" AC + FR		111	602-712-7989
260 AP 361.0 G				

---

*BID ADVERTISEMENT: JUN 12*

PATRICIA BROWN

UX1L	WATER CANYON CREEK		\$300	
H848101C	CONSTRUCT CBC EXTENSION			602-712-7352
260 AP 394.8 G	260-C(208)A			

---

# INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM & PROJECT MANAGEMNET SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
PRSP	60	PN	220.0	H684501C		BOYCE THOMPSON STATE PARK	CONSTRUCT ROAD	MAY 12	2012
GS1H	60	PN	222.0			SILVER KING SECTION & SUPERIOR STREET	RECONSTRUCT TO 4 LANE RDWY W/CNT	TBD FY 16	2016
EX1F	60	PN	230.0			OAK FLAT - DEVIL'S CANYON	CONSTRCT PASSING/CLIMBING LANE	OCT 13	2014
OA1L	60	GI	251.8	H837001C	STP -060-D(209)A	MCMILLAN WASH TO AIRPLANE FLAT	PAVEMENT PRESERVATION (MICRO-SUR	APR 12	2012
QP1C	60	NA	342.0	H510701C		SHOW LOW TO LITTLE MORMON LAKE	WIDEN ROADWAY	TBD FY 15	2015
XG1G	70	GI	253.4			RAILROAD OVERPASS TO JCT SR 77	CONSTRUCT NEW ROADWAY & RAILROA	TBD FY 13	2013
AG1K	70	GH	275.0	H788201C		POINT OF PINES	R&R 3" + AR-ACFC	TBD FY 13	2013
OM1L	70	GH	279.5	H840501C	STP -070-A(212)A	HACKBERRY DRAW TO COTTON WOOD CAN	PAVEMENT PRESERVATION (DBL CHIP S	APR 12	2012
FF1G	73	NA	342.0			WHITERIVER TO COAL MINE CANYON	2" AC & ARFC	TBD FY 13	2013
MP1J	77	NA	352.0	H766801C	NH -077-B(207)A	SHOW LOW-HOLBROOK HIGHWAY	R & R 3" AC & FR	APR 12	2012
NL1J	77	NA	357.0	H766701C	NH -077-B(206)A	TAYLOR CITY LIMITS - SNOWFLAKE	R&R 3" AC & FR	APR 12	2012
MQ1J	180	AP	338.0	H752001C		BEAVER DAM - RANCH (EB & WB)	3" CIPR & FR	TBD FY 12	2012
XT1H	180	AP	402.0			JCT SR 260 / US 180 & RODEO GROUNDS INT	REALIGN INTERSECTION	TBD FY 13	2013
UK1J	180	AP	415.9	H773101C	STP -180-C(200)A	US 180 @ MP 415.9	DRAINAGE IMPROVEMENTS	MAY 12	2012
PA1K	260	NA	310.0	H801201C		PIERCE WASH BRIDGE (STR # 1373)	SCOUR RETROFIT	DEC 12	2013
SH1K	260	NA	321.4			COTTONWOOD WASH - SHOW LOW	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
AD1K	260	AP	361.0			MCNARY - SUNRISE TURNOFF	RR 3" AC + FR	TBD FY 13	2013
UX1L	260	AP	394.8	H848101C		WATER CANYON CREEK	CONSTRUCT CBC EXTENSION	MAY 12	2012

G

**<http://www.azdot.gov/Highways/ppms/>**

---