

YUMA DISTRICT

Active Project Status Report - Design

JANUARY 2012

DATA DATE: 01/06/2012



**Arizona Department of Transportation
Intermodal Transportation Division
Program & Project Management**

<http://www.azdot.gov/Highways/ppms/>

**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
HIGHWAYS**

JANUARY 2012

**TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)**

The contents of this report for this month (Data Date: 01/06/2012) are as follows:

- Projects Added
- Projects Deleted
- Projects Rescheduled
- Design Projects without Construction
- Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by "Bid Ready" date. Planned Bid Advertisement date is noted above the comments for each project. The projects without customized schedules are listed as "Projects in the Process of Being Scheduled." Projects that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.
E-Mail us at: PPMS_PPMS@azdot.gov

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

<http://www.azdot.gov/Highways/ppms/>

PUBLISHED DATE: 01/19/2012

ACTIVE PROJECT STATUS REPORT GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an “A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

County Abbreviations:

AP	Apache	GH	Graham	MO	Mohave	SC	Santa Cruz
CH	Cochise	GI	Gila	NA	Navajo	SW	Statewide
CN	Coconino	LA	La Paz	PM	Pima	YU	Yuma
GE	Greenlee	MA	Maricopa	PN	Pinal	YV	Yavapai

COG -	Council of Governments
CPS ID -	Four-character key field used by the critical path scheduling system to identify a project
Data Date -	Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.
Date PRB Shifted -	Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr -	Environmental Clearance
IGA -	InterGovernmental Agreement
JPA -	Joint Project Agreement
Kick-off -	Project Kick-off team meeting
Map/Srv -	Mapping and Survey

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -	Mile Post / Beginning Mile Post
OSD -	Optimum Start for Design. This is the latest date on which the design process should begin.
PDC -	Pre-Design Completion
Planned B/A -	Planned Bid Award Date
Planned St I – IV	Planned dates for design stages I through IV as determined by the original customized schedule dates.
Program Cost -	The programmed project cost in dollars including construction engineering.
R/W Clr -	Right-of-Way Clearance
RTE -	Route
T/C pl -	Traffic Control Plans complete
TBD -	To Be Determined
U/R Clr -	Utilities and Railroad Clearance
Val Analysis -	Value Analysis
X->Y	X – The number of times the project has moved since its original inclusion in the 5-Year Program. Y – The number of months the project has moved from the original schedule date.

Resource Allocation Categories

100 - SYSTEM PRESERVATION

110 - PAVEMENT PRESERVATION

111.00 - PAVEMENT PRESERVATION - STATEWIDE
113.00 - PREVENTATIVE SURFACE TREATMENTS
112.00 - MINOR PAVEMENT PRESERVATION - STATEWIDE
114.00 - MAG REGIONWIDE RUBBERIZED ASPHALT

120 - BRIDGE PRESERVATION

121.00 - EMERGENCY BRIDGE REPAIR
122.00 - BRIDGE REPAIR
123.00 - BRIDGE SCOUR PROTECTION
124.00 - BRIDGE SEISMIC RETROFIT
126.00 - BRIDGE INSPECTION & INVENTORY
125.00 - BRIDGE REPLACEMENT & REHABILITATION
125.90 - BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

130 - SAFETY PROGRAM

135.00 - GOVERNOR'S OFFICE OF HIGHWAY SAFETY
131.00 - BLUNT END GUARDRAIL REPLACEMENT
132.00 - HIGHWAY SAFETY IMPROVEMENT PROGRAM
134.00 - HIGHWAY RAIL CROSSINGS
133.00 - SLOPE MANAGEMENT PROGRAM
132.01 - HIGH RISK RURAL ROADS
132.02 - RAILWAY HIGHWAY CROSSING
132.90 - HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL PROJECTS)

140 - PUBLIC TRANSIT

141.00 - FLEX FUNDS, ELDERLY & DISABLED
142.00 - FLEX FUNDS, RURAL & URBAN

150 - ROADSIDE FACILITIES

153.00 - REST AREA PRESERVATION
151.00 - REST AREA REHABILITATION
152.00 - LANDSCAPING REHABILITATION

160 - OPERATIONAL FACILITIES

161.00 - SIGNAL WAREHOUSE & RPMS
163.00 - MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT
164.00 - SIGN REHABILITATION
165.00 - EMERGENCY REPAIR PROJECTS
162.00 - PORT OF ENTRY
166.00 - MAINTENANCE (LANDSCAPE, LITTER & SWEEP)
162.02 - COORDINATED BORDER INFRASTRUCTURE
162.01 - PORTS OF ENTRY

200 - SYSTEM MANAGEMENT

210 - DEVELOPMENT SUPPORT

211.00 - DESIGN SUPPORT
212.00 - UTILITIES SUPPORT
214.00 - ENVIRONMENTAL SUPPORT
215.00 - PLANNING SUPPORT
217.00 - CONTRACT AUDITING
218.00 - SCHEDULING SUPPORT
213.00 - RIGHT OF WAY SUPPORT
216.00 - BRIDGE SUPPORT
211.01 - ENGINEERING TECHNICAL GROUP - STATEWIDE
211.02 - ROADWAY GROUP - STATEWIDE
211.03 - TRAFFIC GROUP - STATEWIDE
211.04 - MATERIALS GROUP - STATEWIDE
211.05 - PROJECT MANAGEMENT - STATEWIDE
211.06 - SCOPING - STATEWIDE
211.07 - DISTRICT MINOR PROJECTS - STATEWIDE
214.01 - HAZARDOUS MATERIAL - STATEWIDE
214.02 - ENVIRONMENTAL - ARCHAEOLOGICAL
214.03 - PUBLIC HEARINGS - STATEWIDE
214.04 - ENVIRONMENTAL - STATEWIDE (ON-CALL)
214.05 - ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)
212.01 - UTILITY RELOCATION - STATEWIDE
213.01 - R/W PLANS - STATEWIDE
215.01 - MATCH FOR FEDERAL FUNDS - STATEWIDE
214.06 - STORM WATER PROTECTION
215.02 - FRAMEWORK STUDIES
214.07 - SYSTEM MANAGEMENT

220 - OPERATING SUPPORT

221.00 - CIVIL RIGHTS OFFICE - TRAINING
223.00 - OUTDOOR ADVERTISING CONTROL
224.00 - PUBLIC INVOLVEMENT SUPPORT
226.00 - SIB CAPITALIZATION
227.00 - RISK MANAGEMENT INDEMNIFICATION
228.00 - PROFESSIONAL AND OUTSIDE SERVICES
222.00 - WORK ZONE SAFETY
225.00 - PRIVATIZATION SUPPORT
229.00 - PARTNERING SUPPORT
221.01 - TRAINING, ITD TECHNICAL - STATEWIDE
221.02 - TRAINING, NHI - STATEWIDE

230 - PROGRAM OPERATING CONTINGENCIES

236.00 - FEDERAL TAX EVASION PROGRAM
231.00 - DESIGN MODIFICATIONS CONTINGENCY
232.00 - GENERAL CONTINGENCY
233.00 - EMERGENCY PROJECTS CONTINGENCY
234.00 - PROGRAM COST ADJUSTMENTS CONTINGENCY
235.00 - RIGHT OF WAY ACQUISITION CONTINGENCY
237.00 - ROADSIDE FACILITIES SUPPORT

300 - SYSTEM IMPROVEMENTS

310 - MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS

311.00 - DISTRICT MINOR PROJECTS
312.00 - TRAFFIC SIGNALS
313.00 - DISTRICT FORCE ACCOUNT

320 - ROADSIDE FACILITIES IMPROVEMENTS

326.00 - NATIONAL RECREATIONAL TRAILS
321.00 - STATE PARKS ROADS
322.00 - NEW REST AREAS
323.00 - NEW LANDSCAPING
324.00 - SCENIC, HISTORIC & TOURIST SIGNS
325.00 - ENHANCEMENT PROJECTS - STATEWIDE
325.01 - CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)
325.02 - ENHANCEMENT PROJECTS - STATEWIDE
325.03 - ENHANCEMENT PROJECTS - LOCAL GOVERNMENT
326.01 - RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH
327.00 - SAFE ROUTES TO SCHOOL
328.00 - NEW PORT OF ENTRY
329.00 - OFF-HIGHWAY IMPROVEMENT

330 - MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS

331.00 - SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS
332.00 - TRAFFIC INTERCHANGE PROGRAM
333.00 - CLIMBING/PASSING LANE PROGRAM
334.00 - ROUTE TURNBACK PROJECTS
335.00 - ITS PROGRAM
335.01 - RURAL ITS - STATEWIDE
335.02 - RURAL ITS - STATEWIDE (PRESERVATION)
336.00 - ROADSIDE IMPROVEMENTS

340 - CORRIDOR IMPROVEMENTS

341.00 - RURAL CORRIDOR RECONSTRUCTION
342.00 - URBAN CORRIDOR RECONSTRUCTION
343.00 - RIGHT OF WAY - ACCESS CONTROL
344.00 - SAFETY MANAGEMENT SYSTEM
345.00 - FREEWAY SERVICE PATROLS
346.00 - PARK AND RIDE CONSTRUCTION/IMPROVEMENTS
342.01 - PAG REGIONWIDE

350 - HIGH PRIORITY PROJECTS

351.00 - HIGH PRIORITY PROJECTS

FY 2012
YUMA DISTRICT ADVERTISED PROJECTS

RESOURCE CODE #S	CPSID	RTE	CO	MP	TRACS	PROJECT NAME TYPE OF WORK	ACTUAL BID DATE	PROGRAM COST (K)
111	KQ1L	8	YU	13.7	H836601C	FOOTHILLS BLVD TO WELTON PAVEMENT PRESERVATION (CRACK SEAL)	11/07/2011	\$800
111	KS1L	999	SW	0.0	H836801C	BETWEEN CITY OF YUMA AND KINGMAN DISTRICT LINE PAVEMENT PRESERVATION (CRACK SEAL)	01/13/2012	\$800
132	OI1K	10	LA	47.0	H808201C	I-10 DIKE REPAIR BMP 47 TO EMP 48 SYSTEM ENHANCEMENT - SAFETY IMPROVEMENTS	10/07/2011	\$250
164	VE1J	8	YU	19.0	H773901C	LIGURTA TO DATELAND SIGN REHABILITATION	10/04/2011	\$1,200
311	YK1J	95	LA	160.9	H779401C	SR 95 MILEPOST 160.9 (BILL WILLIAMS NATL WILDLIFE) INTERSECTION IMPROVEMENTS	10/06/2011	\$3,360

PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COST
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:

GK1J	NH -095-B(204)A	US 95 @ MP 82 & 89.2	PROJECT ADDED BY THE	\$1,600	FEB 12
95	YU 82.0	INTERSECTION IMPROVEMENTS	PRB.		
H752601C	Y	PROJ MGR: MA PH: 712-6660			

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

CPSID:	PROJECT NUMBER:	PROJECT NAME:			
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:	PROGRAM COST:
				PROJECT MANAGER:	(in thousands) FY:
				COMMENTS:	

FISCAL YEAR: 2012

OI1K	ER -010-A(207)A	I-10 DIKE REPAIR BMP 47 TO EMP 48		Emergency Storm Damage	
10	LA 47.0 H808201C	SYSTEM ENHANCEMENT - SAFETY IMPROVEMENTS		Repair Project.	\$250 12
Y		PROJ MGR: JEREZ PH: 712-7187			

FISCAL YEAR: 2014

FN1H	395TH AVE (BELMONT RD)				
10	MA 96.2 H708301X	CONSTRUCT TI			\$18,200 14
Y		PROJ MGR: DARIUSH PH: 712-8427			
FM1H	I -010-A-901	I-10/DESERT CREEK TI (PRIVATE FUNDS)			\$18,500 14
10	MA 105.0 H683801X	CONSTRUCT TI			
Y		PROJ MGR:CARCERES PH:712-8736			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:		PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:		RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:					GENERAL COMMENTS

YUMA DISTRICT

BID ADVERTISEMENT: TBD 13

					JAY MORRISON
IQ1L	DATELAND - AZTEC		\$4,250		
	RR(3" TL, AR-ACFC PL) & AR-ACFC		111	602-712-8615	
8	YU 66.0 Y				

BID ADVERTISEMENT: TBD 12

					HALDUN GUVENEN
K11K	STATE LINE - FIRST STREET		\$623		WORKING ON 30% REVIEW COMMENT
	R & R 3" AC		111	602-712-7725	RESOLUTIONS.
8B	YU 0.0 Y				

BID ADVERTISEMENT: TBD 13

					MARWAN AOUAD
YG1K	BOUSE WASH REST AREA		\$1,235		WE HAVE THE DESIGN CONSULTANT ON
H821201C	SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACE		153	602-712-7949	BOARD WORKING ON THE DESIGN
10	LA 52.0 Y 010-A(208)A				DOCUMENTS.

BID ADVERTISEMENT: TBD 13

					ASADUL KARIM
SW1K	GAS LINE RD - COUNTY LINE		\$5,722		
H815901C	RR (1/2" TL, 4" PL) & FR		111	602-712-6799	
10	LA 63.0 Y				

BID ADVERTISEMENT: IGA 14

					BAHRAM DARIUSH
FN1H	395TH AVE (BELMONT RD)		\$18,200		
H708301X	CONSTRUCT TI			602-712-8427	
10	MA 96.2 Y				

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:				GENERAL COMMENTS

YUMA DISTRICT

BID ADVERTISEMENT: IGA 14

FM1H	I-10/DESERT CREEK TI (PRIVATE FUNDS)	\$18,500	GIULY CACERES	
H683801X	CONSTRUCT TI		602-712-8736	
10 MA 105.0 Y	I -010-A-901			

BID ADVERTISEMENT: TBD 12

KL1K	SUN VALLEY PARKWAY TI	\$431	ADEWUNMI ASHAYE	
H800101C	R & R 3"	111	602-712-7997	
10 MA 109.7 Y				

BID ADVERTISEMENT: TBD 13

NV1L	SAN LUIS STREETS	\$5,000	JEFFREY MILES	
	INFRASTRUCTURE IMPROVEMENTS	162	602-712-8336	
95 YU 0.0 Y				

BID ADVERTISEMENT: TBD 12

KM1K	INTERNATIONAL BORDER - JUAN SANCHEZ BLVD	\$3,100	JEFFREY MILES	
H800301C	REMOVE 3", REPLACE 2.5" & ACFC	111	602-712-8336	
95 YU 0.0 Y				

BID ADVERTISEMENT: TBD 16

NW1L	FORTUNA WASH BRIDGE	\$13,500	FAKHRADIN HAKARI	THIS PROJECT AWAITS FUNDING SOURCE NEEDED FOR DESIGN. PROJECT WAS AT PRB AGENDA ON 11/01/2011. FUNDING APPROVED BY PPAC ON NOVEMBER 30, 2011.
	CONSTRUCT NEW BRIDGE AND WIDEN ROADWAY	125	602-712-7468	
95 YU 34.0 Y	095-B(201)			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:				GENERAL COMMENTS

YUMA DISTRICT

BID ADVERTISEMENT: MAR 12

GK1J	US 95 @ MP 82 & 89.2	\$1,600	EVELYN MA	EXPECT TO ADVERTISE THIS PROJECT IN
H752601C	INTERSECTION IMPROVEMENTS		602-712-6660	FEBRUARY 2012.
95 YU	82.0 Y NH -095-B(204)			

BID ADVERTISEMENT: JAN 12

NK1J	CRYSTAL HILL RD TO JCT I10 NB & SB	\$5,900	CHRIS PULEO	
H749501C	3" AC & 1/2" AR-ACFC	111	602-712-7992	
95 LA	96.0 Y			

BID ADVERTISEMENT: AUG 12

KN1K	SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE	\$977	NAZAR NABATY	
H799801C	REMOVE 3", REPLACE 2.5" & ACFC	111	602-712-8034	
95S LA	143.8 Y			

BID ADVERTISEMENT: TBD 12

FX1L	STATEWIDE/YUMA	\$250	MARWAN AOUAD	THE SOLICITATION WILL BE SENT TO
H829801C	SYSTEM PRESERVATION - ENGINEERING	336	602-712-7949	PROCUREMENT ON 1/12/2012
999 SW	0.0 Y 999-A(322)			

BID ADVERTISEMENT: FEB 12

KR1L	WEST AND SOUTH OF GILA BEND	\$1,600	MAFIZ MIAN	
H836701C	PAVEMENT PRESERVATION (CRACK SEAL)	111	602-712-4061	
999 MA	0.0 Y STP -999-A(335)			

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

CPSID:	PROJECT NAME:					PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL
TRACS #:	TYPE OF WORK:					RESOURCE CODES:	MANAGER:	GENERAL COMMENTS
ROUTE:	CO:	MP:	DISTRICT:	FEDERAL ID #:				

YUMA DISTRICT

BID ADVERTISEMENT: JAN 12

KS1L	BETWEEN CITY OF YUMA AND KINGMAN DISTRICT LINE					\$800	MAFIZ MIAN	
H836801C	PAVEMENT PRESERVATION (CRACK SEAL)					111	602-712-4061	
999	SW	0.0	Y	NH -999-A(336)				

INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
INDEX SORTED BY ROUTE AND MILEPOST

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
Y IQ1L	8	YU	66.0			DATELAND - AZTEC	RR(3" TL, AR-ACFC PL) & AR-ACFC	TBD FY 13	2013
KI1K	8B	YU	0.0			STATE LINE - FIRST STREET	R & R 3" AC	TBD FY 12	2012
YG1K	10	LA	52.0	H821201C		BOUSE WASH REST AREA	SYSTEM PRESERVATION - RESTORATION	TBD FY 13	2013
SW1K	10	LA	63.0	H815901C		GAS LINE RD - COUNTY LINE	RR (1/2" TL, 4" PL) & FR	TBD FY 13	2013
FN1H	10	MA	96.2	H708301X		395TH AVE (BELMONT RD)	CONSTRUCT TI	IGA FY 14	2014
FM1H	10	MA	105.0	H683801X	I -010-A-901	I-10/DESERT CREEK TI (PRIVATE FUNDS)	CONSTRUCT TI	IGA FY 14	2014
KL1K	10	MA	109.7	H800101C		SUN VALLEY PARKWAY TI	R & R 3"	TBD FY 12	2012
KM1K	95	YU	0.0	H800301C		INTERNATIONAL BORDER - JUAN SANCHEZ	REMOVE 3", REPLACE 2.5" & ACFC	TBD FY 12	2012
NV1L	95	YU	0.0			SAN LUIS STREETS	INFRASTRUCTURE IMPROVEMENTS	TBD FY 13	2013
NW1L	95	YU	34.0			FORTUNA WASH BRIDGE	CONSTRUCT NEW BRIDGE AND WIDEN R	TBD FY 16	2016
GK1J	95	YU	82.0	H752601C	NH -095-B(204)A	US 95 @ MP 82 & 89.2	INTERSECTION IMPROVEMENTS	FEB 12	2012
NK1J	95	LA	96.0	H749501C		CRYSTAL HILL RD TO JCT I10 NB &SB	3" AC & 1/2" AR-ACFC	DEC 11	2012
KN1K	95S	LA	143.8	H799801C		SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE	REMOVE 3", REPLACE 2.5" & ACFC	JUL 12	2013
KR1L	999	MA	0.0	H836701C	STP -999-A(335)A	WEST AND SOUTH OF GILA BEND	PAVEMENT PRESERVATION (CRACK SEA	JAN 12	2012
KS1L	999	SW	0.0	H836801C	NH -999-A(336)A	BETWEEN CITY OF YUMA AND KINGMAN DIS	PAVEMENT PRESERVATION (CRACK SEA	DEC 11	2012
FX1L	999	SW	0.0	H829801C		STATEWIDE/YUMA	SYSTEM PRESERVATION - ENGINEERING	TBD FY 12	2012

<http://www.azdot.gov/Highways/ppms/>
