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PART B:  DICTIONARY OF STANDARDIZED WORK TASKS 
 
 

170 Schedule 

Unless described otherwise in the scope of work, the Consultant shall develop a plan for the design and 
pre-construction activities necessary for delivering the project in a timely manner consistent with the 
length of service. The plan shall include a list of activities, estimated duration and resources as well as a 
Critical Path Method (CPM) schedule and other information as appropriate. 
 
The Consultant shall provide a schedule of major project milestones for developing the plans from Stage 
II to bid advertisement. 
 

171 Project Schedule 

Unless described otherwise in the Scope of Work, the Consultant shall provide a CPM schedule 
compatible with ADOT's Primavera scheduling system. It shall include the milestones/flags requested by 
ADOT. An initial schedule shall be submitted within 6 weeks of the notice to proceed or otherwise 
described in the Scope of Work. The schedule submitted shall be customized to reflect the exact needs of 
the project. Work elements for which ADOT has responsibility shall be included in the schedule. 
 

172 Project Schedule Updates 

Unless described otherwise in the Scope of Work, the Consultant shall status activities in the schedule in 
accordance with a schedule furnished by ADOT. Changes to the schedule logic will be submitted to the 
ADOT Project Manager for approval. If the milestones show negative float, the Consultant shall include a 
narrative of corrective solutions to put the design schedule back on time for delivery. 
 

173 Progress Meetings 

Unless described otherwise in the Scope of Work, the Consultant shall plan to schedule and attend 
progress meetings during the duration of the project; these meetings include, but are not limited to, the 
kick-off meeting, monthly progress meetings unless otherwise specified by the Project Manager and 
coordination meetings with the technical groups and other stakeholders. The Consultant shall record notes 
of the meetings; these notes shall be distributed to the Project Manager and/or other team members, as 
specified by the Project Manager, within 10 calendar days of the meeting. 

SECTION 200 - DESIGN REFERENCES 

Design references developed and published by ADOT and other agencies and adopted by ADOT for use 
in the design of this project are listed in the ADOT Project Development Process Manual (the consultant 
can refer to the 1995 version but obtain the latest edition of the documents referred), AASHTO LRFD 
Bridge Design Specifications (2010), MUTCD (2003 Ed.), ADOT Traffic Control Design Guidelines, 
Signing and Marking Standards (2004), Traffic Signal and Lighting Standards (2004) and the ADOT 
Roadway Design Guidelines (Jan. 2007).   
The following are current or latest edition of Manuals, Guidelines or Policies that may be required by the 
consultant for Landscape Architecture on projects: A Policy on Geometric Design of Highways and 
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Streets, AASHTO (2004); Roadside Design Guide AASHTO (2006); ADOT Guidelines For Highways on 
Bureau of Land Management and U.S. Forest Service Lands (2008); ADOT Landscape Design Guidelines 
for Urban Highways; ADOT Erosion and Pollution Control Manual for Highway Design and 
Construction (2005); ADOT Post-Construction Best Management Practices Manual for Highway Design 
and Construction (2008); ADOT Roadway Design Guide (2007); ADOT Maintenance and Facilities Best 
Management Practices Manual (2008); Application Procedures for Designation of Parkways Historic and 
Scenic Roads In Arizona (1993); ADOT CADD Standards & Specifications.  
 
The Consultant is advised that while possession of all of these documents is not necessary to successfully 
complete the project, the Consultant is responsible for designing in accordance with the applicable 
documents, current revisions, amendments and supplements thereto.  The selected design Consultant is 
advised to use the documents that were produced for the project and available to them. 
 

220 AASHTO Publications 

ADOT references and publications shall control the work, and any necessary supplementation should be provided 
by appropriate AASHTO and/or FHWA references. The ADOT Project Manager will provide guidance and 
direction. 

SECTION  400 - DESIGN WORK PERFORMED BY CONSULTANT 

The Consultant shall be responsible for providing the engineering services required to accomplish the 
work products identified in the Project Scope of Work.  The services may include the tasks of data 
preparation, data interpretation, and document preparation including scoping documents, reports, corridor 
management plans, contract plans, special provisions, construction estimate, and post-design services. 
 

402 Partnering Process 

The Consultant and subconsultants shall participate in a Partnering Process consisting of the following 
items: 

 Scope Clarification Meeting. 
 Design Partnering Kick-Off Workshop. 
 Participation in the Partnering Evaluation Program (PEP). 
 Construction Partnering Workshop. 
 Project Close-Out. 

 

405 AASHTO Design Criteria Report 

Any changes to the design criteria which result in the need for a design exception shall be submitted to 
the Roadway Design Group for approval.  The request shall describe the deficiencies not previously 
approved which are not being corrected, and the justification for the design exception. The report shall be 
developed consistent with the Design Exception and Design Variance Process Guide that can be found in 
the Roadway Design Section website under Design Tools / Design Memorandums (dated 9/30/2008).  
ADOT will forward the design exception request to FHWA, if necessary.  The Consultant is responsible 
for providing copies for ADOT and FHWA.  The request shall be submitted a minimum of fifteen (15) 
calendars days prior to the Stage II design submittal, in accordance with Section 1060. 
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410 LOCATION SURVEYS 

Unless described otherwise in the Scope of Work, the Consultant shall review data provided by ADOT.  
Any field surveys required shall be suitable for contract documents preparation and meet the technical 
requirements of ADOT and the State Board of Technical Registration. The Consultant is responsible for, 
but not limited to the following: 
 

A. All surveys and mapping for projects utilizing existing roadway(s) shall be referenced and tied 
directly to the existing As Built roadway centerline. The centerline shall be re-established in 
its original position by locating, marking, staking and referencing the PC, PT, TS, SC, CS, ST, 
PI (if possible), and a minimum of fifty (50) feet station intervals along the curves and one 
hundred (100) feet station intervals on tangents. The use of offset baselines for re-establishing 
or defining the existing centerline is not permitted unless approved in advance by ADOT. The 
centerline stationing of the project shall be on ADOT's established field stationing. 

 
B. Completed surveys shall be submitted in permanently bound books (3-ring binders are not 

acceptable) with the final plans.  The surveys shall include locations, stakes and references of 
control points, (including the beginning and ending points of the project), PC's, PT's, TS’s, 
SC’s, CS’s, ST’s, and PI's (if possible) of curves, POT's with a maximum interval of one 
thousand (1,000) feet, and bench marks on alternate sides of the roadway with a maximum 
interval of five hundred (500) feet. Any survey data provided must be certified by an Arizona 
Registered Land Surveyor. Any coordinates used shall comply with the Arizona State Plane 
Coordinate System. 

 
C. Surveys may include, as applicable: 

 
1. Base line control. 

2. Control for aerial mapping. 

3. Right-of-Way surveys. 

a) Section corner and land ties. 
b) Existing Right of Way monumentation. 
c) Staking of new Right of Way for appraisal purposes. 
d) New Right of Way monumentation. 
e) A "Results of Survey" map. 
 

4. Topographic surveys. 

5. Roadway drainage surveys. 

6. Utility locating - set control points with coordinates and elevations at five hundred (500) 
ft. maximum intervals adjacent to the road and along the utility lines (See section 430). 

 
7. Centerline staking, centerline of each roadway, as applicable for field review (lath stakes 

at PC, TS, SC, CS, ST, PT, and PI (if possible) at approximate two hundred (200) ft. 
intervals, and at selected locations if required to define the approximate limits of 
construction). 

 
8. Centerline and edge elevations of existing pavement at fifty (50) ft. intervals. 
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9. Ties to Arizona State Plane Coordinates. 

10. Final alignment staking. 

11. Crossroads tie-ins, turnouts, and driveways. 

12. Above ground utilities. 

 
D. The Consultant shall obtain any permits that may be required prior to beginning field work.  A 

traffic control plan may also be required.  Preparation of surveys shall conform to applicable 
documents referenced in Section 200, including (but not necessarily limited to) procedures, 
record-keeping requirements, equipment use, and safety precautions. 

 
E. Unless otherwise directed by the ADOT Project Manager, the Consultant shall be responsible 

for selecting a scale that results in good plan clarity.  The following scales are suggested: 
 

1. 1” = 500' (Drainage map and R/W key sheet). 

2. 1” = 50' (Construction Plans and R/W maps). 

3. 1” = 30' (Landscape and Irrigation Plans). 

4. 1” = 20' (Intersections, urban streets, and other items of considerable detail). 

 
F. The Consultant may be responsible for setting R/W markers. The R/W markers shall be set by 

an Arizona Registered Land Surveyor after acquisition of R/W, or in some instances, after 
construction. All R/W drawings and legal instruments shall be approved and sealed by an 
Arizona Registered Land Surveyor. 

 
G. The Consultant may be responsible for delineating the R/W so that utility companies may 

prepare relocation plans. Delineation with strips of plastic flagging attached to lath located at 
intervals shall provide a clear delineation of the R/W; this work shall be completed 
immediately prior to the date that utility company personnel are scheduled to conduct a field 
survey of the project. 

 
H. Completed surveys and maps shall be recorded in an acceptable format.  Upon final approval, 

the books, maps and CADD files (See section 490), shall be submitted to the ADOT Project 
Manager. 

 

411 Photogrammetry and Mapping 

Unless described otherwise in the scope of work, the Consultant shall review data provided by ADOT. 
The Consultant is responsible for, but not limited to, the following: 
 

A. Mapping projects will adhere to the ADOT CADD Standards Manual and the current edition 
of the ADOT Photogrammetry and Mapping Manual, available on the ADOT Engineering 
Survey Section (ADOT ESS) web-page. It is the Consultant’s responsibility to review and 
become knowledgeable with their contents. Miscellaneous reports and studies done by ADOT 
or ADOT consultants for particular projects may also be available. The ADOT 
Photogrammetry and Mapping (P&M) Advisor/Coordinator will provide any documents 
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necessary for project completion. Any necessary supplementation should be provided by the 
appropriate AASHTO and/or FHWA references. The ADOT P&M Advisor/Coordinator will 
provide guidance and direction. 

 
B. To facilitate project management, in addition to the current ADOT archiving methods, the 

Consultant will submit pertinent project metadata to the ADOT Engineering Survey 
Section/Photogrammetry and Mapping. The metadata can be submitted in text (.txt) or similar 
file. 

 
Metadata content should include as a minimum: 
1. Complete Tracs No. 
2. Route Number and/or Name. 
3. Project Description. 
4. Beginning and Ending Mile Posts. 
5. Project Datum. 
6. Ground Adjustment Factor (GAF). 
7. Arizona State Plane Coordinate System Zone. 
8. Map Scale. 
9. Aerial Photography Date and Scale. 
10. Contour Interval. 

 
C. The Consultant shall be responsible for the accuracy and completeness of the mapping project. 

 Map contents include but are not limited to: 
 

1. Digital Terrain Model (DTM) features (i.e. breaklines and mass points). 
2. Roadway features (e.g. edge of pavement, centerline, etc.). 
3. Horizontal and vertical control points. 
4. Planimetric features (e.g. buildings, signs, utilities, bridges, canals, fence lines, etc.). 
5. Contours and contour labels. 
6. Relief features. 
7. Spot elevations. 
8. Drainage features. 
9. Grid ticks. 
10. Match lines. 

  
Unless otherwise directed by the ADOT Project Manager, photogrammetric mapping will be 
completed at either 1”=50’ for Design Level Mapping, or 1”=100’ for DCR mapping. 

 
D. Map accuracy will conform to the standards set forth by the Geospatial Positioning Accuracy 

Standards Part 3: National Standards for Spatial Data Accuracy (NSSDA).  The standards can 
be found in the current edition of the ADOT Photogrammetry and Mapping Manual, available 
on-line on the ADOT ESS web-page. 

 
E. To ensure mapping standards are met, the Consultant will have a Quality Control (QC) plan in 

effect. The plan will review ground control accuracy, flight alignments, photographic quality, 
aerotriangulation results, stereo compilation, map accuracy, and map completeness. Final 
deliverables will have a neat appearance, be well organized, accurate, complete, and 
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technically correct. Additional testing will be made by the Consultant if there is reason to 
suspect of the map quality in general or at any specific location.   

 
ADOT PROJECT MANAGER: 
All photogrammetry mapping projects shall be submitted to the ADOT Project Manager 
and/or Consultant Project Manager for archiving purposes. Additionally, a copy of the project 
metadata will be submitted to the ADOT Engineering Survey Section/Photogrammetry and 
Mapping.   

 

415 MATERIALS DESIGN 

416 Geotechnical Design 

Geotechnical requirements contained in the Materials Preliminary Engineering and Design (MPE & D) 
and AASHTO Manuals (See section 200), shall be considered as minimum requirements for Subsurface 
Investigations. These requirements are not intended to preclude innovative methods of Geotechnical 
investigations and testing the Consultant may propose. Laboratories selected by the Consultant to perform 
construction materials testing and analyses must meet the requirements of ADOT's "System for the 
Evaluation of Testing Laboratories". The Geotechnical Design process will include appropriate reports, as 
required, for roadway and/or structure foundation designs. 
 

Prior to submitting a proposal for geotechnical services, the ADOT Project Manager will schedule a 
meeting with the prime designer, the geotechnical consultant and the ADOT Geotechnical Design Section 
project team member. Project geotechnical issues will be discussed at this meeting and a consensus 
geotechnical work plan will be developed. Any subsequent changes due to access limitations, 
environmental restrictions, etc., will be reviewed and approved by the ADOT Geotechnical Design 
Section team member prior to the changed work being performed.   
 

The Consultant Geotechnical Engineer is responsible, but not limited to, for the following: 
 
A. The Consultant shall perform a Geotechnical investigation of the project in accordance with 

the requirements of the ADOT MPE & D and Materials Testing Manuals.  (Reference section 
200). 

 
B. The Consultant shall secure an access permit and all necessary clearances and permits for 

work from the appropriate agency, if required, which may at a minimum require the 
preparation of an equipment access plan, description of equipment types, a plan of the test hole 
locations, etc. The Consultant shall adhere to all traffic control requirements when taking 
samples on existing roadways. A traffic control plan may be required. A SWPPP and ADEQ 
approval may be required. When SWPPP is not required, a good housekeeping using BMPs 
shall be followed. When an ADWR Well Registration or Variance is required, ADOT Right of 
Way Section information and notification requirements on NOI and abandonment shall be 
followed (See section 430D). 

 
C. Geotechnical investigations shall include all necessary sampling, laboratory testing, and 

analyses of materials. Any core samples obtained shall be photographed and stored by the 
prime or sub-consultant until construction is complete or until the ADOT Geotechnical Design 
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Section project team member and the ADOT Project Manager concur that there is no longer a 
need to do so. 

 
 Upon completion of the Geotechnical investigations, the Consultant may proceed with the 

preparation of the pavement and/or foundation designs, and the Materials Design and/or 
Geotechnical Design Reports. 

 
D. The Consultant's Geotechnical Design Reports shall include, but not be limited to the 

following as appropriate: 
 

1. Results of the Geotechnical investigations inclusive of layout plans, borehole and/or test 
pit logs and test results. 

2. Roadway structural section requirements and the availability of structural section 
materials. 

3. Location and depths of topsoil. 

4. Soil shrinkage/swell characteristics. 

5. Slope stability in embankment/excavation locations. 

6. pH and resistivity conditions requiring design considerations. 

7. Design values for active, at rest, and passive soil pressures. 

8. Design loads or pressures, and estimated settlements for each foundation type. 

9. Design methods for shallow and deep foundations. 

10. Potential imported borrow site(s) meeting the requirements for the material(s) required 
(See also section 417). 

11. Design alternatives based on Geotechnical findings. 

E. The Consultant shall include in the Special Provisions all notes related to materials found on 
the final construction plans and not already covered by the Specifications. When an ADWR 
registered well will be remained until the construction contract is awarded, the Consultant 
shall include a project special provision in the contract to abandon this well per ADWR 
requirements and report its abandonment per ADOT Right–of–Way Section reporting 
requirements (See section 430 D). 

 
F. The Geotechnical Consulting Engineer shall submit the following CADD requisites to ADOT 

Materials Group: 
 

1. One (1) Electronic Copy of the final Geotechnical Design Foundation Data sheets 
submitted on CD-ROM. 

2. One (1) half-size (11”x17”) print of the sealed and signed final Geotechnical Design 
Foundation Data sheets. 

417 Earthwork 

The Consultant shall attempt to achieve an approximate earthwork balance for the project consistent with 
good engineering practice based upon the type of material and with consideration given to environmental 
mitigation measures unless otherwise directed; this may be accomplished by: a) refining roadway 
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geometry (alignment and/or profile) utilizing ADOT Standard Drawings C-02 for slopes; b) adjustment of 
ditch widths and/or back slope rates to obtain excavation of additional suitable material; c) flattening of 
embankment slopes or creation of ‘false cuts’ to dispose of excess material; or combinations of a), b) and 
c). Adjustments shall not adversely affect water quality and must be coordinated with the project team, 
including the USFS coordinator, if applicable. Cost of additional right-of-way and environmental 
concerns must be weighed in determining the most feasible solution for the project. 

 
When a project requires borrow or waste sites, the Consultant shall investigate and propose sites per 
requirements as outlined under paragraphs A, B, C and/or D below: 

A. ADOT-licensed Materials Sources 

The investigation shall begin with a review of material source information available in the 
ADOT Materials Section. ADOT has extensive information regarding active or historically 
used sources that may be proposed for use by the contractor (refer to Specifications 1001 and 
104.12 for requirements). The results of the investigation shall be included in the applicable 
Consultant's Geotechnical Design Report (See section 416) and shall use the assigned Material 
Source (MS) number. 

B. Contractor-furnished Materials Sources 

 Contractor-furnished materials sources are an acceptable alternative to ADOT-licensed 
material sources. The analysis and test results of the material available at the commercial 
source shall be included in the Consultant's Geotechnical Design Report (See section 416) and 
shall be identified using current tracking number on file with Environmental Planning Group. 

C. New Materials Sources 

 The licensing of new material sources for ADOT use is a lengthy process and should be 
considered only in the absence of sources identified in A and B. If the location, testing and 
environmental analysis of any new materials source is required to complete the design of the 
project, this work will be added to the contract by contract modification. The analysis and test 
results shall be contained in a separate report submitted by the Consultant not later than the 
Stage III submittal. 

D. Waste Sites 

 If it is determined that a waste disposal site is required, the Consultant shall investigate and 
recommend the nearest site where material can be wasted.  (See section 450) 

 

418 Special Materials 

In the case where a special material(s), i.e. a material with characteristics and design values out of the 
normal range, is required to meet exacting design requirements, the Consultant shall coordinate with the 
ADOT Project Manager, Materials Section, and/or the Engineering District before changing the design or 
researching the location of such material(s). 

 

419 Pavement Design 

The ADOT Materials Group, Pavement Design Section require the following requisites on projects that 
require the design of a pavement section: 
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A. The Consultant shall prepare a pavement design in accordance with the requirements of the 
ADOT MPE & D Manual. 

 
B. New pavement design shall conform to the approved AASHTO method. Structural overlay 

design shall conform to the Structural Overlay Design for Arizona (SODA) method. 
 
C. The Consultant's proposed pavement design recommendation shall be included in the 

Pavement Design Summary as described in the ADOT MPE & D Manual, section 505.00. The 
"Materials Group, Materials Design Report Standard Items" shall be used in the preparation of 
the Materials Design Report. 

 
D. The Material Design Report shall contain the Consultant's final recommendations for the 

proposed pavement design, including recommendations for special provisions and construction 
procedures, as described in the ADOT MPE & D Manual section 505.00, including the use of 
the “Material Group, Materials Design Report Standard Items”. 

 

420 ENVIRONMENTAL STUDIES 

Activities that require soil and/or vegetation disturbance such as Geotechnical investigations, surveys, etc. 
may not begin until the appropriate environmental clearance (i.e., cultural resources, hazardous materials, 
or biological evaluations) is issued. The project’s environmental footprint shall consider all utility 
relocation work required for the project. ADOT Environmental Planning Group, in coordination with the 
affected federal, state and local agencies and jurisdictions, will issue the required clearance. 
 
The list below depicts typical activities that an environmental study shall include, as needed. The 
Consultant shall obtain further clarification from either the Environmental Planning Group as reflected 
below: 
 
Environmental Planning Group 
 

1. Task Management. 

2. Natural Environment. 

3. Floodplains. 

4. Section 404 (Clean Water Act):  Jurisdictional Delineation. 

5. Section 404 (Clean Water Act) and 401:  Permit. 

6. Section 4(f) analysis (Federal Funds only). 

7. Land Use. 

8. Visual Impacts. 

9. Prime or Unique Farmland. 

10. Wild & Scenic Rivers. 

11. Sole Source Aquifer (Fed:  Tucson/Bisbee). 

12. Noise. 
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13. Air Quality. 

14. Construction-Related Impacts. 

15. Utility Impacts. 

16. Hazardous Material Evaluation. 

17. NPDES/AZPDES or Clean Water Act Section 402. 

18. Socioeconomic. 

19. Cultural (If survey, testing or data recovery are needed, submit a separate scope and budget). 

20. Public or Agency Scoping. 

21. General Actions. 

 

425 PUBLIC INFORMATION MEETINGS AND PUBLIC HEARINGS 

The Consultant shall provide staff and/or materials for public information meetings as outlined below if 
they are found to be necessary. ADOT will be responsible for advertisement and will make arrangements 
for the public information meeting(s). ADOT will provide a moderator and any liability insurance 
required. 
 

A. Public Information Meetings 
 
 The Consultant and staff shall be available, at five (5) workdays of notice, to attend meetings 

or make presentation at the request of ADOT. The purpose of these meetings shall be to 
inform the public of, and answer questions regarding, the scope, details, and anticipated 
schedule of the project. Such meetings and presentations may be held at any hours between 
8:00 AM and 12:00 midnight on any day of the week, except legal holidays. The Consultant 
will be responsible, as applicable, for the preparation of graphics, hand-out materials, notes of 
the meetings, audiovisual displays and similar material for such meetings. All such materials 
shall prominently identify ADOT. The Consultant shall expect to work with the team to 
finalize the agenda for any public meetings. 

 
C. Public Information News Releases 

 
 The Consultant and staff shall be available, with one workday of notice, to support the ADOT 

preparation of newspaper articles, newsletters, flyers, radio and TV announcements, etc. and to 
assist ADOT with responses to verbal and written questions from the media and the general 
public. The purpose of these news releases shall be to provide the media and public with the 
latest information on the scope, details and schedule of the project. 

 

430 UTILITIES AND RAILROADS 

All work shall be performed in accordance with ADOT’s Guide for Accommodating Utilities on Highway 
Rights-of-Way, the Utility Coordination Guide for Design Consultants and the Stage Submittal Check 
List. 
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The Consultant shall utilize, and modify if necessary after discussion with Utility and Rail Road (U&RR) 
Group, the letter formats provided in the “Utility Coordination Guide for Design Consultants” when 
communicating with the utilities. Copies of all correspondences and responses shall be copied to U&RR. 
  

A. Definitions 
 

a) Utility - A facility which transmits or distributes communication, cable television, 
electricity, heat, gas, oil, crude products, water, sewer, waste or any other similar 
commodity which directly or indirectly serves the public.  

 
b) Utility Company - A municipality, public service corporation, utility district, etc., which 

owns and operates utilities that serve the general public. Unless otherwise noted, the 
procedures to be used with railroad companies will be the same as those used with utility 
companies. 

 
c) Prior Rights documentation - Documents showing that the utility company’s facility 

predates the acquisition of the property for highway purposes, or that it occupies an 
easement or other compensable land right. Such documents provide verification that the 
State is obligated to compensate the utility company for the cost of relocations or 
adjustments required to accommodate the highway project. 

 
d) U & RR - Utility and Railroad Engineering Section of the Arizona Department of 

Transportation. 
 

B. Previous Information 
 

 The Consultant shall use all available utility location information including any information 
obtained during the DCR phase. This information, and additional information gathered later, 
shall be shown on the plans prior to submittal to the utility companies for review. 

 
C. Identification of Utilities 

 
1. By Consultant – The Consultant shall contact, and coordinate with, all of the utility 

companies within and/or serving the project area to obtain utility facility location records 
and as-built information. 

 
Dependent upon the needs of the project, U&RR may reduce the required research 
efforts. 

 
2. By Locating Consultant – Designating and Locating (Potholing) is not required on all 

projects and is based on the needs of individual projects. The need for this service is to 
be discussed with, and approved by, U&RR. When requesting horizontal utility locations 
(designating), the Consultant shall request the “SUE phase I Checklist” from the utility 
coordinator assigned to the project. The information requested of the Consultant from the 
“SUE Phase I Checklist” will be used by the Locating Consultant for the purpose of 
identifying and horizontally locating utilities. This phase shall be accomplished prior to 
the completion of Stage II Plans. When requesting utility potholes, the Consultant shall 
request the “SUE Phase II Checklist” from the same utility coordinator. The information 
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requested of the Consultant from the “SUE Phase II Checklist” will be used by the 
Locating Consultant for the purpose of obtaining utility elevation information at selected 
locations. This pothole data shall be obtained prior to the completion of stage III plans. 
Any exception to the above must be approved by U&RR. 

 
D. Right Of Way 

 
The Consultant shall assist in the development of exhibits for transfer of right of way if 
requested by ADOT Right of Way.  

 
The Consultant shall assist in the development of exhibits for transfer of right of way to 
utilities with prior rights. 
 
The Consultant shall provide the following information to ADOT Right of Way Section 
(Water and Well Rights Unit) and ADOT Geotechnical Operations Section (Manager) when 
an ADWR Well Registration or Variance is required: 
 
1. ADWR Well Number 

2. ADOT project name and full TRACS Number 

3. ADOT parcel number 

4. Longitude and latitude (degrees, minutes, seconds) of every bore hole under this well 

number 

5. Contact name, address and phone number of the well driller 

6. Status of well. 

 

431 Utility Conflicts and Adjustments 

 
A. The Consultant shall determine all utility conflicts which require the utility to be relocated or 

adjusted and shall advise U&RR and the utility company.   
 
B. The Consultant shall advise U&RR of upgrades or betterments requested by utility companies. 
 
C. When property is acquired for a highway project, private utility issues are resolved as part of 

the right of way acquisition. The Consultant shall coordinate these and any private utility 
issues with the ADOT Right of Way Coordinator and Project Manager. 

 
D. The Consultant shall arrange and conduct utility coordination meetings to facilitate 

identification and resolution of conflicts based on project needs as requested by the ADOT 
Project Manager and U&RR. 

 
E. The Consultant shall be responsible for reviewing relocation plans produced by utility 

companies to ensure that all anticipated utility conflicts with project plans and with planned 
utility relocations are mitigated. The Consultant shall also ensure that proposed utility 
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installations conform to ADOT’s Guide for Accommodating Utilities on Highway Right-of-
Way and that the plans meet ADOT permit requirements.  

 
F. The Consultant shall solicit submittal of prior rights documentation from the utilities if 

requested to do so by the U&RR coordinator. The Consultant shall verify that the prior rights 
documentation submitted by utility companies represents the areas of the project where utility 
relocations are anticipated. The Consultant shall submit this reviewed documentation to the 
U&RR coordinator. The request for prior rights shall take place after the Stage II submittal.  
Complete prior rights documentation shall be submitted to U&RR no later than the Stage III 
submittal.  

 
 Prior Rights documentation should only be requested for portions of the project where utility 

conflicts are expected. The consultant shall avoid discussing opinions of prior rights validity 
with the utility. Only U&RR has the authority to verify prior rights status.  

 
G. Only U&RR will authorize utility companies to start design and/or construction. This will 

apply to prior rights and non-prior rights situations. Authorizations shall be given in writing. If 
a verbal authorization is given it shall be followed up with a written one. In all cases, the 
authorizations shall be dated and signed with copies sent to the appropriate individuals. The 
utility will be requested to provide relocation plans and scheduling for review by U&RR. 

 
H. The Consultant shall prepare draft Utility Special Provisions and submit them to U&RR for 

comment. This includes section 107.15, Force Accounts and Line Item Specifications. Special 
Provisions shall be drafted starting at Stage III and progress with the project to the final PS&E 
Stage. 

 
I. With each stage submittal listed below, the Consultant shall submit a Utility Report. The 

Report shall document and update the utility coordination process at each stage. The 
coordination process shall be conducted in accordance with the appropriate responsibility chart 
matrix established in the “Utility Coordination Guide for Design Consultants”, and other 
documents such as the “Stage Submittal Check List”. 

 
1. Within the first thirty (30) days after Notice to Proceed (NTP) the Consultant shall 

prepare a Utility Report for submittal to U&RR containing: 
 A list of all utility companies in the project area.  
 Each utility company contact person and their contact information. 

 
2. At Stage II the Utility Report shall contain an update of the listing provided in item 1 

above as well as:  
 An initial utility cost evaluation to relocate utilities in conflict.  
 All right of way necessary for utility relocations shall also be identified. 

 
3. At Stage III the Utility Report shall contain all of the above as well as: 

 Any changes to what was previously presented. 
 A list of who is responsible for payment of relocation work. 
 A list of the mitigation measures by utility, a summary of the meetings held with 

each utility company - what was discussed and when, and what actions were taken to 
arrive at the selected mitigation measure. 
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 A list of pothole data requested and obtained. 
 A copy of all correspondence between the Consultant and each utility company. 
 A preliminary estimate of ADOT’s cost for utility relocations and betterment 

requests by a utility company, for work to be included into the ADOT project. 
 Final mitigation measures shall be approved by the U&RR. 

 
2. At Stage IV the Utility Report shall contain all of the above as well as:  

 
 Any changes to what was previously presented. 
 A notification of approval of utility company relocation plans as to conformance with 

the project design and standard ADOT procedures and practices. 
 A construction schedule for each utility.  
 A final cost estimate for each utility with approved prior rights, or betterments. 

 
All of the above shall be included with the project design and the final utility clearance 
letter package. 

 
J. The Consultant is to work closely with the utility company and the U&RR coordinator to 

determine the relocation requirements of the utility facility. The Consultant shall inform 
ADOT Right of Way on or before the Stage II submittal if new right of way is required which 
exceeds what is needed for the highway improvements. 

 
K. ADOT’s Roadside Development Section (landscape and irrigation), Transportation Planning 

Division (Traffic Counter Systems) and Transportation Technology Group (FMS) are to be 
consulted about their needs during the project development process. Other appropriate ADOT 
sections are to be contacted for facilities present at pump stations, inspection stations, rest 
areas, etc. New electric service drops and water connections for any of these shall be included 
in the scope of the project (See section 435 “Establishing Utility Service Connections”). 

 

432 Utility Plans 

A. The Consultant shall indicate all existing utilities in plan view on the Stage II plans; this may 
include utility poles and lines, pedestals and other aboveground appurtenances, all 
underground utilities, and drainage facilities. The Consultant shall provide a legend key for 
any symbols used to depict utilities.  

 
B. The Consultant shall indicate potential areas of conflict between utility facilities and project 

improvements. The Consultant shall work with the utility companies to mitigate conflicts.  
Project plans are to be adjusted as much as possible to avoid utility conflicts without 
negatively affecting the needs of the project or public safety. Pothole data will be made 
available to utility companies no later than Stage III plans. 

 
C. The Consultant shall furnish copies of the Stage II, III, IV and PS&E project plans to U & RR 

and each utility which has facilities in the area. The Consultant shall furnish copies of cross 
sections to U&RR and, upon request, to the utility companies. Cross section plans will be 
required when existing utility facilities have been installed parallel to the roadway centerline 
within ADOT’s right of way. Cross section plans shall show the location and depth of utilities 
running parallel to the roadway centerline. The size of the plans, 1/2 size or full size, shall be 
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as requested by the utilities. In all cases, plans shall be full size or true half-size and shall 
relate to standard drafting scales. The Consultant shall send plans to the utility companies, 
receive the comments and responses, and provide U&RR copies of all correspondence to and 
from the utility companies. Utility comments and their resolutions shall be included on the 
appropriate Stage Comment Resolution Form and distributed to all team members and utility 
companies within ten working days after the comment resolution meeting. Any plans or right 
of way changes which may affect existing utilities, or their relocation, are to be specifically 
brought to the attention of the utility. This shall include any slope adjustments, curb locations, 
cut/fill changes, etc.  

 
D. The Consultant shall include utility relocation plans no later than the Stage IV submittal. 

 

433 Utility Relocations and Adjustments 

Where a utility relocation may be required: 
 

A. The Consultant shall identify possible alternatives (including joint use of trenches) to 
minimize the number of utility conflicts and minimize the cost of mitigating conflicts.   
 

B. The Consultant shall notify U&RR promptly upon determination that relocation of a utility 
company facility is required. Where a non-prior rights utility relocation is to be included as 
part of the project, and the ADOT contractor will perform the work, the Consultant shall 
provide U&RR with design cost details, drawings and a summary of the construction costs for 
the work to be charged to the utility. The Consultant shall use input and drawings supplied by 
the utility company to the fullest extent possible. 

 
C. U&RR will determine, by examination of prior rights documentation provided by the utility 

company, the utility’s rights to occupy the area of conflict. U&RR will either notify the utility 
company to relocate at its own expense, or will prepare a utility agreement to allow for 
payment of utility when it is at ADOT expense. 

 
D. At the request of the utility, and with the concurrence of the U&RR coordinator, utility 

adjustments or installations may be included in the plans and specifications for work to be 
performed by ADOT’s contractor. This may require a JPA, prepared by the project manager, 
or a utility agreement, prepared by U&RR. The decision to include this work shall be 
determined no later than the Stage III submittal date. Initial cost estimates shall be provided 
with the Stage III submittal to assist programming and budgeting efforts. 

 
1. Utilities with prior rights--ADOT is responsible for cost incurred. Additions and 

betterments are the responsibility of the utility company. 
 
2. Utilities without prior rights: Utilities are responsible for cost incurred. 

 
3. Consultant shall advise U&RR of utility company’s request, and shall advise the utility 

company that approval of its request is subject to concurrence by ADOT. 
 
4. Consultant shall provide an estimate of the cost, or review and comment on cost 

estimates provided by the utility company. 
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5. Consultant shall coordinate with utility company to ensure that adequate information is 

included in the bid package. 
 

6. The Consultant, with input from utility, shall provide U&RR and the Project Manager 
the actual cost of design and expenses for utility relocation, adjustments, or betterments 
for inclusion in the JPA or Utility Agreement. 

 

434 Utility Special Provisions and Clearance Letter 

A. Special Provisions 
 

The Consultant shall prepare Special Provisions and submit them to U&RR for comment at Stage 
III, IV and at PS&E. 
 
The Utility Special Provisions shall include the following: 

 
1. List of utility companies in the area, and contact person’s name, address, and telephone 

number.  
 
2. A statement that there are no utility conflicts and/or a list of utilities that are in conflict.  
 
3. Work to be performed by utility companies concurrent with the project construction. 
 
4. Completion date or schedule for each utility conflict as provided by each utility 

company.  
 
5. Work to be performed for each utility company by the Contractor and any 

communication requirements between the utility and the contractor. 
 
6. Utility license, permit, insurance, or right of entry requirements. 
 
7. Indicate special conditions, locations or clarifications related to utility facilities or work 

that might affect a contractor’s bid or schedule. 
 

The Consultant’s final submittal of section 107.15 or other Special Provisions related to utility work 
is due at Stage IV. 

 
B. Clearance Letter 

 
The Consultant shall submit a final Utility Clearance Letter as part of Stage IV deliverables, 
together with copies of correspondence from utility companies verifying the information, to U&RR 
for review and concurrence. Exceptions to the above must be approved by U&RR. 

 
If there are no conflicts: 

 
A statement that there are no utility conflicts with the project shall be used only when there are no 
utility facilities needing adjustment or when all adjustments have been completed prior to writing 
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the Clearance Letter. A list of utilities is to be provided as noted in the special provisions stated in 
section 434 A.   

 
If adjustments are needed the Clearance Letter shall list each utility company separately, showing: 

 
a. The name of the company, address, contact name and phone number. 
 
b. The nature of required adjustment. 
 
c. The status of Agreements and applicable permits. (City, County, Forest, State Land, 

etc.). 
 
d. The status of the utility adjustment(s). 

 
 Completed. 
 To be done by contractor during construction. 
 To be done by utility company concurrent with construction, with estimated 

completion date or number of working days required following milestone 
achievement. 

 In progress, with estimated completion date. 
 

435 Establishing Utility Service Connection 

The Consultant is responsible for securing establishment of service connections prior to construction. The 
following are steps for securing utility service: 

 
1. Utility service connections are required to facilitate operation of lighting, signals, FMS 

systems, irrigation controllers, pump stations, rest areas and inspection stations, etc. The 
Consultant is responsible for determining service connections, which will include the design, 
schedule, procedure and payment arrangements prior to construction. The service agreement 
provided by the servicing utility, utilizing design information from the project designer, will 
be reviewed, approved and signed by the user of the services (ADOT traffic signals, 
maintenance, etc.). 

 
2. Consultant shall prepare a service request letter on ADOT letterhead for signature of the PM 

or ADOT Traffic Group representative. The request letter will contain the project name, 
project number and Tracs number to which it applies, as well as the following, dependent upon 
type of service: 

 
a. Number of electrical (or other) services required. 
 
b. The address of each service. 
 
c. The required voltage/volume/pressure of each service. 
 
d. The load breakdown for each service. 
 
e. A brief description of the work required. 
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f. Who is responsible for signing the utility’s service agreement and who will pay for 

connection/extension charges. Signing of service agreements is not the responsibility of 
the U&RR. 

 
g. Who is responsible for paying the utility bills and to whom and where to send the 

monthly billings. Periodic Service costs are not the responsibility of U&RR and are to be 
directed to the Traffic Group or the respective maintenance district. 

 
3. The Consultant shall include the name and phone number of the utility contact person 

responsible for arranging the new service in the Special Provisions with instruction to the 
Resident Engineer to contact the utility for scheduling the work when service is desired. 

 
4. Consultant shall place the service address on the plans adjacent to the appropriate load center 

and/or meter. 
 
5. Consultant shall show the location of the utility service source so the contractor will know 

where to excavate to/from. 
 

436   Railroad Coordination 

If a Railroad is present in or adjacent to the project area, the ADOT Railroad Liaison will be contacted 
and will handle all initial and follow-up contact and coordination with the affected railroad, and railroad 
related regulatory agencies. This will include kickoff invitation, authorization for the railroad to design/ 
review plans, plan review, agreement execution, etc.  
 
The Railroad Liaison will provide the project team and Consultant railroad location information for the 
project site that shall be referenced in all plan submittals.  
 
Railroad right of entry approval is required before the Consultant or their sub consultants can enter 
railroad property. The ADOT Right of Way Section will coordinate with the affected railroad for this 
approval.  

 
A hard copy and electronic copy of all plan sets shall be provided to the Railroad Liaison who will then 
forward them to the affected railroad for their review and approval. Individual railroad companies prefer 
one contact for all projects impacting their right of way and have individual, specific submittal 
requirements.   

 
For Grade separated projects including new bridges and modification to existing bridges, the major 
railroads have a design guideline that is available from the Railroad Liaison.  
 
If a Construction & Maintenance agreement is needed, the Railroad Liaison will initiate the agreement 
with the affected railroad and will submit information to, and get approval from the Arizona Corporation 
Commission. The Consultant shall assist the Railroad Liaison in providing plan sheets or other technical 
information for inclusion into the Construction & Maintenance agreement or the Arizona Corporation 
Commission documents.  
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The Railroad Liaison will provide railroad related special provisions to the Consultant or U&RR Utility 
Coordinator for inclusion into the project special provisions.  
 
Once all railroad issues are met, the Railroad Liaison will then issue a railroad clearance to the U&RR 
Utility Coordinator. This Railroad clearance will be incorporated into the project utility clearance. 

440 ROADWAY DESIGN 

The Consultant shall prepare design plans on ADOT standard sheets and construction documents for the 
roadway improvements including but not limited to the following: 
 

A. Face sheet and List of Standard Drawings (ADOT will provide these sheets for incorporation 

into the design plans). 

B. General notes (available on the Roadway Design website). 

C. Design sheet and index. 

D. Typical roadway and detour sections. 

E. Roadway and detour plans and profiles. 

F. Intersection plans and profiles including staking plans, Joint layouts. 

G. Cross road and frontage road plans and profiles. 

H. Retaining wall and sound barrier wall plans and profiles. Wall section report. 

I. Earthwork quantities. 

J. Details. 

K. Special provisions. 

L. Annotated cross sections. 

M. Arizona State Plane Coordinate Ties. 

N. Summary sheets 

O. Quantities and cost estimates 

P. Survey Control 

 

NOTES: 

1. Standard plan sheet size is 22" x 34" (ANSI “D” Size) with borders as specified by ADOT. All 
plan sheets shall be suitable for plotting at half scale. 

 
2. Refer to section 700-45, Plotted Cross Sections: in the Roadway Design Guidelines available 

on the Roadway Design Website 
 
3. All designs shall conform to the latest Americans with Disabilities Act Accessibility 

Guidelines Title I and II. 
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4. The Consultant shall provide the various ADOT Technical Sections involved in the design of 
this project with roadway base sheets as required. 

 

445 Roadway Drainage  

446 Roadway Drainage Reports  

A. The Consultant shall be responsible for preparing the Initial and Final Drainage Reports for 
drainage.  

 
B. The Consultant shall conduct hydrologic and hydraulic analysis and/or obtain available public 

information to identify flood plains and probable flood plain impacts. The Consultant shall 
determine existing and developed conditions, discharges for all pertinent drainage systems, 
and existing flow patterns; assess possible drainage problems, identify possible solutions, and 
propose tentative hydraulic improvements. 

 
 Part A of the Initial Drainage Report, hydrologic information, may be submitted and 

informally discussed with the ADOT Drainage Section prior to detailed hydraulic analysis in 
order to facilitate proper progress of the study. The Drainage Report may require additional 
data as it relates to NPDES/AZPDES or Clean Water Act Section 402, i.e., flow analysis in 
ditches, intersecting drainage’s, etc., in order to adequately design temporary erosion control 
structures. 

 
 Following Part A, Hydrologic Information Review, the Consultant shall conduct hydraulic 

analyses of proposed flood plain modifications, hydraulic structures, and drainage-related 
improvements which are proposed. The Consultant will then prepare an Initial Drainage 
Report consisting of both Part A, Hydrologic, and Part B, Hydraulic, studies and their 
supporting documentation. 

 
C. The Consultant shall prepare a Final Drainage Report, pursuant to comments and approval of 

the Initial Drainage Report, based on refined hydraulic structure selections and sizing. The 
report shall provide analysis of changes to existing flow patterns and the design of channels, 
culverts and other drainage structures. 

 
D. The Consultant shall submit to ADOT Roadway Drainage Section one electronic copy 

containing all final drainage reports of the project in digital format (PDF) on a CD-ROM or 
DVD and one hard copy of the final sealed and signed reports. The reports will include not 
only the analytical data and computations, but the entire report, including but not limited to 
texts and graphics.  

 
E. The Final Drainage Report shall be submitted concurrent with the Stage III Design submittal 

unless other arrangements are made with the ADOT Project Manager. 
 

447 Roadway Drainage Designs  

The Consultant shall prepare designs and construction documents for drainage features including, but not 
limited to: 
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A. Drainage culverts and underpass structures for cattle/game crossings. 

B. Catch basins, manholes and connector pipes. 

C. Drainage Pipe and Concrete Box Culvert Summary Sheets. 

D. Drainage details. 

E. Drainage culvert profiles. 

F. Retention/Detention Basins. 

 

448 Section 404 Permit (Clean Water Act) 

ADOT with the Consultant, as appropriate, in consultation with the Corps of Engineers, will determine 
the need for a Section 404 permit. If a permit is required, the ADOT Environmental Planning Group will 
process the permit application. The Consultant shall be responsible for providing ADOT with technical 
data for the roadway cross drainage-ways (i.e. typical sections, location and approximate areas of cut and 
fill within each drainage way) to support the determination of need for a permit and/or the permit 
application. See section 420 for more information.   
 

449 Evaluation of Alternative Pipe Culvert Materials  

The Consultant shall be responsible for evaluating all forms of ADOT approved pipe culverts.  Evaluation 
documentation shall be included with the design calculations per section 1040.  Valid designs shall be 
indicated on the Pipe Summary Sheet. 
 

450 Landscape Architectural Practice and Design  

A. The Landscape Architect shall be responsible for performance of professional services such as 
investigation, reconnaissance, research, planning, design or responsible supervision in 
connection with the development of land and incidental water areas where the dominant 
purpose of such services is the preservation, landscape ecological restoration, enhancement of 
proper land uses, natural land features ground cover and planting, naturalistic and aesthetic 
values, the settings and approaches to building, structures, facilities or other improvements, 
natural drainage and the consideration and the determination of inherent problems of the land 
relating to erosion wear and tear, light or other hazards.  

 
B. Landscape Architecture services to accomplish the above mentioned may result in the 

preparation of the following work products including:  Reports for Site Analysis and Planning; 
Visual Analysis; Resource Planning Inventory and Evaluation; Research Information and 
Documentation; Design and Construction Documents, Specifications, Constructability 
Reviews, Post Design and Responsible Construction Supervision.   

 
C. Investigation, Reconnaissance Research, Planning, Design and Responsible Supervision. Work 

may include but is not be limited to: Aesthetic evaluations and Visual Quality and Impact 
Analysis to determine appropriate mitigations; Design of Structure and Wall Aesthetic 
Treatments; Landscaping and Irrigation Systems and when possible Sustainable Landscaping; 
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Landform Grading and Graphics; Water Conservation Measures, Audits and Water 
Harvesting; Landscape Ecological planning involving Resource Conservation and Protection; 
Habitat Mitigation Restoration; Reclamation and Revegetation; Native Plant Inventory, 
Salvage, Replanting and Establishment; Noxious Weed Control; application of Best 
Management Practices (BMPs) for Erosion and Sediment Control, Water Quality Protection; 
Storm Water Pollution Prevention Plan (SWPPP) Index Sheet, Erosion and Sediment Control 
Plans; preparation of  Design Construction Plans Documents, Specifications and Estimates. 

 
D. The Landscape Architect consultant shall be responsible for coordination of work with 

Roadside Development Section during all design phases. Work completed shall be in 
accordance with AASHTO, ADOT Design Manuals, Guidelines and Policies. 

 
E. The Consultant shall complete and Seal Project Plans, Specifications and Estimates necessary 

for project design development for use by other team members and for bidding and 
construction. The Consultant may be required to provide Responsible Construction 
Supervision or Construction Contract Administration. 

455 BRIDGE DESIGN  

The Consultant shall prepare design and construction documents for structural design including, but 
not necessarily limited to: 
 

A. General plan. 

B. General notes and quantities. 

C. Foundation sheets. 

D. Abutment details. 

E. Pier details. 

F. Superstructure sheets. 

G. Screed elevations. 

H. Special details (if applicable). 

I. Stage construction sequencing details (if applicable). 

J. Pile records (if applicable). 

K. Special provisions and cost estimates. 

 

456 Bridge Selection Report  

During Stage II, prior to preparation of final design and construction documents, the Consultant shall 
submit a Bridge Selection Report for the new bridge and/or for renovation of the existing bridge. The 
report shall be prepared in accordance with the ADOT Bridge Design Guidelines. The selected new 
structure and/or modification must be approved by ADOT Bridge Group prior to the Consultant 
beginning the final design of the bridge. 

 



                                                                           Contract No. 00-000 
 
 

 
 

 

 

 

The final structural plans shall reflect the most current design standards, specifications and ADOT 
policy. Therefore, the Consultant shall be responsible for studying revisions to the plans made during 
the development of the project and ascertaining how the structural design will be affected. The 
Consultant shall work with the ADOT Project Manager, who will give the final authorization, in 
determining the propriety of modifying the design to accommodate the revised standards, 
specifications and ADOT policy. The Consultant will be compensated by Contract Modification for 
any significant redesign resulting from this requirement. A final review of the applicable standards 
and specifications will be conducted by the Consultant at Stage IV. 
 

457 Bridge Hydraulics Report  

For structures in the National Bridge Inventory (NBI) or structures proposed to be in the NBI, the 
Bridge Hydraulics Section under the Bridge Group will be responsible for the Bridge Hydraulics 
Report review. For the waterway structure, individual Bridge Hydraulics Report is required. For non-
waterway structure, the deck design shall consider the effects of hydroplaning and deck drainage. For 
design details, the designer is required to refer and follow the Bridge Hydraulics Guidelines and 
section 446 of this document. 

460 TRAFFIC ENGINEERING DESIGN   

461 Traffic Engineering Study 

The Consultant shall perform a Traffic Engineering Study which addresses those concerns that are 
appropriate for the project. The study shall provide all necessary data not already furnished by the 
Department. It is expected that the Consultant will make one or more visits to the project site to 
familiarize themselves with any issues that may have any bearing on the success of the project. 

 
The Traffic Study should also address the items listed below. The items listed are intended only as a guide 
and are not meant to necessarily limit the scope of the study: 

 
A. Average Daily Traffic. 

B. Turning movements at each intersection. 

C. Accident Data and Analysis. 

D. Access Control. 

E. Signing. 

F. Pavement Markings. 

G. Pass/No Pass Zones. 

H. Speed Zones. 

I. Signal Warrants. 

J. Left and Right Turn Warrants. 

K. 30th Hour Design Hour Volume. 

L. Peak Hour Volume. 
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M. Bicycle Activity. 

N. Pedestrian Activity (ADA Requirements). 

O. Parking. 

P. School Zones 

Q. Appurtenances (guardrail, barriers, etc.). 

R. Channelization, Turning Templates. 

S. Signal Phasing & Timing. 

T. Operations and Capacity. 

 
Note: The need for these items will vary depending on the nature and locale of the work. 

 

462 Traffic Control Plans 

When required by the complexity of the project, the Consultant shall prepare an appropriate phasing 
plan for the project. The plan shall be consistent with good constructability, taking into account the 
contractor’s probable approach to the work and the cost and inconvenience to local businesses and 
residents. Phasing and project duration should be coordinated through the Project Manager, the 
Construction District and Contract & Specifications Services.  
 
Once the project phasing has been determined, the Consultant shall prepare a traffic control plan 
which may be as simple as a few paragraphs in the Special Provisions outlining which setups in Part 
VI of the MUTCD or the ADOT supplement are to be used or may be a set of detailed plans showing 
exact configurations of traffic control devices for the project. A summary of quantities and duration 
along with an estimate of costs and any special provisions shall be provided by the Consultant at each 
stage of the project beginning with Stage II. 

 
New construction, reconstruction, pavement rehabilitation, overlays, bridge widening or repairs and 
other similar work generally will have a significant impact on traffic operations and will normally 
require a set of Traffic Control Plans with quantities, duration, unit prices, and special provisions. 

 
The following categories of projects generally have a low impact on traffic operations and do not 
normally require traffic plans: 

 
A. Landscaping projects of short duration. 

B. Signal projects. 

C. Scour protection projects. 

D. Fencing projects. 

E. Sound wall projects. 

F. Signing projects (except overhead installations). 

G. Lighting and other electrical projects. 
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H. Sidewalk and ADA ramp projects. 

I. Bike lane projects. 

J. Rest area construction projects. 

K. Minor surface treatments (Chip Seals). 

 
Special Provision 701 DETRM can be used for projects that fall into the low impact categories. This 
special provision provides pre-determined unit prices for all of the likely pay items. There are, 
however, two lump sum items which must be computed. Item 7010001 is intended to provide a 
summary of the anticipated cost of the devices to be used on the project; this item shows in the bid 
schedule as a fixed price. The second lump sum item, 7010006, allows the contractor to recover his 
costs for furnishing, placing, and removing the various devices during the construction. 
 
Two other pay items may be included in the bid schedule, when appropriate. Both items require the 
contractor to provide a bid amount. The items are 7010010, Temporary Concrete Barrier and 
7010012, Temporary Impact Attenuation Devices. 
 
Upon final design approval for any and all work that involves Traffic Engineering or Design, the Traffic 
Engineering Group requires that the following CADD related deliverables be submitted to the Design 
Project Manager as indicated in the General Specifications for adherence to ADOT’s CADD Standards:  
  

a. All SignCad files shall be submitted in ADOT’s current version of SignCad (.SGN). 

b. All design CADD files associated with Traffic Design, including Traffic Signals, Signing, 

Pavement Marking, Traffic Control, Pre-Design, HES Projects, and Permit Designs, shall be 

submitted in ADOT’s current version of MicroStation 2D format (.DGN)(2D). 

 
In addition, a copy of the Letter of Transmittal indicating all Traffic related deliverables have been 
submitted to ADOT shall be forwarded to the Traffic Engineering Project Manager for approval. 

 
  

463 Intersection Signalization and Roadway Lighting 

The designer shall prepare construction documents for installation of traffic signals. Installations for 
future signals may require only conduits and pullboxes. 

 
The designer shall comply with ADOT’s current lighting policy and provide a complete set of roadway 
lighting construction documents that are predecaded on needs study and design parameter report that 
includes, but not limited to: 

 
A. Complete freeway lighting including mainline, entrance and exit gore areas, ramps, and 

crossroads. 
 
B. Underdeck and Tunnel Lighting. 
 
C. Sign Lighting. 
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The designer shall in accordance with Section 430 and the project scope of work coordinate with the 
local electric utility to provide electric service. If warranted, the designer shall advise the project 
manager of the need for an IGA with the local jurisdiction for funding, maintenance, and energy 
costs. 

 

464 Signing Plans 

The Consultant shall prepare designs for signing that are consistent with current signing practice and in 
conformance with the Manual on Uniform Traffic Control Devices (MUTCD), the Traffic Engineering 
Design Manual, the Manual of Approved Signs (MOAS), PGPs, and Signing and Marking Standards, 
2002. Freeway signing within the MAG system shall in addition conform to the MAG network Signing 
Plan, dated January 1992.  
 
A sign summary shall be provided in the project plans. Non-standard signs shall be detailed on the project 
plans following the formats given in the above referenced documents. The signing summary, a detailed 
estimate of costs, and any special provisions shall be included with each submittal beginning with Stage 
II. 
 

465 Pavement Marking Plans 

The Consultant shall prepare permanent pavement marking designs for the roadways within the project 
limits to show center, edge and lane line striping, stop lines, crosswalks, arrows, legends, and symbols, 
raised or recessed pavement markers, object markers, delineation or other markings as may be consistent 
with the needs of the project and in conformance to the requirements of the MUTCD, the Traffic Design 
Manual, PGPs, and Signing and Marking Standards, 2002. The Consultant shall confer with the district 
representative and Traffic Group to determine which types of marking or delineation materials are 
appropriate for the project. The summary of quantities, a detailed estimate of costs, and any special 
provisions shall be included with each submittal beginning with Stage II. 
 
 

466 Intelligent Transportation Infrastructure 

The designer shall prepare construction documents for elements to be included in the project for 
accommodation of the Intelligent Transportation Infrastructure in accordance with the ADOT Freeway 
Management System Design Guidelines. 

 

470 RIGHT-OF-WAY 

471 Right-of-Way Requirements Determination 

The Consultant shall determine the requirements for new right-of-way (R/W) and easements, including, 
but not limited to, new roadway R/W, slope easements, drainage easements, temporary construction 
easements, waste site R/W, access control R/W, borrow source r/w and haul road R/W. 
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The Consultant shall submit to ADOT, in electronic form, the preliminary R/W requirements on or before 
the Stage II design submittal, and the final R/W requirements on or before the Stage III design submittal. 
No revisions or additions to the R/W requirements will be allowed after the Stage III submittal without 
the approval of the ADOT Project Manager. 
 
The new R/W requirements shall be submitted in triplicate to ADOT for review and shall include the 
following as a minimum: 
 

A. A letter indicating the project name, contract number, project location, originator of report 
(Firm’s Name), submittal date and submittal type (Stage II or III). 

 
B. A plan of sufficient scale and detail to show the existing and proposed roadway R/W and 

proposed easements. 
 
C. Type of acquisition required: 

 
 At the Stage II submittal, the new requirements may be estimates of the final R/W with 

enough definition to identify all ownership’s that will be affected. The preliminary 
requirements should be large enough to cover all possible R/W needs. 

 
 At the Stage III submittal, the new requirements shall be accurately defined with widths, 

lengths, stations, offsets, etc. 
 

472 Right-of-Way Acquisition 

If new R/W is required for the project, ADOT will acquire all necessary R/W and easements. Based on 
the requirements provided by the Consultant, ADOT will:  
 

a. Prepare final R/W plans and associated documents necessary for R/W acquisition (Final plans 

may be prepared by others).  

b. Acquire all R/W associated with the project. 

c. Prepare the necessary data for Transportation Board resolutions and project clearance letters. 

 

473 Temporary Entry Documents 

A temporary entry document for entry to each parcel for any or all of the following activity is required: 
Geotechnical investigations; the Consultant shall notify ADOT of the need for any temporary entry 
documents no later than thirty (30) days after the notice to proceed. The Consultant will provide the 
stations and offsets, and depths of the boring holes. The Consultant shall also provide information as to 
whether the locations are in or out of existing r/w. ADOT will obtain the appropriate owner's signature. 
The Consultant may not enter any such property prior to approval of the temporary entry documents by 
ADOT. 
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480 Cost Estimates 

The Consultant shall prepare combined and detailed estimates (cost estimates) in the format 
recommended by Contracts and Specifications Section. The cost estimate shall include a recapitulation 
sheet concurrent with each review submittal. Computer generated estimate forms may be used, provided 
the format is approved by the Contracts and Specifications Section. The Consultant shall prepare a bid 
schedule at the stage II review, and concurrently with each review submittal thereafter. ADOT will 
provide the necessary format. 
 
The budgeted cost for the project is indicated in section 140 of the Scope of Work. The Consultant shall 
immediately advise ADOT, in writing, if there is any reason to believe the project cannot be constructed 
within the allocated budget. The Consultant shall identify options to maintain the project within budget, 
including reducing the project scope, revising criteria, or changing the project phasing. 
 

485 Specifications 

The Consultant shall be responsible for identifying critical elements of construction, including, but not 
limited to, construction limits, access requirements, potential night construction, coordination with 
affected local agencies (police, fire, USFS, etc.), traffic lanes open, scheduling of work time (bar chart 
format illustrating estimated construction time), utility trench close ups, incentives and liquidated 
damages, State-furnished materials, critical materials requiring pre-bid purchase, and limitations 
specifically addressed in the environmental, right-of-way, and utility clearances. 
 

486 Special Provisions  

The Consultant shall prepare Special Provisions for items, details, and procedures not adequately covered 
by ADOT's Standard Specifications and Stored Specifications. Unusual requirements necessary for 
obtaining permits for hauling materials shall also be included. Special Provisions shall be submitted at the 
Stage III and Stage IV project reviews. Final Special Provisions shall be sealed by the Engineer in 
responsible charge. The Consultant shall be responsible for incorporating any specifications provided by 
ADOT technical sections into the draft and final Special Provisions. ADOT shall review all submittals of 
Special Provisions and the Consultant will prepare the final Special Provisions. 
 

487 CONTRACT AND SPECIFICATIONS PROCESS  

The Consultant shall, under the direction of ADOT, support the Contracts and Specifications process after 
completion of the Final Submittal stage leading to the complete bid documents as follows: 
 

A. Promptly answer questions relative to the plans, quantities, and Special Provisions. 
 
B. Make any necessary corrections to the plans, typical sections, Special Provisions, quantities, 

notes, etc. as required. 
 
C. Prepare any addenda required to clarify the work included in the contract documents as 

requested by the Contracts & Specifications Section. The addenda shall be prepared 
immediately upon request. Addenda may be required based on the project inspection with the 
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assigned ADOT Resident Engineer, questions developed in the pre-bid conference, or 
conditions discovered by bidders during the bid period. 

 
D. The Consultant shall, prior to the pre-bid conference be prepared to walk the project with the 

assigned ADOT Resident Engineer to discuss the plans and details. 
 
E. The Consultant shall be prepared to attend the pre-bid conference, if one is scheduled, and 

present an appropriately-sized display showing the project layout, proposed traffic control and 
construction phasing, and shall be prepared to discuss other constraints so that the potential 
bidders will be better able to relate to the intent of the construction of the project. The 
Consultant shall respond to questions related to the plans, details and special provisions. 

 
F. The Consultant shall be prepared to assist in the analysis of bids, including: determination of 

reasonableness and justification of cost variances, analysis of original cost estimate compared 
to contractor bid costs. 

 

490 Computer Aided Design and Drafting (CADD) Requirements 

ADOT shall retain all rights and ownership of all Electronic Files and Hardcopy Deliverables throughout the 
Design Phases. 

General Specifications: 

All files to be archived shall conform to ADOT drafting and CADD standards (for ADOT CADD 
standards, Technical Bulletins, and additional archiving information see CADD Management & Support 
unit’s Internet site). Each consultant shall submit all their files in a folder (with no subfolders) to be 
archived in a project folder. The current ADOT approved version of MicroStation software will be used. 
All graphic files shall be provided in MicroStation native design file format (.dgn), and contain data in 
vector format only. Digital Terrain Model (.dtm) files shall be produced with InRoads/Site/Survey 
compatible file formats. Raster data shall not be accepted unless otherwise stated by ADOT. For non-
photogrammetric disciplines, the use of non-MicroStation vector format and subsequent translation of 
graphic files to the .dgn format shall not be accepted. No zipped files shall be accepted.  All reference 
files shall be delivered, and are not to be copied into the plan sheet files. All electronic “design sheets” 
shall include border information and display a fitted “plan view” (in View 1). View 1 shall be the final 
plot view and as such, all appropriate reference files, levels, view attributes shall be displayed. No vector 
or raster elements shall be outside the border. ADOT cells and custom line styles are not to be modified 
unless approved by ADOT.  
 
All final Consultant project Electronic CADD data files may be delivered through a File Transfer 
Protocol (FTP) Site. Alternatively, two (2) copies of the electronic files shall be submitted on CD-
ROM/DVD (multiple CD’s/DVD’s shall be allowed). All final project documentation, electronic files and 
hard copy shall be packaged separately, labeled and delivered to the assigned ADOT Project Manager, 
and/or to the Technical Leader.   
 
All deliverables shall contain an electronic Index of files and a letter of transmittal to the designated areas 
and all CD’s/DVD’s must be labeled with the information stated below: 
 

Identification Label For CD and Case: 
Prepared By: 
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Federal Project Number: 
Route: 
Milepost (Beginning/Ending): 
Prefix (Rt, Co, MP) and TRACS Number: 
Project Name: 
Creation Date: 
Disc (#) of (total #) 

 
In addition to the requirements stated above in the General Specifications, all designers of ADOT projects 
shall provide the following information requested by the individual areas. If unclear about items needed 
for your project, please contact the Project Manager. 
 

Bridge: 

Identification Label 
 

1. Structure Number ( 5 digit number ) 
2. Structure Name (Apprentice Wash Bridge) 
3. Type of work category: 

a) Major Structure – New Bridge 
b) Bridge Replacement 
c) Minor Structure 
d) Deck Rehabilitation 
e) Hinge, Deck or Joint Repair 
f) Barrier Replacement 
g) Bridge Widening 
h) Scour Protection 
i) Seismic Retrofit 

 
Materials and Geotechnical: 
 

In addition to the CADD requirements stated in the General Specifications, all Consultants of 
ADOT Geotechnical projects shall provide the following information to the Project Engineer for 
ADOT Geotechnical Section: 

 
1. One (1) Electronic Copy of the final Geotechnical Design sheets submitted on CD-ROM. 
2. One (1) half-size (11”x17”) print of the Geotechnical sealed and signed final design sheets. 

 
Roadway Engineering: 

 
See General Specifications. 

 
Right of Way: 
 
All R/W surveys, R/W plans and R/W monumentation surveys are to conform to current R/W Plans 
Standards and Manual. 
Acceptance Submittal for R/W SURVEY, FINAL R/W PLANS and R/W MONUMENTATION 
SURVEY 
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When all comments have been addressed and the R/W Plans Section is ready to accept any of the above 
products, the designers or consultants of ADOT R/W projects shall submit the following items: 

1. Two (2) copies of all Final CADD Files in native MicroStation file format, in a version that is 
currently acceptable to the R/W Plans Section, and the electronic ASCII file. The files shall be 
transmitted to the ADOT Right of Way Plans Section on two (2) Compact Disks (CD-R 
format). Unless the Consultant uses an approved digital signature per ARS 41-132, the seal 
block on the electronic files shall be left blank. 

2. Full-size set of sealed and signed mylars sealed by an Arizona Registered Land Surveyor, 
trimmed to 22” x 34”. 

3. One (1) half-size bond copy of sealed sheets.  
 
Traffic Engineering: 
 
Upon Final Design Approval for any and all work that involves Traffic Engineering/Design, the Traffic 
Engineering Group requires that the following CADD related deliverables be submitted to the Primary 
Project Manager as indicated in the General Specifications. In addition, a copy of the Letter of 
Transmittal indicating all Traffic related deliverables have been submitted to ADOT shall be forwarded to 
the Traffic Engineering Project Manager for approval. 
 

1. All Design files associated with Traffic Design, including Traffic Signal, Signing, Pavement 
Marking, Traffic Control, Pre-Design, HES Projects, and Permit Designs, shall be submitted in 
ADOT’s current version of MicroStation 2D format (.DGN)(2D). 

2. All sign designs/formats shall be submitted in ADOT’s current version of sign design software 
(.sgn). 

3. All sign summary Excel spreadsheets used to import sign summary data into MicroStation 
shall be submitted in ADOT’s current version of Excel (.xls). 

 
Engineering Survey Section (Location Surveys): 

 
In addition to the CADD requirements stated in the General Specifications, all designers of ADOT 
projects shall provide the following information, if applicable to the project, to the ADOT Project 
Manager: 

1. Ground Adjustment Factor (G.A.F.) 

2. Contour Interval (C.I.) 

3. Project Scale 

4. Horizontal and Vertical Datum 

5. Arizona State Plane Coordinate System Zone 

6. Hard copy of reports including any plots 

 
Based on the Scope of Work, select the items to be delivered: 
1. Hard Copies shall consist of the following: 

a) Field notes 
b) Sketches 
c) Plots 
d) Reports  
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2. (.dgn) file containing graphical representation of the project (i.e. planimetrics and contours). 
3. (.3d) file containing graphical representation (i.e. breaklines and random points) to produce the 

DTM. 
4. (.dtm) containing Engineering Surveys approved features that make up a correct surface 

representation.  
5. (.alg) file containing the project alignments. (.rpt) file including curve data from the alignment. 
6. ASCII (.csv) files shall contain the following:  

a) File Header Information: 
i. Project GAF 
ii. Project Datum 
iii. Arizona State Plane Coordinate System Zone 
iv. Basis of Alignment 
v. Basis of Stationing 
vi. Basis of Horizontal Control 
vii. Basis of Elevation 
viii. Basis of Bearing 

b) All Project Control 
c) Section Corners  
d) R/W Monumentation 
e) Structures 
f) Edge of pavement 
g) Centerline and driving stripes 
h) Other features as requested 

 

7. Record of Survey: When requested, the Record of Survey will be in electronic format (.dgn or 
.pdf), with a stamped original. 

8. Pictures: Upon request, pictures will be taken for all structures including ends of pipes, 
headwalls, pipe caps, and any unnatural terrain feature in a .jpg or .bmp file format (check 
scope of work). 
 
Note: Two (.CSV) files shall be submitted, one containing the RAW survey data and another 
containing the edited survey data. 

 
To facilitate project management, in addition to the current ADOT archiving methods, the 
Consultant will submit project metadata to ADOT Engineering Survey Section/Location Surveys. 
The metadata can be submitted in a text (.txt) or similar file. 

 
Metadata content should include as a minimum: 
 

1. Complete Tracs No. 
2. Route number and/or name 
3. Project description 
4. Beginning and ending mile posts 
5. Project datum 
6. Ground Adjustment Factor (GAF) 
7. Arizona State Plane Coordinate System Zone 

 

If unclear about items needed for your project, please contact the Engineering Survey 
Section/Location Surveys. 
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ADOT Project Manager: 
 
All survey projects shall be submitted to the ADOT Project Manager and/or Consultant Project 
Manager for archiving purposes. Additionally, a copy of the project metadata will be submitted to 
Engineering Survey Section/Location Surveys. 

 
Engineering Survey Section (Photogrammetry and Mapping): 
 
In addition to the CADD requirements stated in the General Specifications, all designers of ADOT 
projects shall provide the following information to the ADOT Project Manager: 

 
1. Scanned images 
2. Aerotriangulation files 
3. Orthophotographs produced. 
4. DGN files containing graphical representation of the project (i.e. planimetrics and contours). 
5. 3D file containing graphical representation (i.e. breaklines and random points) to produce the 

DTM. 
6. ASCII (cvs) files shall contain the following: 

a) File Header Information: 
i. Project GAF 

ii. Project Datum 
iii. Arizona State Plane Coordinate System Zone 
iv. Basis of Horizontal Control 
v. Basis of Elevation 

b) All Project Control 
c) Section Corners  
d) R/W Monumentation 
e) Structures 
f)  Edge of pavement 
g) Centerline and driving stripes 
h) Other features as requested 

 
To facilitate project management, in addition to the current ADOT archiving methods, the Consultant will 
submit project metadata to Engineering Surveys Section/Photogrammetry and Mapping.  The metadata 
can be submitted in a text (.txt) or similar file. 

 
Metadata content should include as a minimum: 
 

1. Complete Tracs No. 
2. Route Number and/or Name 
3. Project Description 
4. Beginning and Ending Mile Posts 
5. Project Datum 
6. Ground Adjustment Factor (GAF) 
7. Arizona State Plane Coordinate System Zone 
8. Map Scale 
9. Aerial Photography Date and Scale 
10. Contour interval 
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If unclear about items needed for your project, please contact the Engineering Survey Section 
Photogrammetry and Mapping Advisor/Coordinator. 

 
ADOT Project Manager: 
 
All photogrammetry and mapping projects shall be submitted to the ADOT Project Manager and/or 
Consultant Project Manager for archiving purposes. Additionally, a copy of the project metadata will be 
submitted to ADOT Engineering Survey Section/Photogrammetry and Mapping.   
 

SECTION  600 - POST DESIGN SERVICES 

ADOT will coordinate all post-design services and will act as the principal initial contact for post-design 
questions. The Consultant shall be responsible for the post-design services described below. Post-design 
services will be added to the contract by contract modification. 
 

A. The Consultant shall be available, within twenty-four (24) hours of notification, to respond to 
questions in the field that may arise relative to the plans, details, or special provisions during 
construction. 

 
B. The Consultant shall review and approve shop drawings, erection procedure plans, and 

formwork details, review proposals for substitutions or "approved alternates," assist the 
Resident Engineer in developing change orders, and provide other engineering services 
required to facilitate construction of the project. 

 
C. The Consultant shall appoint a responsible member of the firm to be the contact person for all 

post-design services; this person shall be continually available during the course of 
construction for review and updating of design plans. 

 
D. The Consultant shall make every reasonable effort to process any material presented for 

review in a prompt manner. 
 
E. The Consultant may be required to attend the Pre-Construction Partnering Workshop and/or 

utility coordination meetings. 
 
F. Construction modifications (Revisions) produced during construction shall be properly sealed 

and signed by a Professional Engineer, Landscape Architect, or Architect, registered in the 
State of Arizona, and shall be submitted to the ADOT Project Manager to be added as part of 
the record set of plans. The Consultant shall submit these properly sealed revisions, of the 
original design, in a hard copy as well as in electronic format as stated in section 1040. 

 
G. The Consultant shall professionally prepare the As-Built plans for the project based on 

redlined construction plans provided by the ADOT Resident Engineer. The As-Built submittal 
shall also include electronic files consistent with ADOT’s electronic As-Built process. The 
Consultant shall follow the steps described in the ADOT Red-Line and As-Built Preparation 
and Guidelines (this document can be found in ECS and Statewide Project Management 
websites) and provide the deliverables described within the document in the prescribed time.  
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SECTION  700 - MATERIALS FURNISHED BY ADOT 

710 Surveys 

ADOT will provide the following materials, as available: 
 

A. Previous survey (e.g. control points, DTM, DGN, ALG, etc.). 
 
B. Vicinity Map(s). 
 
C. Descriptions and values for ground control monuments. 
 
D. ADOT State Plane Coordinates Ground Adjustment Factor(s). 

 
E. Control for aerial maps. 

 
F. ADOT Publications (publications can be obtained through Engineering Records at ADOT 

headquarters in Phoenix): 
 

1. CADD Standards. 
2. Manual for Field Surveys. 
3. Traffic Control Manual of Highway Construction and Maintenance. 
4. Manual on Uniform Traffic Control Devices (FHWA). 

 

711 Photogrammetry and Mapping 

A. Previous photogrammetric mapping. 

B. Existing aerial photography. 

C. ADOT Photogrammetry and Mapping Manual. 
 

720 Materials Investigation 

ADOT will provide the following materials: 
 

A. Geotechnical Report if applicable. 
 
B. Pavement Design Summary & Cost Estimate if applicable. 
 
C. Pavement Design Report if applicable. 
 
D. Review of all submitted reports prepared by others for this project. 

 

730 Record Documents 

The Consultant shall obtain the following ADOT plans/drawings: 
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A. Available As-Built plans, through Engineering Records, of existing conditions. 
 
B. Available right-of-way plans of existing conditions. 

 
C. Available Mapping/Aerial photography. 

 

740 Traffic Data 

The Consultant shall obtain from ADOT the following design traffic data: 
 

A. Current and design year ADT 
 
B. K, D, and T factors 

 

750 Environmental Studies 

In addition to the Final Environmental documents, ADOT will provide, at the Consultant's request, any 
available environmental data prepared for the project (such as cultural resource surveys, EOs, 
investigations). 
 

760 Base Sheets 

ADOT will provide the Consultant with one (1) reproducible copy of each of the following base sheets as 
required for completion of the project plans. For other compatible CADD systems, these items shall be 
provided on computer CDs. 
 

A. Roadway Design Section sheet. 

B. New Pipe Summary sheet. 

C. Barrier Summary sheet. 

D. Reinforced Concrete Box Culvert Summary sheet. 

E. Roadside Development Section sheet. 

F. Corrugated Aluminum Pipe Extensions Summary sheet. 

G. Corrugated Steel Pipe Extensions Summary sheet. 

H. Combination Barrier and Pipe Summary sheet. 

I. Cell Libraries (CADD only). 

J. Font Libraries (CADD only). 

K. Face sheet. 

L. List of Standard Drawings sheets. 

M. Traffic Design Section sheets. 

N. Traffic Operations Section sheets. 
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O. Right-of-Way Plans Section sheet. 
 

770 Final Design Concept Report 

The Final Design Concept Report will be provided to the Consultant. 

SECTION  1000 - CONTRACT ADMINISTRATION 

Contract Administration includes activities that are common in the administration of a contract; these 
activities include but are not limited to Contract Proposal, Initial Cost Estimate Negotiation, Project 
Control, Subcontract Services, Project Related Correspondence, and Quality Control. 
 

1010 Arizona Department of Transportation 

ADOT's Project Manager shall: 
 

A. Conduct ongoing reviews of the Consultant's progress in performing the work and ensure 
timely comments from the technical units. 

 
B. Direct design consensus status and team building meetings with all appropriate partners at 

the start and on a monthly basis during the project development period. 
 
C. Review the Consultant's billings. 
 
D. Review and evaluate the Consultant's requests for extension of time and supplemental 

agreements. 
 
E. Review all correspondence with public agencies prior to the Consultant's mailing of any 

correspondence. 
 
F. Coordinate the distribution of public information with the Communication and Community 

Partnerships Group. 
 
G. Provide a focal-point contact for all questions, requests, and submittals. 
 
H. Coordinate project scheduling with the Consultant, ADOT sections, and ADOT Program and 

Project Management Section. 
 

1020 Consultant 

The Consultant shall: 
 

A. Establish, furnish and maintain suitable office facilities to serve as the project office for the 
duration of the project in the location specified in the Consultant's technical proposal. 

 
B. Maintain an adequate staff of qualified support personnel to perform the work necessary to 

complete the project. 
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C. Establish internal accounting methods and procedures for documenting and monitoring 

project costs. 
 
D. Establish and maintain contract administration procedures, which will include supplemental 

agreements, time extensions and subcontracts. 
 
E. Include the complete TRACS number and project name on all correspondence related to the 

contract. 
 
F. Participate in design consensus, status and team building meetings with all appropriate 

partners at the start, on a monthly basis during the project development period and as needed 
to maintain the design schedule. If requested by the ADOT Project Manager, the Consultant 
shall act as the lead. 

 
G. The Consultant is responsible for the accuracy and completeness of contract documents and 

related design prepared under the project. The plans will be reviewed by the project team 
including representatives of ADOT technical sections for conformity with ADOT procedures 
and the terms of the contract. Review by ADOT does not include detailed review or 
checking of design of major components and related details or the accuracy with which 
such designs are depicted on the plans. 

 

1021 Project Control 

The Consultant shall provide data, in the format specified by ADOT, upon request to monitor costs and 
manpower and to report progress. A Project Control system should include all activities necessary for the 
management of the project as shown below. 
 
The project control system may include features to: 
 

A. Determine and highlight a schedule using a critical path method from initial to final plans 
and as work progresses. 

 
B. Identify progress against schedule for each identified work item. 
 
C. Forecast completion dates from current progress. 
 
D. Highlight rescheduled work in any area which is out of the required sequence. 
 
E. Determine any physical area that requires more resources than originally allocated. 
 
F. Forecast future conflicts in any area. 

 
G. Provide estimates of time, manpower, and dollars (billing and cost management) required at 

the lowest work element tracked, based upon current expenditures versus schedule. 
 
H. Provide the capability of random inquiry concerning the status of any work element in terms 

of schedule, manpower, and dollars. 
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1022 Subcontract Services 

Due to the nature and scope of the required services, it may be desirable for the Consultant to subcontract 
portions of the work. However, the subcontracting firms must be approved in writing prior to initiation of 
any work. The volume of work performed by the subcontractors shall not exceed 49 percent (49%) of the 
total contract value.  
 

1023 Project Related Correspondence 

The Consultant shall furnish written documentation of communications between the Consultant and any 
party, pertaining specifically to the project, to ADOT for record keeping within one week of the 
communication. The Consultant is responsible for recording and distributing to the participants the notes 
of all meetings pertaining to the project within one (1) week of the meeting. 
 

1024 Quality Control 

The Consultant is responsible for the accuracy and completeness of the plans and related design prepared 
under the contract and shall check all such material accordingly. The Consultant shall have a quality 
control plan in effect during the entire time work is being performed under the contract. The plan shall 
establish a process whereby plans, calculations and documents submitted for review shall be clearly 
marked as being fully checked by a qualified individual other than the originator. Non-compliance will be 
sufficient cause for rejection of submittal. Periodic Quality Control audits may be performed by the 
ADOT Project Manager. 
 
The Consultant shall submit the quality control plan to ADOT for approval within fifteen (15) working 
days of receipt of written Notice to Proceed. The plan shall comply with the requirements of Section 
1025. The plan shall address as a minimum: checking procedures, training of employees in quality 
requirements, and methods of monitoring and documenting quality control activities including reviewing 
all documents for conformance and providing comments. 
 

1025 Quality Control Plan Requirements 

A. Identification of key personnel and definition of specific responsibilities: 
 

The plan will identify, by name, the specific project personnel and their individual 
responsibilities relative to the project and the Quality Control process. 

 
B. Technical review process: 

 
Technical review shall be distinguished from checking. Checking is for verification of the 
accuracy of the documents; technical review is for the verification of the overall design 
concept of the project. As a minimum, technical review will do the following: 

 
1. Determine the adequacy of the design process to achieve the desired goals. 

2. Evaluate the general selection and sizing of materials and equipment. 
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3. Determine if all viable alternatives have been considered. 

4. Determine the practicality of the design concept. 

5. Determine if legal and physical restraints were considered. 

6. Determine if the design theory, concepts, and project layout are logical. 

7. Determine applicability of computer programs used. 

8. Determine if the technical specifications are sufficiently comprehensive. 

9. Determine the constructability of the selected design. 

 
C. Checking procedures: 

 
The checking process should assure that all documents produced, including, but not limited 
to, plans, reports, calculations, specifications, special provisions, estimates, and schedules, 
are thoroughly checked by an individual equally competent to the originator of the document 
to verify accuracy. The process will address resolution of conflict and assure agreement of 
computer programs and procedures for checking computer input and output. Checking shall 
not only confirm the accuracy of calculations, but shall include a thorough review of the 
proper use of Standard Drawings, Drafting Guide, Project Design Guidelines, and other 
manuals and documents referenced under Section 200. 

 
D. Program to train employees in the quality control requirements: 

 
The training program should provide an opportunity for all project staff to become familiar 
with the design and the quality control process that will be required on the project. Particular 
attention should be directed to defining specific individual responsibilities and assuring their 
understanding. 

 
E. Process to monitor and document quality control activities: 

 
A method for monitoring and documenting the required processes is essential to achieve 
desired results; this process should easily and quickly verify the entire Quality Control 
process. The Submittal Required Document Checklist should be developed and coordinated 
with the ADOT Project Manager to develop a quick reference and periodic review of the 
submittals by the Consultant and ADOT. 

 

1026 Consultant Personnel 

The Consultant's work shall be performed and/or directed by the key personnel identified in the 
technical/fee proposal presentations by the Consultants. Any changes in the indicated key personnel or the 
Consultant's officer-in-charge of the work, as identified in the Consultant's proposal, shall be subject to 
review and approval by ADOT. 
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1027 Site Visit 

The Consultant shall make arrangements to visit the project site, with agency representatives as 
appropriate (ADOT, FHWA, National Forest and other interested persons), at least two (2) weeks prior to 
the visit. The visit will be held within fifteen (15) working days of the receipt of written Notice to 
Proceed, or as otherwise instructed by the ADOT Project Manager. Within seven (7) calendar days of the 
site visit, the Consultant shall issue to ADOT a brief written report including observations, discussions, 
and any questions pertaining to the scope or level of effort of the project. The purpose of the site visit is to 
acquaint key personnel with the details and features of the project to facilitate the design process. Other 
visits to the site may be necessary to gather specific information required for the design and/or clearance 
purposes. 
 

1030 Acceptability of the Work 

The plans, design, requested calculations, reports and other documents furnished under the Scope of 
Work shall conform to "standards-of-the industry" quality. Criteria for acceptance shall be a product of 
neat appearance, well organized, accurate and complete, technically and grammatically correct, checked 
in accordance with the approved Quality Control program, and with the designer, maker and checker 
identified. 
 

1040 Design Documentation 

A. If requested, the Consultant shall submit any design notes, sketches, worksheets, and 
computations to document the design conclusions reached during the development of the 
contract documents to ADOT for review. 

 
B. Structural calculations will only be submitted when requested by the Bridge Group and for 

specific elements. 
 
C. At the project completion (immediately prior to the bid advertisement), a final set of project 

documentation sheets, sealed by a Professional Engineer, Landscape Architect, or Architect, 
registered in the State of Arizona, shall be submitted to ADOT without exception as part of 
the record set of plans.   

 
D. Project Documentation shall include, but are not necessarily limited to, the following data: 

 
1. Design criteria used for the project. 

2. Right-of-Way calculations (including easements). 

3. Geotechnical reports for the pavement and/or bridge design. 

4. Documentation of decisions reached resulting from meetings, telephone conversations 

or site visits. 

5. Drainage reports. 

6. Field survey notes and computations. 

7. Calculation of quantities. 
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E. Computer-Aided Design and Drafting (CADD) Standards shall be used for all Projects 

related Deliverables. ADOT shall retain all rights and ownership of all Electronic Files and 
Hardcopy Deliverables throughout the Design Phase. 

 
F. During project construction, and as part of the post-design services rendered by the 

Consultant, any modification(s) (Revisions) shall be prepared by the designer to complement 
the changes of work condition that occurred; the plans prepared for these new conditions 
shall be properly sealed and turned in to the ADOT PM to be stored with the rest of 
document in Engineering Records. ADOT will retain all rights and ownership of the 
Electronic Files and Hardcopy Deliverables throughout the Construction Phase. 

 
G. During the project construction phase, and as part of the post-design services rendered by the 

Consultant, any modification(s) (addendums, field red-lines, revisions, change orders etc.) 
shall be included as part of the project’s As-Built plans which shall be prepared in 
accordance with the ADOT Red-Line and As-Built Procedure and Guidelines as stated in 
section 600. All Electronic and Hardcopy Deliverables related to post-design addendums and 
revisions shall be turned in to ADOT for record purposes; revisions shall be sealed by the 
Professional Engineer, Landscape Architect, or Architect, registered in the State of Arizona, 
responsible for the modification. ADOT retains all rights and ownership of the Electronic 
Files and Hardcopy Deliverables throughout the Construction Phase. 
   

1050 VALUE ANALYSIS 

"Value Analysis", also know as “Value Engineering” consists of those tasks performed by a Value 
Analysis Team in accordance with the Value Analysis Program Manual as referenced in Section 200 and 
available from the ADOT Value Analysis Section. Any studies or other activities of a similar nature shall 
not be referred to as "Value Analysis" or “Value Engineering.” 
 
The design team is encouraged to recommend value analysis for ADOT standards and specifications, as 
well as for elements of the project. 
 

1051 Value Analysis Team 

The value engineering study will be performed by a value analysis team consisting of ADOT personnel, 
personnel from consultants or outside agencies, or some combination of these sources. The design team 
shall cooperate fully with the value analysis team, providing necessary background information for the 
study. At the discretion of the Project Manager, the design team may be requested to assign one of its 
representatives to the value analysis team. 
 

1052 Design Team Responsibilities 

A. The design team, upon notification of the approval of a value analysis, shall compile 
appropriate data for analysis and make a presentation to the value analysis team, in 
accordance with the Study Plan prepared by the Value Engineer. The design team shall 
communicate and cooperate fully with ADOT’s Value Engineer and the value analysis team.  
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B. It is expected that the elements necessary for a value study can be assembled and delivered 
by the design team with minimum expenditure of effort and time under its normal design 
procedures in approximately four (4) working days. The design team will be allowed to 
budget thirty-two (32) man-hours for data compilation, the presentation, and study response, 
if appropriate. If the design team is requested to furnish a representative to participate as a 
member of the value analysis team, additional hours may be necessary. Although costs for 
value analysis activities are not identified as a separate expense item for accounting 
purposes, the design team shall report the hours expended and estimated costs of labor and 
materials to the ADOT Value Engineer for cost tracking and value analysis program 
evaluation purposes.  

 
C. In accordance with the Program Manual, the findings and recommendations of the value 

study will be forwarded to the ADOT Project Manager for review. The Project Manager will 
review the value analysis recommendations with the project team and respond to the Value 
Analysis section as soon as practical indicating acceptance, possible acceptance pending 
further investigation, or rejection of each recommendation. The design team shall implement 
the approved recommendations of the value study. If significant effort is required, the 
additional work will be added to the Scope of Work by contract modification. 

1060 REVIEWS AND SUBMITTALS 

A. Review and coordination of the Consultant's work by ADOT will continue through the 
project development process. The Consultant may continue the design work while design 
submittals are being reviewed by ADOT. Doing so however in no way relieves the 
Consultant of the responsibility to ensure the incorporation of review comments into the 
design, nor does it entitle the Consultant to any additional design fees as a result of making 
changes due to review comments. 

 
B. Partnering Workshops: 

 
1. If requested by ADOT, the Consultant shall participate in joint progress meetings and 

consensus sessions with other designers on the corridor. 
 
2 The Consultant shall participate in a Construction Partnering Workshop after the 

project has been awarded and prior to the start of construction. 
 

C. Submittals for review shall be made when the studies and/or plans have been developed to 
the following levels of completion: 

 
1. Quality Control Plan. 

2. Stage I design. 

3. AASHTO Report. 

4. Stage II design. 

5. Stage III design. 

6. Stage IV design. 
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D. The project may be subject to a constructability review. The Resident Engineer or other 

assigned District representative will be the leader of the constructability review which would 
normally occur after the Stage III submittal and before the Stage IV submittal. 

 
E. Copies of review submittals and finalized documents shall be distributed by the Consultant 

in accordance with the Distribution List maintained by the Statewide Project Management 
Section (see Appendix C) or as per the ADOT Project Manager's instructions. The 
appropriate name for each position may be obtained from the ADOT Project Manager upon 
request one week prior to any submittal deadline. All deliveries shall be by hand or 
overnight courier or as directed by the Project Manager. 
 

F. All plans and cross sections shall be half-size black and white sheets. A separate CD-
ROM/DVD containing the CADD (Microstation) design files used to develop the plan 
sheets, will be required to be submitted with the final set of plans as specified in Section 
1040.   

 

1061 Environmental Reports 

1062 Stage I Design Submittal 

An informal review and discussion of the project shall be held prior to the Stage I review submittal. The 
meeting shall take place as soon as the Consultant has established pre-initial roadway alignment, typical 
roadway sections, and a tentative plans layout for the project.  
 
The attendees shall consist of the Consultant, the assigned design team including ADOT staff involved in 
the project design, the ADOT Project Manager and other concerned personnel invited by the ADOT 
Project Manager.  
 

A. The following material shall be developed and submitted to the ADOT Project Manager for 
review: 

 
1. Initial typical roadway sections 

2. Initial roadway plan and profile sheets at the scales set in Section 410. 

3. Tentative plans layout 

4. Initial environmental mitigation measures 

5. Request for utility designation services 

6. Two copies of all plans and cross sections; one set shall be half-size black and white 

sheets and the other set in PDF format.  

 

1063 Stage II Design Submittal 

The Geotechnical Report shall be submitted to ADOT for review and approval a minimum of fifteen (15) 
calendar days prior to the Stage II Design Submittal.  
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In addition, the following material shall be developed and submitted for review:  
 

1. Typical roadway and detour sections. 

2. Final roadway geometry and preliminary roadway and detour plan and profile sheets. 

3. Location of existing utilities and identification of initial utility conflicts. 

4. Utility report. 

5. Preliminary R/W and easement requirements. 

6. Preliminary roadway drainage plans and details and Initial Roadway Drainage Report. 

7. Bridge Hydraulics Report. 

8. Bridge Selection Report. 

9. Bridge Foundation Report. 

10. If required, draft applications for environmental permits including preliminary input for 

Section 404 permit. 

11. Any significant change in engineering data supporting previous environmental decisions or 

applications. 

12. Preliminary summary of required environmental mitigation measures. 

13. Preliminary Landscape Architectural plans with proposed sources of power and water. 

14. Preliminary development of intersection plans including basic geometry and channelization. 

15. Preliminary layouts for proposed retaining and sound barrier walls. 

16. Preliminary construction sequencing plans. 

17. Final Geotechnical Report. 

18. Pavement Design Summary and Initial Materials Design Report. 

19. Final survey information. 

20. Initial quantities and cost estimate. 

21. Preliminary roadway cross sections at one hundred (100) ft. intervals, as a minimum, with 

additional sections at breaks in the terrain.  See Section 440, Roadway Design. 

22. Preliminary summary of earthwork quantities. 

23. Two copies of all plans and cross sections; one set shall be half-size black and white sheets 

and the other set in PDF format.  
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1064 Stage III Design Submittal 

An office review and field review will be held following submittal of the Stage III plans to review the 
proposed roadway alignments and bridge site. See Section 410 of this document for field review staking 
requirements. 
 
In addition, the following material shall be developed and submitted for review: 
 

1. Final typical roadway and detour sections. 

2. Pre-final roadway and detour plan and profile sheets. 

3. Identification of final utility conflicts and preliminary plans of utility installations and/or re-

locations to be included in project construction. 

4. Pothole data made available to utility companies. 

5. Utility report. 

6. Final R/W and easement requirements. 

7. Pre-final roadway drainage plans and details and Final Roadway Drainage Report. 

8. Completed applications for environmental permits including final input for Section 404 

permit. 

9. Any significant change in engineering data supporting previous environmental decisions or 

applications. 

10. Final summary of required environmental mitigation measures. 

11. Pre-final intersection plan sheets. 

12. Final construction sequencing plans. 

13. Final Materials Design Report 

14. Pre-final layouts for retaining and sound barrier walls. 

15. Preliminary landscape architectural plans, summaries and details, and proposed sources of 

water and power. 

16. Preliminary design sheet with index and general notes, summary sheets and special details. 

17. Preliminary summary sheets. 

18. Preliminary special details. 

19. Preliminary bridge structure plans. 

20. Preliminary retaining wall and sound barrier wall design plans. 

21. Preliminary traffic control plans. 

22. Preliminary pavement marking and signing plans. 

23. Preliminary traffic signal plans. 
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24. Preliminary lighting plans. 

25. Preliminary erosion control plans, summaries and details. 

26. Preliminary special provisions including ADOT Stored Specifications. 

27. Preliminary quantities, cost estimate and bidding schedule. 

28. Preliminary construction schedule in bar chart format. 

29. Preliminary roadway cross sections at one hundred (100) ft. intervals, as a minimum, with 

additional sections at breaks in the terrain. See Section 440, Roadway Design. 

30. Preliminary summary of earthwork quantities. 

31. Preliminary Utility Special Provisions. 

32. Two copies of all plans and cross sections; one set shall be half-size black and white sheets 

and the other set in PDF format.  

 

1065 Stage IV Submittal 

Submittals at this level are required due to noncompliance with the Scope of Work or ADOT's review 
comments, the work shall not entitle the Consultant to any additional design fees. 
 
The Consultant shall prepare and submit to U&RR Section, a Utility Clearance Letter in the style and 
manner as outlined in the Utility Coordination Guide for Design Consultants.  The clearance letter shall 
be sent before the Final Submittal is made. 
 
In addition, the following final material shall be completed, checked and submitted for review: 
 

1. Design sheet(s) with index and general notes. 

2. Summary sheets. 

3. Special details. 

4. Typical roadway and detour sections. 

5. Roadway and detour plan and profile sheets. 

6. Drainage plans and details. 

7. Intersection plans and details. 

8. Construction sequencing plans. 

9. Traffic control plans. 

10. Traffic signal plans. 

11. Signing and pavement marking plans. 

12. Lighting plans. 

13. Bridge plans. 
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14. Retaining wall and sound barrier wall design plans. 

15. Landscape Architectural plans and details. 

16. Utility installation/relocation plans and details to be included in project construction. 

17. Utility report. 

18. Utility Special Provisions. 

19. Utility relocation schedule and costs. 

20. Erosion control plans. 

21. Roadway cross sections (see Section 440, Roadway Design). 

22. Final summary of earthwork quantities. 

23. Quantities, cost estimate and bidding schedule (provide the work done using Microsoft Excel 

in one hard copy and another in a CD-ROM). 

24. Special provisions (provide hard copy and CD-ROM using Microsoft Word). 

25. Construction schedule. 

26. Environmental permits. 

27. Summary of environmental mitigation measures and disposition. 

28. Final design calculations. 

29. Two copies of all plans and cross sections; one set shall be half-size black and white sheets 

and the other set in PDF format.  

NOTE: The ADOT technical reviewer may require checked computations and checked data on the 
plans for all of these items prior to submittal. 

 
ADOT's review of the submittal will include technical content, incorporation of previous comments, and 
completion of design and details, as well as: 
 

1. Conformance with ADOT requirements. 

2. Completeness of the contract documents. 

3. Compatibility of plans, specifications, and special provisions. 

4. Coordination between disciplines, phases, and outside parties. 

5. Clarity of the contract documents. 

6. Consistency of presentation. 

 

1066 Final Submittal 

The following material shall be submitted for completion of the project: 
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1. A complete reproducible set of sealed and signed contract document originals necessary to 
construct the road and/or bridge improvements identified in the contract. 

 
2. A complete sealed and signed reproducible plan set and one copy of special provisions to 

cover design items not identified in the ADOT Standard Specifications for Road and Bridge 
Construction, current edition. 

 
3. The Consultant shall provide a copy, in electronic version, of the CADD design files used to 

create all plan sheets as specified in Section 1040 and 490; these files shall not contain the 
Registered Engineer seal and/or electronic signature. 
 
The Consultant shall also provide a separate CD/DVD containing the As-Bid set of plans, 
including addendums, that have been properly sealed by a Registered Engineer; scanned or 
created directly from CADD, in PDF format (TIFF files will not be accepted). File names 
shall conform to the format provided by ADOT in section 490 and/or required by any ADOT 
technical section. 
 
The Consultant is also advised to retain a copy of the PDF files for later use when preparing 
the As-Built plans. 

 
4. Final and complete quantity summaries and cost estimates. 
 
5. An estimate of the contract time for the project construction. 
 
6. Final survey computations and original field books. 
 
7. Approved environmental permits if required. 
 
8. A reproducible set of earthwork cross sections by station showing the plotted roadway 

template superimposed on the plotted natural terrain (see Section 440, Roadway Design). 
 
9. A reproducible set of final earthwork quantities, calculations and overall summaries. 
 
10. Return any documents and other materials provided for use on the project. 

 
NOTE.- The Consultant Project Manager will make sure that the printed copies comply 

with the following list: 
 

1. All seals must be of reproducible quality and all signatures in black ink. 

2. All final plan sheets shall be trimmed to 22" by 34". 

3. All final plan sheets shall be printed on 20 pound vellum not less than 3 mil nor more than 5 

mil. 

4. Printed plan sheets shall be black printing only. 

5. Do not use paste-ups, tape or sticky back. 

6. Do not use pencil on final drawings. 
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All review submittal prints of the construction plans shall be clearly stamped "PRELIMINARY - 
NOT FOR CONSTRUCTION". The percentage of completion and date submitted should be 
clearly evident.  Failure to comply may be cause for rejection of the submittal. Only the final 
approved plans shall be properly sealed and signed by an Arizona Registered Professional 
Engineer and issued without the above stamped notation. 

 


